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PREFACE 
This volume is one of a series of documents describing and evaluating 
support of the Pioneer 10 and 11 Jupiter missions with Project Management 
at the Ames Research Center of the National Aeronautics and Space Adminis-
tration. The work described in this volume was performed by the Tracking 
and Data Acquisition organization of the Jet Propulsion Laboratory. with 
Dr. N. A. Renzetti as Tracking and Data Systems Manager for the Pioneer 
Project. In the time frame of this report. the prinCipal Tracking and Data 
Acquisition involvement was the Deep Space Network of the Jet Propulsion 
Laboratory and the NASA Communications Network of the Goddard Space 
Flight Center. 
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ABSTRACT 
I' '''''''~'I' 
I I 
....... iI,. ::p 
This report describes the Tracking and Data Systems support of the 
Pioneer 10 mission from April 1. 197Z. through the Jupiter encounter period 
which ended January 5. 1974. The period covered involves operations in the 
interplanetary environment from the time of completion of the second trajec-
tory correction to the start of Jupiter encounter, the implementation. planning. 
and testing that lead to the Jupiter encounter, and the operations during the 
60-day encounter period. 
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1. INTRODUCTION 
A. MISSION DESIGN AND OBJECTIVES 
The Pioneer Program, authorized under the Project Approval Document 
844-840-811, dated February 8, 1969, is identified as a Planetary Exploration 
Progr .. m and assigned to NASA Headquarters, Office of Space Science. ",'he 
project is managed by NASA's Ames Research Center (ARC), with Tracking 
; ; 
and Data System (TDS) responsibility assigned to the Jet PropulSion Laboratory 
(JPL). 
The primary objectives of the Pioneer 10 and 11 missions are to conduct 
exploratory investigations of the natuI e of the asteroid belt, the environmental 
and atmospheric characteristics of the planet Jupiter, and the interplanetary 
medium beyond the orbit of Mars to the extreme of the spacecrail, communica-
tions. A secondary mission objective is to advance the teChnology ;.nd opera-
tional capability for long -duration flights to the oute-< planets. 
Pioneer 10 was laum:hed on March 3, 1972, (GMT) and Pio1l,eer 11 was 
launched April 6, 1973 (GMT). At the time of writing, both spac~craft have 
completed the first of the primary objectives, investigation of the nature of the 
asteroid belt, and J'''oneer 10 has completed the second objective in a success-
ful Jupiter encounter. The Jupiter encounter is the major subject of this docu-
ment. Meeting of the third of the primary objectives will require continued 
support of the Pioneer 10 and 11 operations by the TDS through the end of this 
decade. The Pioneer 10 trajectory received a sufficient velocity change during 
its closest approach to the planet Jupiter so that the spacecraft will eventually 
become the first man-made object to escape the solar system. Every day that 
data are received from the Pioneer 10 spacecraft is a further penetration into 
new regions of space never before explored by man. 
The earlier history of the Pioneer Projects is outlinp.d in Volume I of this 
series. 
B. PIONEER PROJECT MANAGEMENT AND JPL SUPPORT 
ORGANIZA TIONS 
The NASA Headquarters Office of Space Science was responsible for the 
ph.netary programs. The Pioneer Program Manager headed all activities of 
the Pioneer Project. NASA's ARC, located at Moffett Field. California. was 
JPL Technical Memorandum 33-584, Vol. III 
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in charge of all management coordination and control aspects for the Pion
eer 
missions. The Pioneer Projec( Office was headed by the Pioneer Project Man-
ager, who was supported by a project staff. In addition, several goverl'.ment-
sponsored organizations supported the Pioneer 10 mission "ith specific s
er-
vices. The Space Nuclear Systems Division of the Atomic Energy Comm
ission 
controlled the development and production of the radio-isotop" thermal el
ectric 
generators (R TG' s). Teledyne Isotopes was the prime contractor for these 
generators. The Experime", System, Spacecraft System, and Mission O
pera-
tions System were supported by individual teams of the ARC. The spacec
raft 
contractor was TRW Systems Group, TRW, Inc. 
Several organizations of JPL were involved in supporting the Pioneer 10 
mission. These organizations are shov.:n in Fig. 1. Responsibilities of t
he 
respective JPL organizations are brie.~ly as follows: 
(1) Tracking and Data Acquisition (TDA). Responsible for TDA plan-
ning, Deep Space Network (DSN) Systems and Subsystem Engineer-
ing' and operation of the DSN. 
(l) 
(3 ) 
(4) 
Office of Computing and Information Systems (OCIS). Responsible 
for the Mission Control and Computing Center (MCCC;, associated 
supporting research, engineering, and operations. 
Flight Projects: Operation Support Coordination Office. Responsi-
ble for the Ground Data System (GDS) coordination and interface 
with the project. This involves as""uring that the interface between 
the TDA and OCIS will result in a GDS that meets project 
r equir ements . 
Telecommunications Division. Responsible for DSN research and 
subsystem implementation. 
(5) Mission A=lysis Division. Responsible for the navigation support 
of the Pioneer Project. 
This document is a report on only that portion of JPL support provided 
as a part of the TDS which encompasses only the organizational elements
 
Number 1 and 4, above. Support by the other JPL organizations involved
 in 
Pioneer 10 is described only insofar as they inter:..cted with the support p
re-
vided by the TDS. 
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Fig. 1. JPL organizations supporting Pioneers 10 and 11 as of January 1974 
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MAJOR MISSION EVENTS AND CURSORY SCIENTIFIC RESULTS 
"1''' 
I 
Two major cruise events occurred since the publication of Volume 1 of 
this document: (1) the successful exit of the silacecraft from the asteroid belt 
and (2) a solar occultation. 
One of the primary objectives of the Pioneer 10 and 11 missions was to 
investigate the nature of the asteroid belt and, in particular, to ascertain what 
risk is posed to future mission success in spacecraft passage through the aster-
oid belt. Pioneer 10 entered the asteroid belt in the middle of July of 1972 and 
safely exited from the region of the asteroid belt in January of 1973. The 
spacecraft susta;ned no measurable damage during this time period. 
The Pioneer 10 and 11 spacecraft carried two meteoroid related instru-
ments. The first was an asteroid meteoroid detector constructed by General 
Electric. This instrument was designed to detect particles greater than 10-6 g 
in mass. Its detp.ction method was by reflected solar light. The instrument 
consisted of four independent telescopic subsystems providing four ove:rh.pping 
fields of view; the light signatures were detected by photomultiplier tubes. The 
telescope arrangement allowed the determination of traject:>ries of detected 
particles. The second instrument was a meteoroid detector from Langley 
Research Center. This experiment detection method consisted of pressurized 
cells mounted on the back side of the spacecraft high-gain antenna. When par-
ticles penetrated the cells, the rate at which pressure was lost from the cell 
indicated the size of the hole made, and thus the masr; and energy of the particle 
responsible for the impact. 
Significantly, there was no noticeable change in the number of events 
determined by the two meteoroid instruments upon entering or exiting the aster-
0id belt. Instead a nearly continuous decrease in the event rate was observed 
after the spacecraft was launched on March 3, 1972 (GMT), 
The solar occultation period extended from essentially January 11 through 
January 21 of 1973. The two major spacecraft concerns during this time period 
were: (1) trying to avoid the automatic switching of elements in the spacecraft 
radio subsystem th~.t would take place if there was no uplink for longer than 
36 hours, and (2) the loss of roll reference that would occur if the spacecraft 
spin axis was oriented too close to the Sun. 
'""1 
l 
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The technique that was used to avoid these problems was to step the 
spacecraft around the Sun prior to solar occultation and leave the spacecraft in 
an orientation ahead of the Sun so that the Earth-spacecraft angle would slowly 
converge on realigning the spacecraft high-gain antenna. This reorientation 
was accomplished on the 11th of January. The result was that the spacecraft 
high-gain antenna was not directed at Earth and. therefore. the effective gain 
of the spacecraft antenna was decreased. However. the result was actually an 
increase in the effective uplink margin during the solar occultation beca'lse the 
off-pointing decreased the noise input from the solar corona into the spacecraft 
antenna. The off-pointing with respect to the Sun enabled the Sun sensor roll 
pulse to be operative during the solar occultation. Use of DSS 14 400-kW trans-
mitter during the solar occultation enabled the daily establishment of an uplink 
to prevent the automatic switching within the spacecraft receiver subsystem. 
To aid in the de"ermination that an uplink had been established during the height 
of the solar blackout. an experimental open-loop receiver was used to detect 
the change from the noncoherent to the coherent frequency on the downlink. 
Telemetry blackout Extended from January 13 to January 17. Although there 
were extensive problems with the DSS 14 R&D high-power transmitter. excel-
lent support by station and DSN operations personnel enabled the uplink require-
ment to be met each day of the blackout. 
The Pioneer 10 magnetic fields. solar wind. plasma. and energy charged 
particle measurements obtained between the orbit of Mars and Jupiter indicated 
a much higher degree of interplanetary turbulence and a surprisingly smaller 
gradient in the galactic cosmic rays than had been expected. Even these early 
results of Pioneer 10 require reformulation of existing coronal expansion and 
cosmic ray modulation theory. 
Closest approach to Jupiter was reached at 02:25:19 (GMT) on December 4. 
1973. at a range of 2.86 Jupiter radii. 203.250 km from the center of the planet 
(the radius of the visible disk is about 71. 000 km). or 132.250 km from the 
visible suriace. 
The Jupiter environment was found to be much more complex and inter-
esting than had been anticipated. The field and particle environment is not 
sin:plya field with trapped particles interacting with the solar wind in a semi-
static fashion. Tremendous fluctuations in the extent of the bow shock were 
observed. apparently related to the changes in intensity of the solar wind. 
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Complex structure was observed inside of the bow shock, and a radiation
 1000 
times higher than is considered lethal to a human being, although the actu
al 
magnetic field strength measured was at the lower end of the preflight ra
nge of 
estimates. 
The spacecraft appeared to have experienced nearly the maximum radia-
tion dose it could take without catastrophic damage to equipment and inst
ruments. 
Temporary (reversible) damage was experienced in some areas such as in the 
ultraviolet spectrometry, and mild effects on the radio subsystem were a
pparent 
as shifts in the on-board oscillator frequency and receiver rest frequency
. The 
asteroid/meteoroid detector suffered permanent damage in its optics; ho
wever, 
its primary mission had been completed on passing through the asteroid 
belt. 
There was no loss of primary science data as a result of radiation effect
s, 
although the very closest pictures planned in the few hours near closest a
pproach 
were lost because of saturation of the gain control in the imaging system
. This 
will not be a problem for Pioneer 11 because the automatic gain control c
an be 
overridden on that spacecraft. 
The occultation experiment was successful. An ionosphere was detected
 
on the moon 10, and all data were obtained during the entry and exit phases
 of 
the Jupiter occultation. The occultation experiment sought to determine 
atmos-
pheric characteristics by ground-based measurement of the effects on th
e 
S-band radio link as it transmit~ed through the atmosphere. The complex 
Jupiter atmosphere required extensive analysis by the experimenter to m
odel 
the observed effects. 
The imaging photo polarimeter returned many intriguing pictures of the 
planet. The radiation measurements by other instruments peaked at som
ething 
like 400 million 30-MeV electrons and 4 million 3 -MeV protons per squa
re 
centimeter per second. The temperature measurements showed that the 
planet 
radiates about 2-1/2 times the thermal energy it receives from the Sun a
nd that 
there is no significant difference between daytime and nighttime tempera
tures. 
Jupiter's center was estimated to be at 30, OOO·C (54,000· F), which is six 
times as hot as the surface of the Sun itself. 
The combination of the imaging and infrared data indicated that the alter
-
nating light and dark bands of the planet are indications of rising and sink
ing 
gases where the gray-white zones are rising currents and the rust-color
ed 
belts are troughs of descending atmosphere. The most enigmatic Jovian
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feature, the giant red spot, was described as the vortex of a giant storm 
likened to a terrestrial hurricane which has raged for at least several hundred 
year:. Smaller similar features were discovered in the returned color images. 
II. TRACKING AND DATA SYSTEM 
A. TRACKING AND DATA SYSTEM ORGANIZATION 
Section II of Volume II of this series desc lbes organizational changes 
which took place at JPL during the time scale of the Pioneer 11 launch. This 
involved the separation of the Central Computing Facility from the DSN. At 
the same time, the TDA functions at the Laboratory were reorganized. A fur-
ther change, which took place between the time of Pioneer 11 launch and Pio-
neer 10 Jupiter encounter, was the introduction of Section 295 to assist in the 
GDS coordination function for the Pioneer Project. The GDS Project Engineer, 
who was temporarily assigned to the Tracking and Data Systtlm Manager for 
Pioneer 11 launch, transferred to this section and the Network Operations 
Representative for Pioneer, who had temporarily expanded duties to cover the 
entire GDS for the Pioneer 11 launch, also transferred to this section. The 
principal function of these positions, coupled with the Pioneer Project Support 
Coordination Office under the Flight Projects Division, was to ensure that the 
MCCC and DSN interface was properly coordinated to provide a total GDS that 
would meet project requirements. 
The TDA organization involved in support of the Pioneer Project is shown 
in Fig. 2. The Manager of the DSN Systems Engineering Office also serves as 
the TDS Manager for the Pioneer Project. The TDS Manager acts all the int'lr-
face between the project and the TDS support agencies to match requirements 
with the capabilities of the support agencies to establish a compatible integrated 
system of tracking and data acquisition resources which are then called the 
"Tracking and Data System." The DSN Manager acts as the Assistant TDS 
Manager for Pioneer al.'d is responsible for all DSN support for the Pioneer 
Project. The DSN Manager is responsible for negotiating the requirements 
and commitments with the Pioneer Project for the DSN and is responsible for 
assuring that all capabilities required are planned and implemented on schedule 
to meet Project requirements. 
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Under the Network Operations section. Fig. 3. there is a Network 
Operations Project Engineer (NOPE) assigned for Pioneer. The NOPE is 
responsible for an 4Z0 support of the Pioneer Project. This involves achieving 
operational readiness, producing operational procedures, scheduling the 
DSN 
activity, and conducting operations. Under the Network Operations Cont
rol 
Group, a Network Operations representative is assigned to Pioneer. Th
e Net-
work Operations representative is responsible for coordinating the day-t
o-day 
operational activities in support of the Pioneer Project. 
B. DSN FAClllTIES AND THE GROUND DATA SYSTEM 
An additional unique aspect of the Pioneer 10 Jupiter encounter was that 
for the first time the mission operations control for a major unmanned mission 
event supported by JPL was in a remote control center and did not reside
 
within JPL facilities at Pasadena, California. Major elements involved in the 
total GDS which supported the Pioneer 10 and 11 missions as it existed d
uring 
the Pioneer 10 Jupiter encounter time frame are pictured in Fig. 4. 
The next three secti.on headings correspond to the three major section", in 
the GDS which are geograp::.ically separated. Paragraph headings within
 the 
three sections correspond to the elements portrayed in Fig. 4 within the 
three 
geographic locations. The following discus sion concentrates on the data 
flow 
through the GDS. Note that Fig. 4 is not necessarily a logical breakdown
 to a 
uniform level of detail in all elements of the GDS, but rather a convenien
t con-
struction for this discussion. 
1. Deep Space Station 
The station configuration was essentially identical for the encounter 
phase as for Pioneer 10 and 11 cruise support, except that a higher level
 of 
redundancy was provided for critical mission periods. There are four m
ajor 
elements within the DSS and within the DSN: the Telemetry. Command. 
Track-
ing. and Monitor Systems. 
a. Monitor. The Monitor System collects status and performance 
information in real time for transmission by high-speed data line (HSDL) and 
further processing for use by DSN Op, r:.tions Control. The monitor data
 are 
not used by the Project. 
> •• 
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The ground communications form an additional DSN system and are 
comprised of voice, high-speed data (HSD), and teletype transmission 
equipment. 
b. Telemetry. The DSS Telemetry Subsystem detects the telemetry 
subcarrier, acquires bit (or symbol in coded mode) synchronization, decodes 
coded data, and produces a Digital Original Data Record (DO DR) for recovery 
of data lost during real-time transmission. The Telemetry Subsystem formats 
the telemetry data for HSD transmission and provides an off-line capability for 
performing data recalls. 
c. Command. The Command Subsystem receives command instruc-
tions via HSD, stores a number of commands for later transmission either 
when enabled or at preselected times, sends the commands to the modulator in 
the exciter, and performs various self-checking functions to assure that com-
mands are transmitted without error. 
d. Tracking. The Tracking Subsystem receives predictions via HSD 
for controlling the transmitter and ground reference frequency, and for point-
, 
ing the antenna. The Tracking Subsystem also generates and samples doppler 
and angle information. and formats this information, called radio metric data 
(RMD), for HSD transmission. 
Z. Mission Control and Computing Center 
The MCCC provided real-time engineering processing for the Project, 
navigation processing, and the processing for DSN Operations Control functions. 
Telemetry data could also be processed directly by the ARC, whi€h was used 
as a backup mode of operations. 
a. 360/75 Real-Time System. The real-time system provides real-
time engineering data processing including production of Project telemetry for-
mats for local display and transmission to ARC, radio metric data processing 
including pseudoresiduals. and a Master Data Record (MDR) for processing by 
the Navigation Team. DSN Operations Control processing, including the gen-
eration of predicts and Monitor System data displays, resided in the 360/75. 
The telemetry and command Master Data Records were produced in this sys-
tem and shipped to ARC. Extensive command processing, including comma.nd 
file creation and manipulation, was also provided. 
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b. DSN Operations Control. The DSN Operations Cont:.: 01 area resided
 
in the MCCC and was the location where all DSN real-time activities were
 moni-
tored and controlled. 
c. MCCC Operations Control. MCCC self-monitoring and control 
functions are carried out in the MCCC. 
d. Pioneer Mission Support Area. A limited Pioneer Project staff 
manned the Pioneer MiEision Support Area (PMSA), which was an area provided 
in the MCCC. Most of the 360/75 displays are available only to the few Pr
oject 
operators located in this area. This area supplemented the Pioneer Project 
real-time operations and served as a backup mission operations center in
 the 
event of a failure in ARC equipment or the communications between JPL a
nd 
ARC. 
e. Navigation. The Navigation Team was a JPL-supported function 
for the Pioneer Project which utilized the 1108 computer system for orbit 
determination and maneuver analysis by processing the radio metric data
. 
f. 360/75 Off-Line. An off-line 360/75 (not shown in Fig. 4) was used 
for limited time periods to support special tracking predict generation ne
ces-
sary for the special use of digi.tally controlled oscillators during the Pion
eer 10 
encounter. 
3. Pioneer Mission Control Center 
The Prioneer Mission Control Center (PMCC) was located at the ARC and 
the principal real-time processing was performed on a Sigma 5. There ar
e 
three Sigma 5s at ARC with one ordinarily processing Pioneer 10 data. one
 
processing Pioneer 11 data. and the third serving as a backup and perform
ing 
off-line processing. During the c. ... itical encounter periods. Pioneer 11 da
ta 
were processed in the direct mode to relieve 360/75 loading. 
a. Sigma 5 Real-Time System. This system does some limited engi-
neering telemetry processing. plus all of the science telemetry processi
ng. 
lnd it produces listings for use by the experimenters. In addition, it accept
s 
command instructions and interfaces with the 360/75 command software vi
a 
high-speed data in standard NASA Communications (NASCOM) blocks. 
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b. Sigma 5 Off-line System. The off-line system se:o:ves as a backup 
to the on-line and processes the received MDRs to produce the Experimenters I 
Data Record (EDR). 
4. Ground Data System Complexity 
The complexity of the GDS for the support of Pioneers 10 and 11 w,.s par-
ticularly evident in command operations. During Pioneer 10 and 11 operations, 
including encounter, all commands were entered by operators at ARC into the 
Sigma 5 for high-speed transmission to the 360/75 at JPL, extensive processing 
in the 360/75, then high-speed transmission to the Telemetry and Command 
Processor (TCP) in the DSS, and finally through the transmission link and radi-
ated to the spacecraft. Therefore, there were a large number of individual 
elements in the command path which had to be all working properly to assure 
command flow. Fortunately, backup plans existed to continue command opera-
tion .. in the event of failures in specific areas of the total ground data system. 
For example, commanding could be performed from the PMSA in the event of 
a fanure in the PMCC, and a small number of commands could be entered 
directly by station personnel at the DSS when necessary. 
Recognizing the complexity of the GDS for Pioneer 10 and 11, ARC and 
the DSN have planned implementation of a direct int~'Tf.~,ce between the PMCC 
and the DSS after Pioneer 11 encounter sometime in e:uly 1975. 
5. Deep Space Network 
The DSN portion of the Pioneer GDS consisted of the Deep Space Station 
(DSS), the ground communications network, and the functions required for Net-
work Operations Control (NOC). 
A more detailed block diagram of the Pioneer configuration at each DSS 
is shown in Fig. 5. The DSS which supported Pioneel' 10 and 11 in the time 
period covered by this document and their location are shown in Fig. 6. The 
ground communications network provided during the Pioneer 10 Jupiter 
encounter is shown in Fig. 7. 
6. 64-meter Antenna Support 
Noteworthy is the fact that one of the early Pioneers was the first space-
craft tracked by DSS 14 at Goldstone, California - the first 64-meter antenna. 
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and 11 as of December 1973 
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Pioneer 10 and 11 were the first spacecraft to be tracked by the new 64-meter 
antennas, DSS 43 and DSS 63, in Australia and Spain. DSS 43 started tracking 
support in April 1973 On a research and development basis, and became opera-
tional in July 1973. DSS 63 became operational in September of 1973. Fig-
ure 8 is a photograph of a 64-metel' antenna. 
Communications to the spacecraft using 64-meter antennas were critical 
to the success of the mission in achieving significant science return at the 
Jovian distance. Instead of receiving data at 1024 bits per second, a data rate 
of 64 bits per second would have been barely achievable. This would have 
meant no imaging data and less than 1/8 of the nonimaging science would have 
been returned. 
III. MISSION PROFILE 
A. PIONEER 10 SPACECRAFT 
1. Introduction 
The basic mission objective of Pioneer 10 and 11 Project, when author-
ized in February of 1969, was to deEiign a low-cost mission to the planet Jupiter 
as a precursor for later, more sophisticated flights. It was understood that in 
order to have missions to the outer planets in the 1970s and 1980s utilizing 
existing launch vehicle energy capabilities, use of gravity-assist type trajec-
tories would be necessary. These trajectories would most likely utilize the 
planet Jupiter for a slingshot effect to shorten the time of flight to the more 
distant planets of Saturn, Uranus, and Neptune. 
It was anticipated, based on Earth observations, that the planet Jupiter 
had a sizable magnetic field, indicating that the planet was surrounded by 
trapped radiation. The magnitude of this radiation hazard and its effect on a 
spacecraft flying close to Jupiter needed to be clearly understood in order to 
design missions to the outer planets. The Pioneer Jupiter mission was to 
then be the trailblazing mission to assess the radiation hazard of the planet 
Jupiter and determine how close to the planet futuu slingshot missions could 
safely go. 
A second concern for future outer planet missions was the hazard of the 
asteroid belt that exists between the orbit of the planet Mars and the orbit of 
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the planet Jupiter. There was conjecture before the Pioneer Jupiter missions 
flew that there would be particles of sufficient size in the region of the asteroid 
belt to destroy a spacecraft and prevent its safe passage through this region of 
space. Pioneer 10 and 11 have shown, however, that a spacecraft can safely 
pass through the asteroid belt with no significant increase in micro-meteorite 
hits compared to the rest of free space that man has explored. 
2. Spacecraft Features 
The Atlas-Centaur launch vehicle was selected for the Pioneer Jupiter 
mission. The spacecraft (Fig. 9) was, therefore, designed to fit within the_ 
3-meter (lO-ft) diameter shroud of the Centaur vehicle. The Pioneer 10 space-
craft would have to communicate over the greatest distance from the Earth of 
any mission to date. For this reason, the dominant feature of the spacecraft 
is a 2. 75-meter (9. 02-ft) parabolic high-gain antenna. The unique feature of 
the Pioneer 10 spacecraft, as compared to features in the previous deep space 
missions, is the source of electric power. Since this spacecraft was to go 
farther from the Sun than any previous flight, converting solar power to elec-
trical energy was not practical for a small low-cost spacecraft. At the distance 
of the planet Jupiter, sunlight carries only l!27th the energy it does at Earth. 
For this reason, the Pioneer 10 spacecraft carried four radioisotope thermo-
electric generators (RTGs) deployed on two booms, each of which extends 
2.75 meters (9 ft) from the center of the spacecraft. 
Since the spacecraft would have to survive nearly two years in space 
before reaching the Jupiter encounter, simplicity of design for reliability's 
sake was an important desie-n factor. The spacecraft is. therefore, spin-
stabilized with six hydrazine thrusters used in various combinations to control 
spin rate and antenna pointing, and to execute trajectory correction maneuvers. 
At launch, the RTGs generated approximately 155 W of electrical power, 
which decayed to approximately 140 W by the time of Jupiter encounter. The 
depletion of power is not caused by the half Hfe of the nuclear source itself, 
but from the deterioration of the junctions of the thermocouples converting the 
heat into electricity. The spacecraft r-equires only 100 W to operate all sys-
tems, 26 W of which are for the science instruments. 
Another dominant feature of the spacecraft is the magnetometer boom, 
which extends 6.5 meters (21. 5 ft) from the center of the spacecraft. This 
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boom wa~ folded for launch and is mounted against the spacecraft with a 
spring-loaded arrangement so that the boom functions as a nutation damper 
whenever the spacecraft orientation is precessed. 
B. SCIENTIFIC OBJECTIVES AND EXPERIMENTS 
The scientific objectives encompassed investigating both the interplane-
tary medium beyond the orbit of Mars and the Jovian system. Objectives of 
the interplanetary experiments are (Ref. 1): 
wer.e: 
(1) Map the magnetic field in interplanetary space. 
(2) Determine how the solar wind changes with the distance from the 
Sun. 
(3) Measure cosmic rays originating both from within and from outside 
the solar system. 
(4) Study interaction among the interplanetary magnetic field, the solar 
wind, and cosmic rays. 
(5) 
(6) 
(7) 
(8) 
Search for the transition region of the heliosphere: the region 
where the influence of the Sun on interplanetary space terminates. 
Measure the amount of neutral hydrogen in interplanetary space and 
at Jupiter. 
Ascertain the distribution of dust particles in interplanetary space. 
Determine the size, mass, flux, and velocity of small particles in 
the asteroid belt and, thus, provide information on the possible 
hazard to a spacecraft passing through this belt. 
Within the Jovian environment, the principal Pioneer science objectives 
(1) Map the Jovian magnetic field, its intensity, direction, and 
structure. 
(2) Determine how many electrons and protons of various energies are 
distributed along the trajectory of the spacecraft through the Jovian 
magnetosphere. 
(3) Search for auroras in the polar atmosphere of Jupiter. 
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(4) 
(5) 
(6) 
(7) 
(8) 
, 
Obtain information to help interpret the observed characteristics 
of the two main types of radio waves from Jupiter, 
Map the interaction of the Jovian system with the solar wind, 
Measure the temperature of Jupiter's atmosphere and some of the 
large Jovian satellites, 
Determine the structure of the upper atmosphere of Jupiter where 
molecules become electrically charged to form an ionosphere, 
Map Jovian thermal structure by measureInent of infrared 
radiation, 
(9) Obtain spin-scan iInages of Jupiter in two colors during the 
encounter sequence and close-up iInages of special planetary fea-
tures, and make polarimetry measurements of Jupiter and some of 
its large satellites. 
(10) Probe the Jovian atInosphere with S-band radio waves at occultation. 
(11) lrcestigate as many as possible of the Galilean satellites at close 
range by spin-scan imaging and other measurements to aid in 
deterInining their size and physical characteristics. 
(12) Determine more precis-ely the masses of Jupiter and its four large 
satellites by accurate observation of the effects of their gravita-
tional fields on the Inotion of the spacecraft. 
(13) Provide information to calculate with greater accuracy the orbit 
and epheInerides of Jupiter and the Galilean satellites, 
In order to accomplish these objective .. , 11 scientific instruments were carried 
on board the Pioneer 10 spacecraft. 
The magnetic fields were measured using a Helium Vector MagnetoInete
r 
deployed on the long bOOIn extending froIn the spacecraft. This magnetoI
neter 
operated in eight different ranges, the lowest of which covered Inagnetic 
fields 
from :1:1. 00 x 10- 11 to :1:<:.5 x 10-
9 tesla (:1:0.01 to :1:2. 5 gaInma); the highest, 
fields up to 1.4 x 10-
4 tesla (1.4 x 105 gammas), which equals :1:1.4 gauss. 
These ranges were selected by ground comInand or automatically as the 
instru-
ment itself reached the limits of a given range. The sensor consists of a
 cell 
filled with heliU1TI that is excited by electrical pulses at radio frequencies
 and 
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infrared optical pumping. Changes i
n helium absorption caused by magne
tic 
fields passing through the magnetom
eter are measured by an infrared op
tical 
detector. 
The Plasma Analyzer was designed p
rincipally to investigate the solar 
wind and the heliosphere. Radiation
 enters the plasma analyzer aperture
s 
between two quadraspherical plates w
here the direction of arrival, the ene
rgy, 
and the number of ion and electrons 
making up the radiation are measure
d. 
The high resolution analyzer has 26 c
ontinuous channel multipliers to me
asure 
the number of ions per second betwe
en 100 and 8, 000 electron volts. Th
e 
medium resolution analyzer has 5 ele
ctrometers to count ions of 100 to 18
.000 
electron volts and electrons of 1 to 50
0 electron volts. 
The Charged Particle Detector consi
sted of four measuring systems: two
 
particle telescop,~s that operated in in
terplanetary space, and two that mea
-
sured the intense trapped radiation in
side the Jovian radiation belts. The
 main 
telescope of seven solid-state detect
ors measured the composition of cos
mic 
rays from 1 to 500 million electron v
olts, and a 3 -element, low-energy te
le-
scope measured 0.4 to 10 million ele
ctron volt protons and helium nuclei.
 A 
solid-state electron current detector
 detected those electrons above 3 mi
llion 
electron volts that generated the dec
imetric radiation waves emitting from
 
Jupiter. A trapped proton detector c
ontains a foil of thorium which under
goes 
nuclear fission when impacted with p
rotons above 300 million electron vo
lts, 
but is insensitive to electrcns. 
The Cosmic Ray Telescope could det
ermine which of the nuclei of the ten
 
lightest elements make up those cos
mic ray particles streaming from th
e Sun. 
It was also able to make measureme
nts in the outer portion of the Jovian
 envi-
ronment until satu~ated by the high energy particles n
ear Jupiter. The instru-
ment consists of three 3-element, so
lid-state telescopes. The high-energ
y 
telescope measures the flux of proto
ns between 56 and 800 million electro
n 
volts. The medium-energy telescope
 measures protons with energies bet
ween 
3 and 22 million electron volts, and i
dentifies the ten eleme:"ts from hydr
ogen 
to neon. The low-energy telescope 
measures the tlux of electrons betwe
en 
0.5 and 1 million electron volts, and 
of protons between 0.5 and 20 mUaon
 
electron volts. 
The Geiger Tube Telescope was desi
gned to measure the radiation at the 
higher levels in the Jupiter environm
ent. It consists of seven Geiger -Mu
ller 
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tubes. Three parallel tubes form a telescope; three others form a triangular 
array to measure the number of multiparticle events called showers. The 
combination of these telescopes enables a comparison of primary and secondary 
events in the Jovian radiation belts. The third telescope detects low-energy 
electrons above 40,000 electron volts and the instrument also counts protons 
with energies above 5 million electron volts and electrons with energies from 
2 to 50 million electron volts. 
The Trapped Radiation Detector covers a different range of energy from 
the previous experiment. It uses an unfocused Cherenkov counter to measure 
electrons from 0.5 to 12 million electron volts. The detectors are an electron 
scatter detector activated by electrons between 100 to 400 thousand electron 
volts and an ionization detector consisting of a solid-state diode that measures 
minimum ionization particles less than 3 million electl-on volts and protons in 
the range of 50 to 350 million electron volts. 
The Asteroid-Meteroid Detector is composed of four telescopes with a 
conical overlapping field of view and photomultiplier tubes that convert light 
received by the telescopes into electrical signals. A single particle causes 
multiple events in the four telescopes and from these events the particle's dis-
tance, trajectory, velocity, and relative size can be calculated. A second 
meteoroid-detecting instrument consists of 13 panals mounted on the back of 
the high-gain antenna. Each panel contains 18 sealed cells pressurized with 
argon and nitrogen. When anyone of the individual cells is penetrated, the gas 
leakage is detected and telemetered to the Earth. 
The Ultraviolet Photometer investigates the ultraviolet reflective proper-
ties of hydrogen, helium, and dust. The instrument has a fixed viewing angle 
and uses the spin of the spacecraft to scan around the celestial sphere. The 
instrument measures the changes in the intensity of ultraviolet light reflected 
into two photocathodes, one measuring radiation at 1216 angstroms and the 
other at 584 angstroms, allowing the instrument to differentiate between hydr.:>-
gen and helium. 
The Infrared Radiometer is designed to measure radiation from Jupiter 
at 20 and 40 micrometer wavelengths. As with the Ultraviolet Photometer, the 
Infrared Radiometer uses a fixed two-channeled telescope that scans the sur-
face of Jupiter as the spacecraft spins about its axis. Behind the cassegrain-
ian optical system, the instrument uses an 88-element, thin-film, bi-metallic 
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thermopile to detect the infrared radiation. This is the only instrument on 
board the spacecraft that does not take useful data in interplanetary space. 
The remaining instrument is the Imaging Photopolarimeter, which will be 
described in great detall in the next section. 
The scientific objectives also required the use of two ground- based experi-
ments. The first, Celestial Mechanics, utilizes the coherent aoppler tracking 
data augmented by optical and radar position data on Jupiter to compute the 
mass of the planet, information about the planet's shape, and refined information 
on the planet and its satellites' ephemerides. The second ground-based 
experiment utilizes the radio signals from the spacecraft as they pass through 
the Jovian atmosphere. In addition, the trajectory was designed to occult the 
satellite 10 and this experiment also produced valuable data on the atmosphere 
of 10. 
'The experiments are listed together with the cognizant experiment team 
facilities in Table 1. 
C. IMAGING PHOTOPOLARIMETER AND EFFECT ON GROUND DATA 
SYSTEM 
The Pioneer 10 Jupiter encounter placed the greatest demands on total 
GDS reliability of any planetary mission supported by JPL to date. This is 
principally because of the attempt to execute a complex encounter flyby sequence 
without the benefit of an on-board sequencer or an on-board data recording 
system. The encounter sequence, which lasted for a total of 60 days, was to 
involve over 17,000 ground commands, essentially all of which were time-
critical, The vast majority of these commands were for the operation of a 
single instrument, the Imaging Photopolarimeter (IPP). Failure to transmit 
any of the encounter commands correctly on time could have resulted in a' loss 
of some of the science data from this instrument. 
Since the science data were not recorded on board the spacecraft for later 
playback, outag .. s in the real-time ground telemetry system could cause loss of 
science data from all 11 instruments on board the spacecraft. Such losses 
would be equal in length to the amount of time it took to restore or replace the 
failed element i". the ground system. The DSN objective for the critical 
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encounter periods was to be able to restore or replace a failed ,element in the 
telemetry or command system within 6 minutes. 
I. Imaging Photopolarimeter Instrument 
The encounter sequence is dominated by the IPP. The following description 
of that instrument is provided here, so that the origin of the large number of 
commands required for encounter and their time-criticality may be understood. 
The Imaging Photopolarimeter measures the intensity and polarization of 
visible light. The instrument consists of an optical telescope, beam-splitting 
optical prisms, two sets of filtering optics, two channeltron detectors, and 
signal processing logic and control. The beam-splitting prisms produce two 
orthogonally polarized beams. Passage through the filtering system results in 
two color channels, a red and a blue. The instrument has the following operating 
modes and instantaneous fields of view: 
Mode I, instrument on but not in use. 
Mode 2, zodiacal light mode, 40 X 40 millirad. 
Mode 3, polarimetry, 8 X 8 millirad. 
Mode 4, imaging, O. 5 X O. 5 millirad. 
The method in which the instrument scans in order to produce an image is 
shown in Fig. 10. Scan lines analogous to the horizontal lines in a video system 
are produced by the instrument looking in a fixed direction with respect to the 
spacecraft as the spacecraft spins. The start of each scan as the spacecraft 
rotates is controlled by a series of "spoke" commands which control the start 
with respect to the spin position or, alternately, the scan can be started by the 
limb of the planet using the "start data at threshold" mode. For encounter it 
was planned to use the "spoke" command mode almost exclUSively. Th!.! 
equivalent of video vertical scanning is achieved by either stepping the 
instrument with respect to the spin axis 0.5 mil1irad between each rotation of 
the spacecraft 0 r, during the neare st approach to the planet, holding the tele-
scope in a fixed position and letting the relative motion of the spacecraft and 
Jupiter achieve the scanning. This means that during the closest approach the 
scan lines could be overlapping or have gaps between them depending upon the 
relative motion of the spacecraft and Jupiter. 
JPL Technical Memorandum 33-584, Vol. III 25 
" 
l 
.! 
J 
I 
~ 
1 
1 , 
l 
-~ 
I 
I , 
I 
I 
1 
1 
1 
1 
1 , 
l" .. ~ . 
r I . f 
t I . -I 
! t ! 
, I 
, ! 
26 
1 I I 
I 
I 
I 
In the imaging mode, the data are converted to 64 levels of intensities 
(6 bits) and stored in a 6144-bit buffer. The instrument over-writes this buffer 
as it starts each "horizontal" scan with each rotation of the spacecraft. The 
memory read-in time is approximately 1/2 second and the spacecraft rotation 
rate is approximately 12 seconds, which means that there are approximately 
II seconds available to read out the memory. In order to read out the 6144 bits 
in the 11 seconds available a data rate of 512 bps is required. The IPP instru-
ment receives about 50% service rate on the spacecraft telemetry downlink, 
which means that a 1024-bps telemetry downlink from the spacecraft to Earth is 
the minimum data rate at which all the IPP data taken can be returned to Earth. 
The 1024-bps telemetry rate for the time of encounter requires 64-m-
diam antenna coverage. Even with 64-m coverage it may be necessary to 
reduce the rate to 512 bps at low elevation angles. This will result in returning 
"horizontal;' scans that are only half as long. In the event of a 64-m antenna 
failure that requires transferring the spacecraft to a 26-m antenna, the bit rate 
will have to be reduced to 128 bps or less, resulting in "horizontal" scan lines 
only one-tenth as long as would be possible at the maximum bit rate. The 
operation of the instrument in the polarimetry mode, Mode 3, is essentially 
identical to the above except that the field of view is 8 X 8 millirad and the 
automatic stepping is in 8-millirad steps. In addition to stepping the instrument 
at 0.5 or 8 millirad when in Mode 4 or 3, it is possible to slew the instrument 
to several fixed positions. The total range of look angles is 151 deg with respect 
to the spin axis. Between the stops at the limits of the 151 deg are 7 slew stops. 
The slew stops, referred to as slew angles I through 7, are each comprised of 
2 s~ops, 1 deg apart. When the instrument is slewed to a slew angle it stops at 
the slew angle position closest to the direction from which it is approaching. 
The IPP i';strument has an automatic gain control feature. Because this 
feature does not operate properly on the Pioneer 10 spacecraft, more than 
twice as many commands were required during the Pioneer 10 encounter than 
were expected on the Pioneer 11 encounter. 
2. IPP Encounter Sequence 
It was intended to operate the IPP instrument on the order of 8 hours a 
day for periapsis ±30 days and 24 hours per day for periapsis ±8 days. 
. '"·"1 • 
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Figure II depicts a typical 24-h IPP encounter sequence. This sequence and 
the pe riapsis sequence to be desc ribed late r are both typical and not the final 
F: .. nned sequence. The chart portrays the look angle as a function of time. 
The three lines labeled Jupiter are the physical disk of the planet and show its 
change of position as a function of time. The sinusoidal lines labeled with a J 
and a Roman numeral depict the look angle of the moons of Jupiter that are in 
the field of view. The lines labeled SLA I are the two stop positions of slew 
angle 1. The irregular line r"presents the instantaneous look angle of the IPP 
telescope. Note that this diagram represents only two dimensions in the opera-
tion of the instrument. Recall that the look angle is the angle with respect to 
the spacecraft spin axis and is equivalent to the vertical axis in an ordlnary 
video system. The control of the start of data taking with respect to the roll 
position of the spinning spacecraft, equivalent to the horizontal scan lines in an 
ordinary video system, is not depicted. 
The basic strategy was to take repe:l.ting imaging scans of the disk of the 
planet, interrupted by slews to a slew angle for polarimetry whenever one of 
Jupite r' s moons crossed a slew angle. Starting at the left of Fig. II, the IPP 
instrument is at a slew angle taking polarimetry on Jupite r' s second satellite. 
To get to position l, 2l commands we re required, l2 of which we re to ove r-
corne the gain control problem. Between points 1 and 7 in the sequence. 
5 additional gain control commands are sent at 3D-min intervals. At point 7 in 
the sequence the instrument is commanded into the Mode 3 threshold mode 
where the instrument slews continuously until the limb is automatically detected. 
This point in the sequence involves 17 contiguous commands (sent at the maxi-
mum command rate of 1 command per 22 seconds), 13 of which are gain control 
commands to overcome the gain control problem. At point 8 in the sequence the 
instrument is commanded to the imaging mode (Mode 4) at the imaging rate of 
0.5 millirad per spacecraft revolution. This point in the sequence involves 7 
contiguous commands, 4 of which are gain control, and 2 are "spoke" commands. 
Point 9 in the sequence involves a single command to reverse the stepping 
direction of the telescope. Point lO in the sequence involves 17 contiguous 
commands, 16 of which are gain control commands. The sets of commands at 
points 9-and 10, comprising 1 and then 17 commands, are repeated at every 
similar point in the sequence that follows. Step 14 involves 26 contiguous 
commands, 23 of which are gain control commands, which place the instrument 
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in the polarimetry mode at a slew angle for the crossing of Jupiter's third 
satellite. The commanding at point 15 in the sequence is identical to that at 
point 7 and the commanding at point 16 is identical to that at point 8. At point 19 
in the sequence, 3 commands are sent which result in switching back to Mode 3 
and stepping beyond slew angle I. The commanding at step 20 reverses the slew 
to approach slew angle 1 from the correct side to stop at the pOSition that the 
third satellite of Jupiter is now crossing and involves 32 contiguous commands. 
23 of which are gain control. 
The rest of the sequence depicted on this chart is built by repeatir.g one of 
the command sequences already described at the appropriate time. In executing 
very similar sequencee to those whi .. h were just described for 8 hours a day 
from periapsis -30 to +30 days, and 24 hours a day from periapsis -8 to +8 days. 
the origin of the requirement for 17. 000 commands during the encounter sequence 
is unde r stood. 
The possible effects of ground command system problems can be under-
stood by studying this portion of the encounter sequence. When the imaging on 
the planet is being performed. the look angle is controlled at all points in the 
sequence similar to 9 and 10 by the time of transmission of the ground 
commands. If an interruption to command capability occurred at point 9 in the 
sequence so that the command did not leave, the instrument would continue to 
slew upward away from the disk of the planet. The recovery strategy would 
hale to depend on the length of time it took to restore command capability. If 
command capability were restored a fairly short time after the schedule 
transmission time for the command. then the instrument would not have moved 
too far away from the disk of the planet and that same single command could 
then be sent to start slewing back toward the disk. A new time of transmission 
for the set of commands at point lOin the sequence would have to be computed 
based on the slew rate and the new look angle that the instrument had to step 
through. If it took a long time to restore the system after the scheduled time of 
transmission for the command at point 9, then the instrument would have 
stepped a large number of degrees from the disk of the planet. and it would be 
wasting too much time to slew back to the disk. In this case it would be 
necessary to command the instrument back to the polarimetry mode and slew to 
slew angle 1 and execute the sequence of commands that would be used at a 
point such as 15 and 16 to get back to imaging on the disk of the planet. 
i. jJ( 
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In either failure case just described, clearly the instrument will end up 
out of phase with the rest of the planned sequence. When such failures occur, 
the sequence will have to be caught up at the next scheduled time for polarimetry 
on one of the satellites. T'">e result will be a loss of some number of imaging 
scans across the disk of the planet or, to state it differently, the loss of some 
number of pictures. When the command failures occur near the scheduled time 
for a satellite observation, then that particular polarimetry viewing of the 
satellite may be lost. 
The above paragraph describes the effect of command system outages on 
the encounter sequence. There is another category of command failure which 
has caused a great deal of concern, and that is false verification. False verifi-
cation of a command means that all system and monitor indicators have 
indicated that the command was successfully transmitted error-free when in 
fact it was not. The effect of false ve rification could be se rious. For example, 
if the command at point 9 in the sequence was falsely verified, that would mean 
that the command to reverse scan direction was indicated as successfully 
transmitted but in fact was n'~' and the instrument would continue to scan upward 
away from Jupiter. The round-trip light time at this point in the mission is 
90 min, which means that at point 10 in the sequence there would still be no 
indication that the command at point 9 was not received, and the set of 
commands at point 10 would be transmitted. At point 11 in the sequence, a 
round-trip light time would still not have occurred, and the result would be the 
execution of the mirror image of the planned sequence but up out of the field of 
view of the planet Jupiter. It can be understood, then, why false verification 
was a greater concern for the encounter than detected interruptions to the 
command capability. In the course of Pioneer 10 and 11 mission support, 
nearly 30,000 commands had been transmitted prior to encounter and there had 
been three instances of false verification. 
Essentially the entire 60-day encounter sequence for the IPP instrument, 
with the exception of the periapsis pass, is built from the command sequences 
described above relating to Fig. 11. Figure 12 depicts a typical plan for the 
periapsis pass. Notice the rapidly changing look angle of the planet Jupiter 
and the satellite viewing in the near encounter, No further examination of the 
periapsis sequence will be offered here except to point out that, in Fig. 12, 
, 
I 
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each discontinuity in the look angle of the instrument represents an average of 
about 15 to 20 contiguous time-critical commands. 
D. TRAJECTORY CHARACTERISTICS 
Volume I of this series describes the launch portion and early cruise 
trajectory characteristics. Pioneer 10's launch on March 3, 1972, (GMT) 
resulted in a velocity at injection of 51,682 kilometers (32,114 miles) an hour, 
faster than any previous lTlan"made object. Major mission events en route to 
Juoiter are listed in a chronology in Section V of this document. The inter-
planetary trajectory of Pioneer lOis shown in comparison to the planned 
trajectory of Pioneer lion Fig. 13. 
There were many targeting options for the Jupiter encounter, and early 
in the planning of the Pioneer Program a decision was made that the encounter 
trajectory should be one that would provide maximum information about the 
radiation environment, even if it damaged the spacecraft and ended the mission 
at Jupiter. Therefore, imaging of Jupiter could only be assured before closest 
approach so an approach trajectory was selected which presented a well-
illuminated planet for the pre-encounter phase and a partially Uluminated 
crescent planet during the post-encounter ph"se. Although there was concern 
about a loss of radio communications to the spacecraft during the peak radiation 
period, it was decided to select a trajectory that would allow a radio occultation 
in order to gain additional information about the atmosphere of Jupiter. 
The question of how close a spacecraft can approach Jupiter to take 
advantage of the gravity slingshot effect witho:lt damage to its el"ctronics and 
optical equip,-nent was one of th" primary objectives of the first Pioneer flyby 
mission. There was a tradeoff to a certain extent in approaching closer to the 
planet in that the increased intensity of radiation would b" offset somewhat by 
the fact that the spacecraft would fly by Jupiter more quickly. These two factors, 
which determine the integrated or total radiation dosage, were carefully weighed 
in the light of known information about Jupiter. 
In general, the mission was de;;lgned to fly by Jupiter at three time s the 
radius of the planet, i. e., twice the radius of Jupiter above the cloud tops, 
i since information available suggested this was the closest the spacecraft might 
l f approach without receiving permanent damage du.- to radiation. The Jupiter 
I , 
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flyby trajectory is shown in Jupiter centered coordinates in Fig. 14 and 15. 
The planned trajectory for Pioneer 11 is shown for comparison. Closest 
approach to Jupiter was on December 3. 1973. at a distance of 13:). 354 kilo-
meters (81. 000 miles) fr(,;, Jupiter's cloud tops. At the time of closest 
approach. the spacecraft's velocity was accelerated to 132. 000 kilometers 
(82. 000 miles) per hour. This made Pioneer 10 break its launch record in 
achieving a velocity faster than any other man-made object. a record which 
would stand until the Pioneer 11 encounter the following year. 
The tremendous acceleration experienced by Pioneer 10 re'sulted in 
e:.<tremely high doppler shifts of the frequencies received from the spacecraft 
and the frequency required to bo;o transmitted to the spacecraft in order to 
maintain the spacecraft receiver in lock. The DSN implemented special equip-
ment in order to compensate for these doppler shifts t'J maintain both the 
s,pacecraft and the ground receivers in lock during the periapsis pas cage. This 
equipment is described in F and G of this section. 
E. NONPROJECT EXPERIMENTS USING PIONEER 10 
Several experiments were performed using Pioneer 10 spacecraft that 
were not part of the Pioneer 10 Project. 
One of these experiments utilized the two-way and three-way doppler data 
generated at two different DSS while tracking a Pioneer 10 spacecraft to assess 
the stability of the newer rubidium standards used in the network. Two-way 
doppler data are defined as data taken by transmitting a precision frequency 
generated by an atomic standard up to the spacecraft. which coherently turns 
around the received signal multiplied by a constant. This received signal is 
then compared to the transmitted signal and the resultant difference counted to 
high precision. Three-way doppler data are identical to two-way doppler data 
except that the receiving station is not the same as the transmitting station 
and. therefore. the reference frequency that is differenced from the received 
data is not coherent to the reference used for transmission (Refs. 2-4). 
The other experiment used the manually programmed. Digitally Controlled 
Oscillators installed at DSS 14 and 43 to generate a range measurement even 
though the spacecraft does not have a ranging transponder. This experiment 
was performed by generating a triangular wave using the Digitally Controlled 
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Oscillator (DCO), transmitting the wave to the spacecraft, and then receiving 
.. ). 
the wave a round trip light-time later. The precision two-way doppler measure-
ment was then used to estimate the time of receipt of the peaks in the triangular 
wave and. thus. measure the round trip light-time to the spacecraft. This 
technique of measuring the ra,,\ge to the spacecraft produced data with an 
accuracy of better than 10 kilometers. After this technique was demonstrated 
experimentally with Pioneer 10. it was used operationally dur;'lg the Jupiter 
encounter period to enhance the navigation accuracy and the celestial mechanics 
experiment (Ref. 5). 
The ra.mp ranging data described in the previous paragraph were also taKen 
during one pass using the R&D hydrogen maser instead of the standard rubidium 
atomic standard in order to assess the effect of the hydrogen maser on the 
accuracy of the measurement. 
Another radio science experiment performed using Pioneer 10 was a Quasi-
Differential Very-Long Baseline Interferometry experiment that involved alter-
nately tracking the Pioneer 10 spacecraft and an interstellar radio source. The 
object of this experiment was to get a measurement of the spacecraft trajectory 
with respect to the celestial sphere by measuring with high precision the angle 
between the spacecraft and an interstellar radio source using an interferometry 
technique. The word "quasi" is applied because this technique did not involve 
tracking both the spacecraft and the radio source simultaneously. but alternating 
quickly between them. The potential advantage of this technique is the tying of 
the trajectory to the celestial sphere independent of the Earth's ephemeris and 
Universal Time. Doppler measurements are made from the spinning Earth and. 
therefore. are always dependent upon the Earth ephemeris and the rate of 
rotation of the Earth or Universal Time. 
This experiment was not entirely successful for Pioneer 10 because the 
radio sources used did not have the proper characteristics. If successful. this 
technique would have allowed a much higher precision determination of the 
Jupiter position at the time of encounter. Because of the potential of this 
experiment. it was to be repeated for the Pioneer 11 encounter and. in the 
intervening time, better radio sources were to be selected by direct 
measurement. 
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F, MAJOR PIONEER 10 JUPITER ENCOUNTER EVENTS 
The far encounter started on November 4. Beginning on that date there 
was to be significant activity approximately 8 hours per day. By November 12, 
the disk of Jupiter would extend across approximately 15 pixels (a pixel 
constitutes a picture element in the imaging system). By November 18 the 
planet would extend across 20 pixels and by November 24, the planet would 
enlarge to 30 pixels. The region of 30 pixels is considered comparable to 
Earth- based resolution. 
to 24-h/ day operations. 
It is at this time that the encounter sequence moved 
Even though the imaging prior to November 24 is 
below Earth-based resolution, it is considered valuable because it constitutes 
viewing of the planet Jupiter from phase angles impossible from Earth. 
Because Jupiter is so far from Earth, Earth observation lS always of the full 
disk of the planet under flat light conditions, The Pioneer spacecraft was to 
see the planet Jupiter over a wide range of phase angles, which would be 
important for possible shadowing of cloud layers to enable the atmosphere to 
be seen in greater detail. The polarimetry measurements at these varying 
phase angles would contain valuable information about the particle size in the 
atmosphere. The Imaging Photopolarimetry resolution decreases svmmetrically 
on the other side of closest approach. 
It was expected that Jupiter would have a magnetic field anywhere from 
3 to 30 times the strength of the magnetic field of Earth. Since estimates of 
the'magnetic field strength of Jupiter varied over such a wide range, there was 
a large uncertainty as to the e",tent of the magnetosphere. It '·,as therefore 
expected that the bowshock of the magnetosphere would be crossing somewhere 
between November 25 and December 1. Two instruments are important for 
measuring the fine structure of the bowshock: the Plasma Analyzer and the 
Trapped Radiation Detector. Upon detecting that the spacecraft had crossed 
through the bowshock when approaching the planet Jupiter, the spacecraft had 
to be commanded into a mode which replaced the imaging data in the telemetry 
with Plasma Analyzer measurements and gave the Trapped Radiation Detector 
a higher service rate. Because of the large uncertainty as to when the bowshock 
crossing would occur, this event had to be detected in real time by observing 
the output of some of the on-board instruments, and the IPP sequence interrupted 
in order to send the commands to the Plasma Analy:>:er and Trapped Radiation 
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Figures 16 and 17 show the major events for far and near encounter 
as they actually occurred. 
, . N 
The ultraviolet photometer was to observe the planet between November 
30 
and December 2 and again on December 3. The infrared radiometer was
 to 
observe the planet on December 4 during the periapsis passage. The spa
cecraft 
was expected to enter the radiation belt of Jupiter at about 2200 (GMT) on 
December 3 and to exit the radiation belt at about 0700 (GMT) on December 4. 
It was during the time period when the spacecraft was within the radiatio
n belt 
that there was the most concern about damage occurring to the spacecraf
t. 
Charged-particle environments around planets are comprised of both pro
tons. 
which constitute the plasma. and free electrons. Any charges that build 
up on 
a spacecraft due to the free electrons are usually bled off by the plasma.
 How-
ever, as has been discovered in the case of satellites orbiting the Earth. 
there 
are circumstances which arise in which the plasma can be pushed to a lo
wer 
altitude than the free electrons. and it is in these circumstances that ver
y large 
charges can build up on a spacecraft. Estimates of the potential charge b
uildup 
on the Pioneer spacecraft vary over a wide range. There are two possib
le 
impacts of a large charge buildup: (1) actual damage to electrical components 
in the spacecraft and (2) false commanding of the spacecraft because of electrical 
discharges taking place. The project developed contingency plans in the event 
that false commanding did occur. A large dosage of energetic protons ca
n also 
damage solid state components. 
Two Earth occultations were to take place during the Jupiter encounter. 
The first would be an occultation of the satellite 10, which occurred at ap
proxi-
mately 0243 (GMT) on December 4. The 10 occultation was to last from 60 to 
90 seconds. It was hoped that measurements of the atmosphere of 10 wou
ld be 
obtained as the radio link occults the satellite. The Jupiter-Earth occult
ation 
was to occur at approximately 0340 (GMT) on December 4 and was to last about 
60 minutes. During the Jupiter occultation. the spacecraft was placed in 
a low 
data rate state and a limited amount of science data stored on board for r
eadout 
after emergency from occultation. 
The sol"s occultation occurred at approximately 0415 on December 14 
and lasted approximately 50 min. The spacecraft }-,ad to be placed in a spin 
averaging mode during this time period because of the loss of solar refer
ence. 
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Table 1. Pioneer 10 Experiments and Cognizant 
Experiment Team Facilities 
Magnetometer • . . . . . . . . . . . Jet PropuJs;"n Labors.tory 
Plasma analyzer .............. Ames Research Genter 
Charged particle detector . . . . .. University uf Chicago 
Geiger tube telescope ............ University of Iowa 
Cosmic ray telescope . . . Goddard Space Flight Center 
Trapped radiation 
detector ....... University of California. San Diego 
Ultraviolet 
photometer . . . . .. University of Southern California 
Imaging photopolarimeter ..... University of Arizona 
Infrared 
radiometer . . . . . . California Institute of Technology 
Asteroid meteoroid detector . . . . . . .. General Electric 
Meteoroid detector . . . . . . . . .. Lewis nesearch Center 
* S·band occultation ........ Jet Propulsion Laboratory 
* Celestial mechanics ....... Jet Propulsion Laboratory 
*Ground Based 
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In oI·der to maintain the capabili.ty to receive a maximum amount of 
telemetry at the required l024-bit rate. it was neces sary to maintain the 
pointing of the spacecraft 2. 25-meter-diameter high-gain antenna within 1 deg 
of Earth. This necessitated several spacecraft precession l'r "'.neuvers during 
the two-month encounter period. The last <>f the precession maneuvers prior 
to the periapsis pass occurred on about November 24. The precession 
maneuvers are shown as open squares on Fig. 16. Another effect which had to 
be allowed for in encounter planning was the fact that the spin rate of the space-
craft would be retarded during the approach to Jupiter and then slowly resume 
speed as the spacecraft left the Jupiter envir<>nment. This ,,-'as due to eddy 
current t<>rque and hysteresis torque induced by the strong magnetic field of the 
planet. 
Another Project activity which caused concern and some extra effort On 
the part of the Navigation Team was the rather late realization that the satellites 
of Jupiter were goiqg to have sizable perturbations on the trajectory and. if 
navigation accuracy were to be maintained, the satellite forces would have 
to be modeled. A Tiger Team-level activity was initiated by the Navigation 
Team in <>rder to inc<>rp<>rate the satellite effects into the software in time 
fo·r the en"ounter. In addition, the ramp ranging data and the use of three-way 
data were incorporated to enhance the navigational accuracy (Ref. 4). 
IV. DSN SUPPORT PLANNING, PREPARATION, AND EXECUTION OF 
PIONEER 10 JUPITER ENCOUNTER 
A. INTRODUCTION 
1. General 
By every measure, the first encounter of the planet Jupiter was a 
resounding sUCcesS. Besides being the first spacecraft to fly by the planet 
Jupiter, and the first to utilize nuclear power, the Pi<>neer Spacecraft had 
an<>ther unique aspect which reflected heavily on the "!1:arth-based system: the 
flying of a complex planetary encounter at a tremendous distance from Earth, 
and therefore. a long round trip light-time, without an on-board flight sequencer. 
Virtually the entire enc<>unter sequence had to be c<>ntrolled by Earth-based 
c<>mmands, with a 92-m round trip light-time before the effects of transmitted 
commands c<>uld be <>bserved. Between November 3, 1973, the start of Jupiter 
'lOP 
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encounter, and January 3, 1974. over 17. ZIlO commands were sent to the 
Pioneer 10 spacecraft. By network count, I, 71Z commands were sent on the 
day of periapsis passage alone, which corresponds to a 440/0 service rate for 
the command system, considering that each command is ZZ s long and that there 
are 86,400 s in a day. Thill means that commands were radiating the day of 
periapsis about 4 min out of every 9, or a command was transmitted an average 
of every 50 s the entire dc.y. 
The high level of command loading and the potentially serious effect of 
interruptions in command capability on the encounter sequence were recognized. 
and the primary activity in preparing the ground system for this encounter was 
to seek means to improve total command reliability. The fruits of the prepara-
tion efforts were exceptional Earth-based system reliability during the 60 days 
of encounter. Prior to the encounter, there had been an interruption to 
command an average of about one every 30 h of heavy command activity. From 
November 3 to Janaary 3, witt, the large volame of commanding described. 
there were only seven so.lch interruptions cau3ed by network hardwa,'e, software. 
or procedural problems, and, fortunately, none of these failure,s caused a loss 
·of science data. 
A further aspect of the spacecraft design that reflected on Earth-based 
system rel.i.'.I.bility was the lack of an on-board data recording system to allow 
fOl' data playback. The data received in real time at the DSS were the only data 
acquired. In this regard, the telemetry system reliability performance was 
also excellent, with only a few minutes of data lost on a single day daring 
encounter (November 9), when several antenna stoppages were experienced. 
Therefore, with a &tatistical sample of one, the capability of having a highly 
successful planetary encounter using a low-cost spacecraft with limited aato-
matic operation and heavy reliance on groand systetn reliability was 
detnonstrated. 
Z. Implementation 
There was minimal additional itnpletnentation required for the Jupiter 
encounter beyond what was necessary for the launch and interplanetary phase 
( * 
44 TPL Technical Memorandum 33-584, Vol. ill 
~".".--.- ..... -- ... 
" "1 . . .., 
, 
i 
t 
! 
J 
! j 
1 
l 
'~ 
1 
! 
1 
I 
I 
f , , 
U 
I 
I 
... 'l 
I j 
of the mission. The follawing hnplementatians were identified as required far 
Pioneer 10 encaunter support: 
(a) 
(b) 
The completian af DSS 43 and 63 and their transfer to aperatians. 
The completion at DSSs 14 a,nd 43 of wide band madificatiom ~o the 
open-loop receivers. These modifications were necessary in 
order to handle the doppler affsets that would be experienced during 
Jupiter encaunter. 
(c) The implementation at DSSs 14 and 43 of Digitally Cantrolled 
Oscillatv 's. These units were needed to control both the exciter 
and the receiver in order to maintain receiver lock both at the 
spacecraft and on the ground during the high doppler rates of the 
Jupiter encounter. 
(d) Installation at DSS 14 of a breadboard Digitally Contralled 
Oscillator. This implementation was necessary because of the late 
delivery of the operational units at DSSs 14 and 43. A breadboard 
unit was used for testing and training starting in June of 1973. 
(e) Madificatioll of the command system at the DSS to allow commanding 
while doing linear tuning using the Digitally Controlled Oscillators. 
This was necessary BO that commanding could continue during the 
extensive periods of transTnittel' tuning required dunng the closest 
approach. 
B. NETWORK MANAGEMENT CONTROL AND DOCUMENTATION 
1. Planning Meetings 
The principal vehicle far cantrolling network preparations for the 
Pioneer 10 encounter was a weekly DSN Pianeer 1 I) encounter I"lanning meeting. 
The Manager of the DSN Operations Office had ",?pointed an overseas DSN 
Resident, temporarily assigned to duty in Offic'~ 'flO, 'ro establish an( chair such 
a meeting. In arder ta avoid dUl"lication of effort, the DSN Manager agreed to 
co-chair a single weekly meeting which involved Office 42,0, DSN Systems 
Engineering Office 430, and Divisian 33 rel"resentation. 
held from May thraugh Sel"tember af 1973. In additian, 
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reviews were held and a final DSN Operations Readiness Review with Pro
ject 
participation was held in mid-October 1973. The DSN also participated in
 
GDS and Pioneer Project Readiness Reviews. 
The DSN Pioneer 10 Encounter Planning Meeting's principal purpose was
 
to identify known technical problems requiring resolution in preparation 
for 
encounter, assignment of one- to three-nolan teams to work on each of th
e 
problems in order to preclude duplication of effort and ensure that all of 
the 
areas of concern were covered, and assignment of action items and moni
toring 
of process. 
The DSN also participated in joint MCCC-DSN interface meetings which 
were chaired by the Pioneer Project Support Coordination Office. This was 
the principal vehicle for handling interface problems between the Deep Sp
ace 
Network and the Mission Control and Computing Center facility. 
An additional working group suggested by the DSN was the Pioneer 10 
Occultation Planning Committee chaired by the occultation experiment Pr
incipal 
Investigator. The committee planned the strategy and execution of the E
arth-
based support for the occultation experiment. 
The DSN also participated in encounter planning meetings held at ARC. 
These meetings were the principal vehicle for coordinating all preparatio
n 
activities with the Project. It was characteristic of the Pioneer Project, 
because of limited manpower with which the Project operates. that the majority 
of the detailed requirements and plans for the Jupiter encounter were dev
eloped 
in the last 12 months prior to the encounter. 
2. Docu.mentation 
The principal documentation vehicle for directing DSN gross commitmen
ts 
in support of the Pioneer Project is the NASA Support Plan, which is prepared 
by the DSN in response to the Support Instrumentation Requirements Doc
ument 
prepared by the Project. Because of the rather late .o..,terminacion of detailed 
requirements by the Project, the principal vehicle for documenting detailed 
requirements was a.n exchange of letters between the Project Office and the 
DSN Manager. 
Published minutes of each of the DSN Pioneer 10 encounter planning 
meetings and similar minutes for the joint DSN-MCCC meetings and the 
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Project planning meetings were the prime means of doclamenting the preparation 
progress. A separate volume of the Network Operations Plan for the Pioneer 10 
encounter was prepared as the principal means for providing the detailed pro-
cedlares and configurations to Network Ope rations Control and the DSS. 
C. CONCERN FOR COMMAND RELIABILITY 
1. Problems 
As explained in Section III C. extreme reliability in commanding was i', 
crlacial concern for the success of the Pioneer 10 Jupiter encolanter. This 
Project concern culminated in a complaint to JPL upper management in 
February, 1973. In response. a JPL Tiger Team was formed to stlady the 
problem of command reliability. The prinCipal olatcome of that activity. rather 
than any design changes in hardware or software. was an improvement in the 
procedures associated with the operation of the Command System. 
Better communications between Project personnel and MCCC and DSN 
operators and the laSe of timed commands instead of priority commands by 
the Project were the major factors that resulted in impro'/ed command per-
formance. The most important two factors in achieving a significant increase 
in command reliability were first. getting the Project personnel to use the 
exi~ting command capabilities in a consistent and optimi7.ed mode. i. e •• 
switChing from priority commands to timed commands and lasing command file 
capabilities in the MCCC 360/75; seco.nd. and most important. ensuring that 
all personnel in each element of the GDS understood the importance of command 
reliability to the slaccess of the mission. 
The specific activities undertaken by the DSN were (1) reviSion of pro-
cedlares jointly with the Project and MCCC. (2) heavy training activity in the 
command area. and (3) divising ways to make maximum use of redlandaucy 
available from the existing implementation of DSN eqlaipment. 
2. False Verifications 
Recall in the discussion in Section HI C that false verification of a 
command was the type of command failure that would have the most serious 
effect on the encounter sequence. (False verification was defined as a command 
!(,lQ 
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nat carrectly leaving the DSS antenna while all available indicatians on the 
graund indicated that It had correctly left.) There were three instances of 
false verification up ta January of 1973. 
'1 '" 
, 
The incident in Janua1'Y of 1973 invalved a disconnected cable which pre-
vented transmission of the command. although all sy.tem indications indicated 
that the command would be radiated. The cable was the connection between 
the Cammand Madulation Assembly (CMA) and the exciter. Prior to this date. 
the command canfirmatian taok place internal to the CMA sO that a failure 
beyand the CMA could not be detected. Because af this single incident, it was 
deciaed ta try to implement a feedback from the exciter to the CMA for the 
purpases of con:lmand verification. Although an. extensive effort was made to 
implement this feedback loop, there were technical problems which develaped 
in the lin.e of phase stability problems that would have caused implementation 
as designed to unacceptably increase the abort rate. Far this reason, the 
remote confirmatian, as this is called, was not implemented in time for the 
Pioneer 10 encounter. Instead a special cable audit was done of all cables in 
the cammand-critical path. The cables were then labeled and sealed prior to 
the encounter period. The previous two instances of false verification were 
caused by procedural errors, After the January 1973 failure, there was no 
additianal incident of false verification to the end of the report periad of this 
dacument. 
As a develapment experiment under Office 420 durin.g the Pioneer 10 
encaunter, a command medium verification was implemented at DSS 14 only 
for the 60 days af Jupiter encounter. This experiment is documented in DSN 
Progress Report Article (Ref. 6). 
3. E::1counter Reliability 
The reliability actually achieved during the 60 days of encaunter is 
extremely remarkable considering the total complexity of the GDS necessary 
to support a Deep Space mission. The following few numbers might help gain 
an understanding of the comple}dty of just the 64-meter DSS portion af the GDS. 
Each 64-meter statian cantains 138 racka of electronic equipment. The 
total length of external cables, not including all af the internal circuit wiring. 
is an the order of 25 miles. The tatal number of pieces of equipment is 
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greater than 1500. The number of discrete 
and electronic systems is greater than 108 • 
, 
components ia the entire antenna 
That would mean that, if each 
compoaent were designed so that it would fail only once in five years, then a 
64-meter statio a should experience some kiad of a failure every two seconds. 
This s),ould illustrate how remarkable is the deg ree of reliability which is 
actually achieved. 
Prior to February 1973, the mean time between failure of the Command 
System was on the order of 24 hours. Heavy commanding occurred only about 
4 hours every 2 days. Prior to February 1973, about every other command 
sequence the Project tried to execute was interrupted by a command failure. 
After the extensive activity to seek ways of improving command reliability 
before Pioneer 10 encounter, it was predicted that the mean time between 
failure for the Pioneer 10 Jupiter encounter period would be on the order of 
25 hours. These mean-time-between-failure figures are computed based on 
total track time and not normalized to periods of heavy command activity. 
The Command System tends to fail or be detected as failed more often 
when it is under heavy use. Since the encounter period represented essentially 
cor..tinuous heavy command and the ordinary cruise activity involved heavy 
commanding perhaps only 4 to 8 hours every 2 days, predicting a mean time 
between failure of 25 hours compared to a prior history of 24 hours during 
cruise actually represented predicting something like 5 times better 
performance. 
The actual performance during the 60-day encounter was a mean time 
between failure of 49 hours. The total num~.,r of commands transmitted during 
the 60-day Pioneer 10 encounter period was 17,286 and of these commands only 
7 failed to be transmitted on time. This meant that the mean time between 
abort was 205.7 hours during the 60 days of encounter. This was achieved 
even though the mean time between failure was 49 hours becau.se of all the 
special procedures which were used during encounter to ensure rapid switch-
over, in the event of a failure, to redundant system elements. None of the 
seven failed commands during encaunter caused a loss of science data. 
Another measure af command reliability is statistics on the total number 
of system aborts, 'uhere an abort is define<l as a failure of a ca.mmand to 
transmit at the scheduled time of transmission. This daes not rep.resent the 
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total number of system failures. sinr.e once an abort occurs. it usually 
interrupts a sequence of commands which then have to be replanned and 
rescheduled. The number of aborts is. however. still a good indication of the 
Command System performance. These statistics from launch to August 1974 
for both Pioneer 10 and Pioneer 11 and comparison of the statistics to the 
commands transmitted durhlg the Pioneer 10 60-day encounter are as follows: 
u~ ___ 50 
Total Commands Transmitted 
Total Number of System Aborts 
Total Command Reliability 
Data Base (Launch to August 1974) 
During Pioneer 10 60-Day Encounter 
Total Commands Transmitted 
Total Number of System Aborts 
Total Number of Procedural Aborts 
Total Command Reliability 
Pioneer 10 
65. 163 
61 
99.91% 
30 months 
17. 286 
5 
2 
99.96% 
Pioneer II 
23. 266 
22 
99.900/. 
17 months 
It can be noted from these statistics that the average command rate in cruise 
for Pioneer 10 is on the order of 1700 commands per month. and for Pioneer 11 
is on the order of 1400 commands per month. while the 60-day encounter period 
averaged 8. 643 commands per month. 
D. DATA DECODER ASSEMBLY 
The Data Decoder Assembly (DDA) was the other significant reliability 
problem that was a concern for the encounter. Although Pioneer 10 and 11 
spacecraft have a capability to transmit uncoded data. in practice all data 
transmitted by Pioneer 10 and II are convolutionally coded. The DDA functions 
are to receive the detected bits in the teleHletry stream togethe:r with a measure 
of the confidence of the bit determination from the Symbol Synchronizer 
Assembly (SSA) and to perform the sequential decoding of the convolutionally 
coded data. This a.ssembly consists of hardware and a mini-computer. In 
flight experience with Pioneer 10 and II has shown an excessive failure rate 
for the DDA. There were time periods in the interplanetary portion of the 
mission when it was common to have at least one DDA failure per station pass. 
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Since the Pioneer 10 and 11 spacecraft did not include the capability to store any 
significant amounts of data on board the spacecraft for later replay, any inter-
ruption to the real-time telemetry processing at the' DSS would represent an 
irrecoverable loss of science data during the encounter. 
A specific problem discovered during the flight with the DDA was a single 
bit error induced by the DDA in the 93rd bit of the telemetry format. After an 
xtensive effort, this problem was isolated to a timing problem in a portion 
of the DDA known as the selector channel. The same selector channel boards 
in the mini-computer were also a major source of reliability problems due 
principally to nonrigidUy of these rather large boards and the inclusion of 
many daughter boards on the large boards with multiple pin connections. 
Simpler selector boards were designed and provided in time to be implemented 
in at least one DDA at each of the primary encounter stations of DSS 14, 43, 
and 63. For the DDAs for which new selector channel boards were not available 
in the time scale of encounter, a capacitor was added to modify the timing to 
prevent the specific 93rd bit problem. 
Additional action taken to improve DDA reliability was the production of 
new diagnostic software for the pre - and post-tracking phases, and installation 
of hracing material around the selector channel board area to increase the 
rigidity of the chassis. The net result of all of this activity was the elimination 
of the specific 93rd-bit problem, and DDA reliability improvement to a failure 
rate of about one failure per week in the network. 
E. ANALOG RECORDING QUALITY 
Analog recordings of both the baseband data prior to telemetry dett!ction 
and of the detected subcarrier out of the Subcarrier Demodulator Assembly 
(SDA) are usually made at the Deep Space Stations for DSN post-pass trouble 
shooting and analysis purposes. The analog recordings are not ordinarily 
committed to a Project. Because of the im'portance of the encounter data and 
the lack of on-board storage on the spacecraft, the DSN agreed to provide 
analog recordings during the encounter period as a backup for recovering 
significant data that may have been lost in case of a failure in the digital portion 
of the Telemetry System. Mostly because of the minimal use made of the 
analog recordings, the history of the quality of thEl recordings had been very 
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poor over-all. It was estimated that only about 50 percent o·f the analog 
recordings called from the station to be used for analysis purposes were 
capable of being processed. A contribution to t:"is problem was the fact that 
for proper processing of these analog recordings it was necessary for the 
tapes to be shipped from the station to the Compatibility Test Area (CTA) 21 at 
JPL for special processing techniques not available at each of the stations. 
This made it difficult for the stations to be able to monitor the quality of their 
analog recordings. Since the recordings were being committed for the 
encounter period, special action was taken to improve the quality of the 
recordings. Procedures were reviewed and revised for use at the stations, 
and a once-a-week shipment of analog tapes from each station was started on 
a routine basis for checkout at CTA 21 so that the stations would get more 
frequent feedback as to their analog recording quality. 
Although there were momentary losses of telemetry data during the 
encounter, no data were lost that were significant enough to warrant the 
Project's requesting the DSN to attempt to recover the data off of the analog 
recordings. 
F. DIGITALLY CONTROLLED OSCILLATORS 
,'-'fA. 
The most significant implementation for the Pioneer 10 Jupiter encounter, 
aside from the completion of the overseas 64-meter stations DSS 43 and 63, 
was the installation at DSS 14 and 43 of Digitally Controlled Oscillators (DCO) 
in order to enable both the transmitter and receiver to be precision-tuned 
during the high Jupiter doppler to maintain the spacecraft and ground receivers 
in lock. In the first quarter of CY-1973. it became clear that the DCOs were 
going to be available at DSS 14 and 43 at a date too late to allow sufficient 
testing and training to determine that the units were going to operate satis-
factorily for the encounter. For this reason, a breadboard DCO was prepared 
fo·r installation in June at DSS 14. It was the nature of the installation of the 
DCO that once they were installed it would be necessary to use them for all 
tracking of all spacecraft because it was impossible to readily switch back to 
the manual Voltage Controlled Oscillators (VCO). The installation of the bread-
board oscillator at DSS 14 took several days. 
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In order to maximize the operator experience and operational use of the 
DCO. several sawtooth ramping passes were scheduled each week at DSS 14 
after the breadboard installation. In addition. operator experience was gained 
at each two-way handover when the DCO would have to be manually programmed 
to execute the transfer. A 'Ylore detailed description of the DCO is contained 
in the next section on "Occultation Planning and Results" (Ref. 7). As was 
expected. initial use of the DCO did involve several flubbed han.dovers between 
stations until the operators became more experienced in the use of this some-
what complex new device. The devices were installed in one transmitter and 
two receivers at both DSS 14 and 43. The operational implementation was 
completed by the end of September 1973. Operator use of the device and the 
operation of the device itself were essentially flawless during the entire 60 days 
of encounter. As mentioned in Section 111 E. the DCO were utilized to provide 
ranging measurements with better than 10 kilometers accuracy by providing a 
triangular wave on the uplink and USing the precision doppler measurements to 
detect the time of receipt of that triangular wave (Ref. 8). 
G. OCCULTATION PLANNING AND RESULTS 
1. Introduction 
During the near encounter period. which bracketed the closest approach 
time by several hours. the spacecraft was occulted in turn by the Jovian moon 
10 and by Jupiter itself. This encounter was complicated by a round trip light-
time (RTLT) of approximately 92 minutes. which was a considerably longer 
RTLT than had been experierrced during any of the previous planetary encounters 
conducted by JPL. At the sam~ time. the DSN tracking system had entered a 
period of rapid expansion. For ;nstance. new capabilities recently committed 
for support or expected to be sho!'tly are: high-speed data (HSD) transmission. 
Block IV receivers. X-band capability. planetary discrete ranging. 10-per-
second data sample rate. and the DCO. Each of these complicates tracking 
operations to varying degrees. and in the case of Pio.neer 10 encounter with 
Jupiter. just the use of the DCO added greatly to the complexity of critical 
phase tracking ope rations (Ref. 10). 
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a. Digitally Controlled Oscillator Description. Basically. the DCO 
consists of a Dana Model 70111>-5-241 Digiphase Synthesizer and a control 
assembly. The control assembly contains manual programming capability to 
generate frequency sweeps which can be manually programmed in advance to 
occur at specified station times in hours. minutes. and seconds. A total of 
four rates can be stored with corresponding start times to generate a sequence 
of up to four linear ramps without further adjustment during a given period. As 
each ramp is executed. an additional ramp can be manually programmed to 
bring the stored total back to four. Two other sweep control features are 
included to aid acquisition and station handovers. Primarily for use in the 
receiver is the acquisition (ACQ) mode. which generates a triangular frequency 
sweep at a fixed sweep rate between pre- stored upper and lower limits. and 
primarily for use in the exciter is the track (TRK) mode. which prOVides the 
capability to start a irequency sweep at a precise time and at a fixed sweep 
rate and to sweep to another fixed frequency. 
b. Digitally Controlled Oscillator Advantages. Complications. The 
m0st obvious advantages of the DCO are apparent in its uSe in the exciter. 
Sweeps to acquire the uplink can now be set up well in advance of the actual 
time. and can be effected with an exact start time. an exact tuning rate. and 
an exact end time. Furthermore. the precision of the DCO is so great that 
doppler data during tuning is theoretically as good as doppler data at a constant 
Track Synthesizer Frequency (TSF). 
Q 1 
'I'he more obvious complications posed by the DCO appear in conjunction 
with its use in the receiver. Previous to the DCO. tuning to acquire the downlink 
was d0ne manually by an operator who swept the receiver against page print 
predicts and waited to detect an audio beat. The flexibility of this system 
resided in the fact that the operator could easily r~verse the direction of the 
sweep if he felt that he was not sweeping in the right direction or was in the 
wrong frequency region. The DCa in the receiver. on the other hand. must 
be exactly preprogrammed as to sweep rates. sweep limits. etc •• and if for 
some reason these do not result in an acquisition. new receiver .. weep limits 
must be calculated by hand or electronic calculator (DCa receiver predicts 
are not included in regular JPL tracking prediction output) and manually 
entered into the DCO registers. Both functions are time consuming and prone 
to error. 
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In the following sectio<1s the frequency management strategy for 10 and 
JClpiter occultatio<1 a<1d the ground receiver reacquisition strategy at 10 and 
Jupiter Exit Occultation are discClssed, with special attentio<1 paid to the role 
of the DCO in both events. 
2. 10 Occultatio<1 
The origi<1al i<1te<1t for the 10 occaltation was to have DSS 14 Enter 10 
Occultation in the two-way mode, with DSS 43 acquiring the uplink shortly after 
Exit 10 occultation. After the i<1itial meeti<1g of the Pioneer 10 Occaltation 
Planning Committee, it became evident that something far mo re desirable 
might be attainable - Exit 10 Occultation in the two-way mode. This would be 
of considerable importance to the occaltation experimenters and would provide, 
as a bonas, additional two-way data for the celestial mechanics experimenters. 
The fortuitous combination of circumstances which allowed this enhanced goal 
was: 
(a) 
(b) 
The spacecraft best lock corrected for doppler (XA) during the 
time period surrounding 10 occultation was very nearly linear. 
The newly installed DCOs at DSS 14 and DSS 43 could follow the 
XA curve during the 10 occultation period almost exactly with 
just one linear ramp. 
The general plan to attempt an Exit 10 Occultation in the two-way mode 
was as follows. DSS 14 would begin ramping with the DCO at exactly the 
predicted XA a'l.d with a rate equal to the XA rate sometime prior to predicted 
Enter 10 Occultation (this to account for the sizable uncertainties in the enter 
and exit times), and would continue until some time after the predicted 10 Exit 
time. This would cause the spacecraft receiver to be left at exactly the 
predicted XA and subsequently would hit the spacecraft with the predicted XA 
at exactly the moment of Exit Occultation. Although the space,craft would be left 
at the predicted XA at Emer Occultation, it would immediately begin to drift to 
whatever the actual XA was. However, the amount of drift would be quite 
small. Weeks prior to the occultation the following 3eT uncertainties were 
assumed: 
One-way doppler (3eT) = 15 Hz (at YCO level) 
Spacecraft best lock (3CT) = 25 Hz (at YCO level) 
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These result in a combined XA 3<T uncertainty of approximately 30 Hz. T
he 
length of 10 occultation was approximately 90 seconds and the spacecraft 
receiver relaxation constant was 1320 seconds. so that one could calculat
e a 
total drift away from predicted XA in the 3<T case as: 
define: XAA = Actual be
st lock with doppler 
XAp = Predicted best lock with doppler 
XAS = Spacecraft receiver at a given time 
so that at Ente r: 
and at Exit: 
AXA = XAS - XAp 
= 30 Hz (1 e-At/tO) 
e
- 90/1320) 
= 30Hz(1 
:= 2 Hz 
Considering a more reasonable 1<T case, one would have a total drift of on
ly 
2/3 Hz (at VCO level) away from the transmitted signal (XAp) at Exit, so that 
one would expect to lock up at the spacecraft almost immediately. 
After Exit, DSS 14 would be presumed to have the uplink, and a transfer 
to DSS 43 would be effected. Finally, in the event that DSS 14 did not rea
cquire 
the uplink, DSS 43 would sweep the uplink with their exciter DCO as a bac
kup to 
insure acquisition of uplink. Using the following definitions: 
let T 1 = Ume of 3<T earliest Enter 10 Occultation at DSS 14 
T 2 = Ume of 3<T latest Exit 10 Occultation at DSS 14 
TE = nominal time of Enter Occultation at DSS 14 
TX = nominal time of Exit Occultation at DSS 14 
.j ¥J 
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so that: 
Tl = TE - 3cr 
T2 = TX + 3cr 
With 3cr defined as 45 seconds, the finalized strategy was as follows: 
(a) Prior to Enter, DSS 14 transmits a constant uplink DCO frequency 
equal to predicted XA at T 1 - 30 seconds. 
(b) At time = T 1 - 30 seconds, DSS 14 begins tuning at a DCO rate 
equal to the predicted XA rate and continues until 
time = T 2 + 32 seconds, at which time the transmitter is 
turned off. 
(c) At time = T 2 + 30 seconds, DSS 43 turns on their transmitter 
at a DCO frequency equal to their predicted XA at T 2 + 30 seconds, 
and begins tuning at a DCO frequency rate equal to their predicted 
XA rate until time = T 2 + 60 seconds is reached. 
(d) At time = T 2 + 60 seconds, DSS 43 sweeps their DCO frequency 
up to predicted XA + 40 Hz, down to XA - 20 Hz, and then 
remains at that DCO frequency until Jupiter occultation. 
The above strategy is shown in Fig. 18. This graph was prepared from 
predictions based on Orbit Determination (OD) solution (actually Probe 
EphemeriS Tape (PET) Number) 6526, which was available approxiF.ately 
five days prior to IOncounter. One problem remained - how to recompute 
the transmit to the stations, in a timely fashion, all the new frequencies, 
rates, and times based on each new OD solution as it might becc-ne available. 
This problem turned out to be amenable to a very simple procedure. The key 
to this procedure was the fact that XA (upon which the ramps were based) was 
essentially linear during this period, and the degree of linearity was essentially 
independent of OD solution (whereas event times and doppler were definitely not): 
d(X,'.) 
d ecC O t 
where Co is relatively insensitive to differing OD solutions. 
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Since the above was true, none of the ramp rates need be changed, regard-
less of the OD solution. Choosing the center of 10 occultation ('time of, XA of) as 
a reference point, one only need plot this one event point from each new solution 
to update the strategy - the horizontal displacement between the new solution 
and reference point gives the time bias to be applied to all times and the vertical 
displacement between the reference point and the new solution similarly gives' 
the frequency bias to be added to all frequencies. Center of 10 points from 
solutions (PET) 6527 through 6530 can be seen plotted on Fig. 18. Solution 
(PET) 6529 was that actually used during the encounter (it was available approx-
imately 48 hours prior to encounter) and biases from the reference OD solution 
(6526) were: 
~frequency = -4 Hz 
~time = +80 seconds 
The results of this effort were not imHlediately known as the closed toop 
ground receivers failed to acquir., the downlink immediately following Exit 10 
Occultation; however, subsequent investigation of the open loop receiver data 
taken during Exit 10 Occultation shows that the downlink was indeed two-way at 
Exit. 
3. Tuning to Acquire the Uplink Af':er Exit Jupiter Occultation 
A I<imple sweep of predicted XA ±50 Hz (at VCO level) wp's planned to 
acquire the uplink after Exit Jupiter Occultation (note: this sweep takes place 
before ground observed Enter Occultation); this sweep can be seen in Fig. 19, 
based on solution 6526. It was planned to keep both the ramp times and rate 
fixed and only adjust the start and end frequencies based on each solution, thus, 
the doppler at 04:12:00 GMT from each new solution was plotted on Fig. 19. 
A conflict within the Sequence of Events (SOE) necessitated a last minute change 
to the times of the sweep also so that the final biases applied to the sweep were: 
~Irequency = +33 Hz 
~time = -4 minutes 
'" 1 
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The freqt.lency bias was composed of the XA change between solutions 6526 and 
6529, plt.ls the XA change caused by a time shift of four minutes. This uplink 
sweep st.lccessft.llly acqt.lired the spacecraft. 
4. Fast Ground Receiver AcquisitionE 
As previot.lsly mentioned, use of the grot.lnd receivers in time critical 
reacquisitions of the downlink is sotnewhat complicated by the DCO as compared 
to the previous manual timing performed by the receiver operator, and 
Pioneer 10 enCOt.lnter marked the first use of the DCO during a critical phase. 
The three events when rapid reacquisition of the downlink was of considerable 
importance were (in order of importance): 
(a) Jupite r Exit Occultation 
(b) 10 Exit Occultatien 
(c) One -way ot.l,t-of-lock conditien at transtn,itter eif time prior to 
Jupiter Enter Occultation 
It was decided that the DCO ACQ mode weuld provide the best chance for a 
fast reacquisitien in the above events. In the ACQ mode. the DCO drives the 
receiver back and forth over a fixed frequency range with a fixed sweep rate. 
This has one obvious drawback in that fo·r the most optimum case of a ground 
receiver search. one wishes to sweep back and forth about a doppler p.rofile 
which is not a fixed frequency but tnore ust.lally a strongly varying function of 
titne. The trade-off with the ACQ mode is that one must increase the sweep 
range to encompass the amount of doppler change as well as doppler and other 
uncertainties during the period in which one expects to lock up. 
As neted. the most important fast reacquisition was that upon Exit Jupiter 
Occultation. Figure 20 shows the one-way doppler and the one-way doppler 
with expected atmospheric correctionS aB of solution 6526 approximately five 
days before Encounter. Successive solutions 6527 through 6530 are also plotted 
as Exit Occultatien points (time of. Dl of). In this particular case it was felt 
that a sweep of :1:3000 Hz (5 Band) about both D1 and Dl pLuS atmospheric 
corrections would suffice to include born uncertainties due to doppler and the 
spacecraft auxilia.ry oscillator; however. since there was alse a large uncer-
tainty in time of Exit Occultation. it was decided to increase the sweep to 
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±4500 Hz to account for change of doppler with time. This allowed both the 
doppler and atmospherically corrected doppler to be swept ±3000 Hz from a 
time o·f nominal Exit -135 seconds to a time of nominal Exit + 135 seconds. 
",A-sweep rate of 300 Hz/second (S-band) was selected which meant that with 
'boi;h:s-tation~ecei.vers beginning swept asynchronously one could expect a lockup 
- . 
of. the downlink- no later than 60 seconds aft"r Exit. 
, .. 
The receivers were 
, started at Exit Occultation - 12:00 minutes and the center point of the sweep 
corresponded to the doppler at exactly Exit Occultation. The time and doppler 
were chosen from solution 6529 (Fig. 20). 
Two changes were made to this procedure in near-real-time -- the center 
doppler value was adjusted just prior to Enter Occultation and because of stow 
ground receiver lockup times at 10 Exit Occultation and at the transmitter of! 
time (one-way out of lock), one of the two receivers was swept at 100 Hz/ 
second (S Band) instead of 300 Hz/second. As it turned out, the receiver sweep-
ing a·t 300 Hz/second locked first at approximately 05:30:24 GMT, which was 
33 seconds after the best estimate of Exit Jupiter Occultation at 5:29:51. This 
falls within the expectation of ground receiver lock no later than 60 seconds 
after Exit Occultation. 
The results of downlink r.eacquisition at to Exit and especially at the Trans-
mitter Off time are less satisfactory. In both caSes the doppler at Exit 10 
Occultation and at the one-way out-of-lock condition (an RTLT after transmitter 
Off) were swept ±4500 Hz at 300 Hz/second. The best estimate of Exit 10 
Occultation was 03:29:18 GMT and DSS 43 locked up receiver 1 at 03:29:40 GMT 
or 22 seconds later. However, the doppler extractor was connected to 
receiv r 2 and it did not lock up until 03:31:06 GMT or 108 seconds after 10 
Exit. DSS 14 was not abLe to reacquire the downlink until 03:35:35 or 6 minutes 
17 seconds after Exit. Note that the open-loop receiver data were usable by the 
eXperimenter. Finally, reaCQuisition of the one-way downlink after Tr .. nsmitter 
Ot!, which should have been the easiest of the three reacquisitions, turned out 
to be the most difficult. The ground-received time of Transmitter Off was 
04:03:56 GMT, and the first station to reacquire lock was DSS 14 at 04:05:33 
GMT or 97 seconds later. DSS 43 was not able to con·firm good one-way until 
04:10:40 GMT or 6 minutes 44 seconds after Transmitter Off (Ref. 9). 
In summary, this first occultation of the planet Jupiter and the occulh.tion 
of its moon 10 were, highly successful and yielded interesting scientific results. 
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H. NETWORK ALLOCATION CONFLICTS 
I. IpP i'te9\>i remel'ltlil 
Early in 1973. it became known that in order to maximize the scieace 
value of the Pioneer 10 Jupiter encounter. contiauous 64-meter coverage would 
be required for the ±30 days around closest approach. The priacipal require-
ment in November and December of 1973 for the 64-meter coverage came from 
the characteristics of the IPP instrument. As was described in Section III C. 
the IFP instrument requires a 1024-bit rate in order to return complete pictures 
and 1024 bps required 64-meter coverage at Jupiter. The Pioneer 10 Jupiter 
encounter period was officially desigaated as extending from November 3. 1973. 
to January 3. 1974. 
2. MVM' 73 Conflict 
Mariner Venus-Mer.cury 1973 was planning on a late October or early 
November launch. MVM'73 had rather extensive 64-meter coverage require-
ments which were in direct conflict with the November-December Pioneer 10 
Jupiter eneounter. The Mariner 64-meter coverage requ{rements included 
64-meter passes immediately after launch aad at iatervai.s throughout 30 days 
in order to do TV calibratioas using imaging of both the Earth and the Moon. 
radio science requirements for Veaus aad Mercury radar to collaborate 'Nith 
oa-board spacecralt observations of the planets, aad orbit determinatioa 
critical coverage requirements iacluding ranging data around each o·f the planned 
spacecraft midcourse maneuvers. 
In order to work on resolving these DSN allocation conflicts between the 
MVM'73 and Pioneer 10 Projects. the DSN Managers for the two projects 
established a Workiag Group iavolving the DSN Scheduling Office represen~atives. 
representatives from ea.ch of the involved Flight Projects. a.nd the DSN Mal.a.gers 
in order to have a forum for face-to-face negotiations between the Flight Projects 
and negotiate acceptable compromises in the project requirements. This 
Working Group first met in February 1973. 
3. Viidng Cc,mflict 
Subsequent to the first Allocation Conflict Working Group Meeting. an 
additional requirement on DSN resources was identified for the Viking 
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Project: 64-meter antenna Goldstone tracks were required for Mars radar 
observations with the goal of determining the surface charucteristics of selected 
landing sites. Unfortunately, the best time for making these radar observations 
would be in November 1973. In March 1973, two meetings of the Network 
Allocation Working Group were held. Representatives of the Viking Project and 
Radio Science users were Lncluded. At these meetings, agreements were 
reached and guidelines established that were suffi.cient to resolve the majority 
of the allocation conflicts through the end of CY -1973. 
4. Allocation Meetings 
The Network Allocation Working Group continued to meet periodically to 
resolve the details of the network allocation as more subtle aspects of the 
requirements became understood. It also covered the areas of conflict outside 
November and December, which included the test and training period leading up 
to the Mariner launch and the Pioneer 10 encounter, and also the Mariner 
Venus-Mercury 1973 Venus and Mercury encounter periods. which happened to 
occur during the time of Pioneer 10 and 11 solar conjunction. 
The Network Allocation Working Group meetings slowly evolved over the 
course of the year into the Joint TDA/OCIS/Projects Schedule Review meetings 
which became formal, regularly scheduled meetings under the auspices of the 
Operations Support Coordination Office under the Flight Projects Division of 
JPL. These formal meetings then became the recognized primary forum 
for resolving ail conflicting requirements between Flight Projects, whether 
on the DSN or on the MCCC, by face-to-face meetings with representatives 
of the Flight Projects and the support facilities. 
5. Compromises 
The Network Allocation compromise, which was reached for the November 
and Decetnber Jupiter encounter period, involved Pioneer's relinquishing some 
full 64-meter passes to Mariner Venus-Mercury, and the utilization of partial 
passes taking advantage of slight differences in view period and station overlaps 
to satisfy some of the Mariner Venus-Mercury requirements and provide the 
Viking required radar observations of Mars. The last pal"t of the allocation 
agreement reached involved some partial passes for Mariner inside the critical 
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near-encololnter time period. which was defined as extending from November 26 
to December 10. It was finally agreed by Pioneer to decide on a few Mariner 
partial passes inside this critical time period based on the Pioneer in-flight 
experience IoIp to November 26. All of these agreements are doclolmented 
schematically in Fig. 21. Based on the early far-encololnter experience. 
Pioneer Project was willing to let Mariner have a partial pass on November 27 
and on December 10. blolt was unwilling to allow the passes en Pecember 6 and 7. 
The multiplicity and complicated nature of the conflicting requirements 
starting in the Pioneer 10 Jupiter encounter/MVM'73 launch time frame were 
the most severe conflicts in project requirements that the DSN has ever had 
to deal with. The nature of future missions for the rest of this decade indicates 
that these complex kinds of conflicting requirements and rather complex cover-
age patterns are probably facts of l;fe for the DSN from now on. The DSN will 
probably never again be able to afford the luxury of allocating specific subnets 
of DSS to particular projects. Instead. from day to day each station will have 
to track a different project and may have to accommodate within a single day 
several passes with several different spacecraft. The machinery that evolved 
in preparing for the Pioneer 10 Jupiter encounter for negotiating the com-
promises between conflicting project requirements has proved to be a very 
satisfactory way for settling project confl icts by advanced planning and face-to-
face negotiation under the auspices of the Flight Project Division of JPL. 
I. DSN TEST AND TRAINING PLAN 
1. Over-All Plan and Schedule 
The Test and Training Plan for the Pioneer 10 Jupiter encounter was 
developed through an initial bilateral agreement between the DSN Manager and 
the Pioneer Project. Basic test and training strategy and schedule were 
necessary to develop the requirements for network allocation leading up to 
encounter. The final Test and Training Plan was evolved by joint DSN. MCCC. 
and Flight Project effort. which was coordinated by the GDS Project Engineer 
in Section 295. The over-all plan and schedule are shown in Fig. 22. 
A very small amount of DSN internal testing was deemed necessary because 
the DSN configuration for the Jupiter encounter period was little changed from 
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the configuration necessary to support the interplanetary portion of the mission. 
DSN testing, therefore, concentrated on certification of the new precision 
ramping capability due to the implementation of the DCOs at DSS 14 and 43 and 
Mission Configuration Testing to certify the newly completed DSS 63 for the, 
Pioneer configuration, and finally, Configuration Verification Tests leading up 
to the Operational Readiness Test (aRT). These DSN internal tests are shown 
in the upper portion of Fig. 22. 
First, there were ramping installation and certification tests that required 
noncommitted tracking support of Pioneer at DSS 14 to certify the proper 
operation of the DCOs, and then a repeat demonstration pass at DSS 43 in 
September after the completion of the DCO installation at that station. Less 
installation testing was required at DSS 43, because of the experience and 
debugging achieved during the Station 14 installation. There were mission 
configu,"ation tests performed and completed by early September at DSS 63 in 
order to certify that newly completed station for operational support of Pioneer. 
Configuration Verification Tests were performed at each of the 64-meter 
stations prior to the time period of going into modified configuration control for 
the Jupiter encounter. A more detailed schedule of the DSN internal activity 
leading up to the Pioneer IO Jupiter encounter is shown in Fig. 23. The 
original Mission Operations System (MaS) Test and Training Plan is shown in 
Fig. 22. As the actual testing progressed, some test dates and test objectives 
were modified. 
2. Tests 
The first tests shown are ranging capability tests which involved tracking 
of the Pioneer IO and 11 spacecraft with ramping of the uplink during the tests 
to gain both operator proficiency and operational experience with the new hard-
ware in order to understand its reliability and operational characteristics. 
The next series of tests were called" sawtooth tests" and were executed 
twice a week in July and August. These tests involved ramping with a triangular 
wave pattern, again to further exercise the station operators and gain experience 
with the equipment, and these tests also served to produce the ramp ranging data 
which was discussed p,reviously. 
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The next category 0'£ tests was called "project personnel proficiency tests". 
These tests were specifically for training the individual operators at Ames 
Research Center. bu,t utilized the entire Ground Data System with the DSS 
transmitting into a dummy load in order to have a realistic simulation. 
The original basic MOS encounter training strategy for the entire GDS 
was to ha,ve a series of 8-hour tests testing with each 64-meter DSS. one 
station at a time. These tests were to be followed with a series 0'£ 24-hour 
tests which would utilize all three 64-meter DSSs. The final part of the plan 
inv0lved two 48-hour tests that would involve exercising two continuous days 
0f the encounter sequence. These two tests were to have the identical con-
figuration. the first to be called an MOS Demonstrati0n Test and the second 
one the ORT pri0r to er.c,unter. This basic plan was modified as other test 
and training requirements became recognized. 
3. Modifications 
The first m0dification was that the Pioneer Project personnel wanted 
to have maximum expos\ue to training involved with the c0mplex procedure of 
continuing the encounter sequenc" during station handover. To accommodate 
this requirement. the majority of the 8-hour tests were shifted to include two 
stati0ns at a time S0 that a handover could take place during the test. S0me 
mino,r changes in dates took place: the tests shown on September 5 were 
cancelled. the B-hour tests (which 1l0W involved tw0 stati0ns instead of one) 
c0ntinued through September 18. and the 24-hour test t00k place on September 25 
and 27 as planned and additionally on October 1 and October 25. The 24-hour 
tests were renamed M.oS Demonstration Tests. 
The remaining significant adaptati0ns of the original Test and Training 
Plan were to satisfy MCCC requirements that became identified. The major 
requirement was to understand whether MCCC 36f!J/75' s could support the, 
entire load that would be experienced during the encounter. The principal 
complication this introduced was that it was necessary to do some joint testitlg 
with MVM' 73 project in order to have the full load in the 360/75 that would be 
experienced during the encounter. The first such cohabitation te,st was included 
as part of the 24-hour test on September 27. 
JPL Technical Memorandum 33-584, Vol. III 65 
, ., 
I 
j 
1 
1 
.j 
l 
! j 
1 
! , 
l 
1 
I 
I 
J 
·1 I 
, .1, m" - .". "1 ,,,. 
I 
4. Test Summary 
A total of 328 hours of MOS testing and training was accomplished prior 
to the start of the Pioneer 10 Jupiter encounter. It should be noted that all of 
the tests were perform.ed utilizing actual Pioneer 10 tracks. and. therefore. 
any problems that developed were real system or procedural problems. 
although some simulated failures were introduced to enhance the training. The 
only notable problem during all o·f the test and training was that test procedures 
were not ready for each test far enough in advance to allow cOTnfortable time 
to properly coordinate the test activities. This problem was caused by the 
limHed number of Project personnel available to work on the te~t plans. 
J. DATA RECORD SUPPORT 
1. Planning 
Complex negotiations and planning were required in order to establish 
a total plan for handling data records during the encounter time period. Data 
record production involved MCCC producing Master Data Records (MDRs) 
from a combination of data logged and received in real time. and data recalled 
from the Deep Space Station to fill gaps in the real-time data. The MDRs were 
then shipped from MCCC to the Pioneer Project at ARC where further processing 
took place in order to produce the Experimenter Data Records (EDRs) for ship-
ment to the experimenters. 
2. Quality Concern 
Early in the Pioneer mhsion there was considerable concern over the 
quality of the records that were thus provided. Some of the experiments were 
highly sensitive to momentary outages in data if those outages occurred too 
frequently. This was a result of some of th", experiments having calibration 
or synchronization data which appeared in very low subcomTnutation in the 
telemetry data. Depending upon data rate. it could take upwards of two hours 
of continuous data in order for one particular experiment to receive one 
complete cycle of that instrument's data. An ill-timed data gap within that t:me 
period could cause all of the data received for that instrument to be useless. 
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3. Tiger Team Effort 
An extensive Tiger Team effort was undertaken under OClS direction to 
determine what was causing the data gaps and what could be done to recover the 
data. The principal problem seemed to be gaps that occurred in the act of 
high-speed transmission of the data from the stations. Although the high-speed 
data system was operating completely normally and within specification. the 
number of ol±tages resulting were incompatible with some of the experiments' 
requirements. 
A specification was finally arrived at that the MDR should be produced to 
be an exact image of the data contained on the Digital Original Data Record 
(DODR) at the DSS. This necessitated a large amount of analy~is by MCCC 
operators and an extensive amount of data recalls from the ~tati:ms. 
In order to minimize the amount of time required to do these recalls. an 
automatic telemetry recall system was designed which invo~ved Q. dosed-loop 
system of doing recalls between the DSS and MCCC. This program involved 
an automatic accountability in MCCC of the missing data which wou~cl then be 
requested from the DSS. Each recall request for a particular gap in the dara 
would be iterated between the two software packages until all of the missing 
data for that gap had either been recalled or determined to be unavailable. 
Such an interactive software system could be expected to be difficult to produce 
and to get to operate properly. 
It took several months of effort to get the automatic telemetry recall 
system to operate satisfactorily prior to the Pioneer 10 Jupiter encounter. 
Even so. the system as it operated during the Pioneer 10 encounter was not 
error free and the MCCC o;>erators would somecimes have to resort to manl±ally 
recalling some parts of the data. At various times during the mission. the 
MCCC would develop a conside~able backlog of passes which required further 
recall. The ordinary plan was to try to accomplish all recalls in the hour 
a.fter pass with each station. In order to help work off these backlogs of recall 
data. the DSN provided on a limited basis the second Telemetry and Command 
Processor (TCPl computer at each station so that recalls could be accomplished 
during an actual track. 
The process of producing a complete MDR ready for shipment to ARC 
involved as much as seven days total time from the time of the end of track 
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until the tape was shipped. The Pioneer experimenters had a requireme
nt 
for the most critical encounter period of receiving data as soon as posaib
le 
in order to enable them to do quick analysis of their science results and 
possibly modify the remaining encounter sequence. 
4. Data Record Agreement 
1 
The following was the data record agreement finally reached between 
MCCC, the DSN. and the Project for the 60 days of Jupiter encounter: Outside 
of the critical ncar-encounter period. MCCC would produce the MDRs by
 
recalling from the DSS as quickly as could be accommodated. The DSN w
ould 
provide Analog Original Data Record recordings for backup purposes dur
ing the 
60 days of encounter. For the time period of critical near-encounter ope
rations 
defined as ±10 days from periapsis, MCCC agreed to provide with less th
an 
one-day turnaround. quick-look System Data Records to ARC. These da
ta 
records were comprised of just that data which could be received in real time 
from the DSSs and, therefore. were of lower quality than the final MDRs
. So 
MCCC would have the resources to produce these quick-look System Data
 
Records (SDRs). and DSN agreed to ship the DODRs for encounter ±10 days. 
For the remaining part of the Jupiter encounter, MCCC would produce th
e 
critical encounter MDRs directly from the shipped DODRs, and that proc
essing 
would have priority over the MDR production involving re.:alls for the rem
aining 
40 days of encounter. 
The over-all Data Record production during the actual Pioneer 10 encoun
ter 
proceeded according to plan and the Project was well satisfied with the quality 
and speed with which the data records were produced. 
K. NASCOM AND GROUND COMMUNICATION FACILITY PLANNING 
1. Special Coverage 
The DSN originally requested NASCOM to provide special coverage for th
e 
entire 60 days of encounter. NASCOM was unable to fully satisfy that req
uest 
because of manpower limitations. Instead, NASCOM agreed to provide t
he 
following NASCOM Network coverage: special surveillance from Novem
ber 4 
to January 3 except for those periods of time between 2600Z on December
 3 to 
2000Z on December 4. when special cove rage was provided. Special sur
veillance 
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consists of the Goddard Space Flight Center Communications Manager 
transmitting a message to request all sapport switching centers to pay e:=tra 
close attention to the circuits in support of the Pioneer mission. Special 
coverage consists of the designated centers operating emergency power systeme. 
providing daal configaration at switching centers whenever possible. having 
NASCOM compater programmers and cmnpater engineers on standby. having 
first-line supervisors on daty dlaring the key periods. and having commercial 
carriers notified of the impending mission requirement and requesting them to 
provide critical slapport. 
2. 
the 
Goldstone Circuits 
Specific actions taken with regard to those portions of the GCF that are 
responsibility of JPL were: 
(1) The commercial carrier involv .. d between Goldstone and JPL was 
asked to have maintenance personnel in position during the critical 
mission period. 
(2) 
(3) 
(4) 
Goldstone communications personnel were augmented by supervisory 
personnel. 
GCF switching center schedules were modified to provide increased 
manning to sapport the Communications Chief. 
The Comm Processor maintenance and program personnel were 
asked to be on site daring the most critical time periods. 
L. MISCELLANEOUS ADDITIONAL PREPARATION ACTIVITY 
1. Levels of Ground Data System Support 
Levels of total GDS support were defined to provide varying degrees of 
l"edundancy and resulting speed of recovery as a function o·f mission require-
ments. The principal definitions which applied to the Pioneer 10 Jupiter 
encounter were Critical. Special 1. and Special 2. 
Critical coverage involved providing every level of redandancy available 
within the total GDS. It also involved load:ing backup Telemetry and Command 
Procession streams at the stations supporting Pioneer 10. The resulting 
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restoration time, based on available on-site redundant equipment, was on the 
order of 6-minutes for critical coverage. Special 1 coverage was virtually 
identical to Special 2 coverage except that higher operator emphasis is placed 
on the telemetry data than in Special 2 coverage and the backup TCP is main-
tained at a higher level of re".diness than during Sp,~cial 2. Maximum restora-
tion time for redundant equiplnent is 20 minutes in the case of both Special 1 
and Special 2 su·pport. The support periods for the Pioneer 10 encounter were 
defined as follows: November 4 through 23, Special 1 support was required 
8 hours per day; November 24 and 25, and December 13 and 14, critical 
support was provided 8 hours per day; from the time period of November 26 
to December 12 critical support was provided 24 hours per day; and from 
December 15 to January 3, Special 1 was provided 8 hours per day. Special 2 
coverage was provided at all other times during the 60 da.ys. 
2. Configuration Control 
It was believed to be impractical to freeze the 64-meter network for the 
entire 60 days of encounter, particularly because of work necessary to prepare 
for the planetary encounters of Mariner Venus-Mercury and because of the 
shared coverage that was agreed to for Mariner Venus-Mercury and Pioneer. 
Instead, a modified configuration control concept was developed which is a 
stricter form of the configuration coni;rol ordinarily imposed on operati",_",l 
stations. 
A modified configuration control was to apply from October 24, the com-
pletion of the Operational Readiness Test, to January 4. Under modified 
configuration control, the DSN Managers, Network Operations Project Engineers, 
and Station Directors must approve the installation of any Engineering Change 
Order at the affected stations. A freeze was imposed at DSS 43 and 63 from 
November 24 to December 14. In order to accommodate necessary work on 
Mariner Venus-Mercury, the freeze period for DSS 14 was slightly less, from 
November 26 to December II. 
3. Antenna Stoppages 
Because of the very short time that DSS 43 and 63 had been operational 
prior to the J-"'piter encounter, there was concern for what was developing as a 
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fairly high rate of antenna stoppages during the Pioneer tracks. Analysis of 
the problem determined that the majority of the antenna stC'ppages were a result 
of false alarms from systems which were designed to detect when the film 
height on the hydrostatic bearing had become too thin to safely operate. The 
higher instance of false alarm from fllm height at DSS 43 and 63 was deemed 
a result of a higher concentration of small particles that would trigger the fihn-
height sensors. 
Investigation provided that DSS 14 had overridden the automatic shutdown 
from film height for some time without serious ir.cident. It was therefore 
decided to implement at DSS 43 and 63 an antenna mechanical battle short which 
would enable the stations to inhibit the automatic ahutdown from film height as 
well as inhibit antenna shutdown for limited time periods due to inadvertently 
activated emergency stop buttons. 
In addition. other interlocks were bypassed to the servo power supplies. 
and the brake and gear reducer lubrication units. A control panel was installed 
with a key lock at all three 64-meter stations which would give a red light 
indication when the battle short condition was being exercised. 
4. Additional Command Activity 
An additional action taken with regard to total command reliability was 
an efiGlrt by the Project to design a subset of recovery sequences which could 
be produced ahead of time on paper tape and distributed to the Pioneer support 
stations. A set of 14 different recovery sequences was developed by the 
Project and paper tapes produced by the DSN and distributed to each station. 
These sequences would allow the Project to continue with minimum voice 
traffic to execute the majority of the imaging sequences in the event there was 
a failu.re in any element of the GDS prior to the DSS which would prevent the 
Project from commanding. 
An additional contingency developed by the Project to help guard against 
possible radiation damage to the spacecraft and false commanding was the 
design of a set of contingency commands to be transmitted every half hour 
during the Z4 hours of closest approach. This was a set of commands which 
would put the spacecraft into the proper configuration from a riata systems and 
telecommunications standpoint in the event that a false command caused an 
unexpected switching of a spacecraft subsystem. 
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V. DSN SUPPORT ANALYSIS 
A. MISSION ACHIEVEMENTS 
DSN support has enabled Pioneer Project to demonstrate that a low-cost 
spacecraft can attain a highly successful planetary encounter at a great 
distance from Earth. Because of ground system reliability. Pioneer 10 
spacecraft's performance was excellent through cruise and Jupiter encounter 
despite its limited automatic operation. 
At the completion of the successful mission climactic encounter activities. 
Pioneer Project commended JPL and contractor personnel in the DSN. the 
MCCC. and the FPO for the excellence of their effort. The exceptional ground 
system reliability was credited to additional personnel training. special 
operating procedures. temporary new equipment configurations. and imaginative 
managerial direction. Not a single picture was lost because of a ground system 
malfunction or DSN procedural error. The scientific data obtained were con-
sidered to more than justify the additional TDA efforts expended. 
1. Events 
Pioneer 10 mission events. accomplished and future. are listed here. 
Times are GMT. 
Event 
Lift Off 
First Midcourse 
Second Midcourse 
Inferior Conjunction 
Cross Mars Orbit 
Enter Asteroid Belt 
Superior Conjunction 
Depart Region of Asteroid Belt 
Inferior Conjunction 
Jupiter Encounter Period 
Cross Orbit of Outermost Moon. 
Hades (J IX) 
Cross Orbit of Poseido:1 (J VIII) 
01:49 
Date 
March 3. 1972 
March 7. 1972 
March 24. 1972 
May 11. 1972 
May 21. 1972 
July IS. 1972 
January 11. 1973 
January 20. 1973 
July 31. 1973 
November 4. 1973-
January 4. 1974 
November 4. 1973 
November 8. 1973 
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Event 
Cross Orbit of Pan (J XI) 
Cross Orbit of Andrastea (J XII) 
Cross Orbits of Demeter (J X), 
Hera (J VII) and Hestia (J VI) 
Cross Bow Shock 
Cross Magnetopause and into 
Magnetosphere 
Cross Orbit of Callisto (J IV) 
Periapsis Day 
(Earth - sIc Distance 5.53 AU) 
Cross Orbits of Ganymede (J Ill), 
Europa (J II), 10 (J I) and Encounter 
with Amalthea (J V) 
Closest Approach (Periapsis) 
Enter 10 Occultation 
Exit 10 Occultation 
Enter Jupiter Occultation 
Exit Jupiter Occultation 
Enter Planet's Shadow 
Exit Planet's Shadow 
Pass Out of Magnetosphere into 
Magnetosheath between Ma.gnetosphere 
and Bow Shock 
Cross Bow Shock into Interplanetary 
.Medium 
Due to Solar Activity Bow Shock 
Changed Position Placing Spacecraft 
back in Magnetosphere 
Final Exit from Magnetosphere 
and Bow Shock 
Cross Saturn's Orbit (Earth-SIC 
Distance 9.5 AU) 
Cross Uranus' Orbit (Earth-SIC 
Distance 19.9 AU) 
Distance from Sun as far as Neptune and 
Pluto (Sun-SIC Distance 30 AU) 
~ 
November 9, 
November 11, 
November 22, 
November 26, 
November 27, 
December 2, 
December 4, 
02:25:28 
02:41 
02:42 
03:43 
04:43 
04: 19 
04:59 
1973 
1973 
1973 
1973 
1973 
1973 
1973 
December 10, 1973 
December 12, 1973 
December 13, 197~ 
December 18, 1973 
"'09"' . 14 "'''1 '"u. 
January 26, 1976 (est. ) 
July 14, 1979 (est. ) 
March 1983 (est. ) 
Attained after a 641-day journey, periapsis was at a range of 203, 250 km 
measured from Jupiter's center (this range is equivalent to 2.86 Jupiter radii). 
Closest approach relative to Jupiter's atmosphere was 132,250 km, assuming 
the radius to Jupiter's visible surface to be 71,000 km. Estimated 
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measurement unce rtainity of the pe riaFlsis range is 10 km. The Earth-to-
spacecraft distance was 5.53 AU. During the Jupiter encounter, the one-way 
light propagation time was 4'0 minutes and the two-way light trip time 92 
minutes - a commuRicatioR range of 5.5 AU. 
The spacecraft was approximately 22 x 106 km from Earth and 161 x 106 
from the Scm on April I, 1972, the beginning of this report. At the close of 
the encounter period (January 4, 1974), the spacecraft was more than 
6 6 890 x 10 km from Earth aRd 760 x 10 from the Sun. Relative to the Earth, 
the spacecraft was traveling at approximately 51 km/ s. 
2. Support Summaries 
Table 2 gives a summary of PioReer 10, Pass 31 through Pass 674, the 
passes covered by this document. The complete Flass chronology for the 60-day 
encounte r period is giveR iR Appendix A. 
Eleven DSN stations (Table 3) gave more than 171,000 man hours and 
21, OQO station hours iB making Bearly 2,000 tracks during the reFlort period 
of this document. DuriBg the launch and early trajectory correction period 
(March 3, 1972, through March 31, 1972) seven DSN stations expended more 
thaB 12,000 man hours and 1,300 station hours (see JPL TM 33-584, Vol. 1). 
The support by individual DSN stations from April I, 1972, through 
January 4, 1974, (period of this report) was: 
DSS Total Tracks Man Hours Station Hours 
11 144 9800 1509. 5 
12 266 16823. 5 2835 
14 245 29043 2603 
41 143 12868 1616 
42 273 23924 3080. 5 
43 182 23322.5 2580 
44 3 25 IS. 5 
51 163 17444 1730 
61 163 13065 1755 
62 203 16002.5 2453.5 
63 100 8846 1269 
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B. NETWORK CHAl'~GES 
The DSN was strengthened during 1973 with two new 64-meter stations. 
DSS 43 (Australia) and DSS 63 (Spain) and the 26-meter DSS 44 (Australia) 
becoming operatianal. DSS 43 became operational in April. DSS 44 in May. 
ana. DSS 63 in September. DSS 44 (Haneysuckle) was activated two months 
earlier than expected and helped fill Pioneer coverage gaps caused by radial 
bearing repairs at DSS 43. On 19 June. DSS 44 demanstrated a capability to 
support bath Sky lab and Pioneer operations. Thus. the certification to meet all 
requirements af DSN/STDN interface was campleted ahead of schedule. 
A majar milestone in the preparation for Jupiter encaunter by Pioneer 10 
occurred in JUI e af 1973 with installation and testing of the manually pro-
grammed Digitally Cantrolled Osc.·.'lator (DCO) at DSS 14. Ramping tests were 
canducted with the spacecraft. The ranging data were abtained from Pioneer 10 
by using the Digitally Controllnd Oscillator to ramp the transmitter frequency. 
The results were that range to Pioneer 10 could be established to an accuracy 
of 10 km by the ramp ranging techniques. 
Final l)SS 41 support was given December 12. 1972. and th~ station was 
reti1'ed from the Network. 
C. PIONEER 10 SOLAR OCCULTATION (SUPERIOR CONJUNCTION) 
1. Plans 
The agreed support plan for the Pioneer 10 Salar Occultation was daily 
DSS 14 tracks from December 29. 1972. through January 21, 1973. The 
26-meter stations were to fill in so as to provide continuous coverage. A 
minimum blackout period of the 26-meter network was expected from 12 to 
18 January. 
The DSS i4 requirement 'Ins to provide a daily uplink signal, using 
200-kW transmitter power. This uplink was necessary to prevent actuation of 
the spacecraft receiver switching circuitry. The receiver circuitry works 
such that, if a signal presenL is not detected for a period of 36 hours, a transfer 
switch reconfigures the receivers to different antennas. 
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Dr. R. M. Goldstein was to provide the use of an open-loop receiver at 
DSS 14 to confirm that the uplink signal was reaching the spacecraft during the 
telemetry blackout period. 
2. Summary 
A precession maneuver was perhrmed on January 11 to offset the 
spacecraft Earth-look angle so olS to obtain proper pointing during the exit 
phase. 
The spacecraft offset maneuver effectively started the 26-meter net 
telemetry blac:wut. This lasted unHl January 20 when DSS 61 was able to 
obtain signal lock. 
• 
During occultation ~he Pioneer Project required DSS 14' s high power 
transmitter to maintain the capability to determine, using the Medium Gain 
Antenna (MGA) and CONSCAN processor. the spa<.:p.craft's spin axis. To obtain 
a spin axis measurement accuracy of approximately :1:0.2 degree. the space-
craft receiver operates in the linear AGC range of -70 to -120 dBm. The high 
power transmitter broke down on January 10 and the DSN. together with 
Division 33. decided to change the klystron during the night hours. A special 
repair crew was dispatched and worked on the tube change between Pioneer 10 
passes. The 400-kW was again operational on January 13. A few kickoffs 
were experienced. but the 'causes were found and corrective measures taken. 
The midpoint of the occultation was on January 16. On January 15. 16. 
and 17. the spacecraft telecommunications link passed through the solar corona 
with a Sun/ Earth/Probe angle of between 1. 25 and 1. 5 degrees. No usable 
telemetry was obtained during this period. 
, ""1 
The uplink requirement was met each day during the blackout. Verification 
was obtained using the open loop receiver. Dr. Goldstein obtained one- and 
two-way spectra of the Pioneer 10 carrier. 
A precession maneuver was performed on January 19 from DSS 14 to move 
the spacecraft Earth-look angle ahead approximately one degree to reduce 
the solar noise effect. Maneuvers were performed on January 23 and 24 to 
maintain near-Earth pointing to compensate for the relative body motion. 
In each case. two-way operation was positively verified. The expected 
broadening induced by the solar corona shows ap clearly as does an unexpected 
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broadening two days after closest approach (Figs. 2,4 and 2,5). Some of the 
parameters are listed in Table 4. Downlink power was consistently 0.7 
dB 
higher in the one-way mode. 
D. OTHER SPECIAL SUPPORT (PRE-ENCOUNTER). 
On September 2,0, 1972" the Project exercised a tN maneuver during the 
DSS 14 view period. The burn started at approximately 2,2,05 and was conc
luded 
at approximately 02,10 (Fig. 2,6). The expected tN was 0.2,2,7 mls or +3.47 Hz 
along the Earth line of site. Actual tN was 0.2,2,7 :0.0007 ml s or +3.47 
:0.01 Hz. The pseudoresiduals were a prime indicator of the e££ect of th
e burn 
and were used extensively by the Pioneer Navigation Team and the Project at 
ARC. Travel time to Jupiter was shortened by 14 minutes. 
On June 2,1, 1973, a burtl was e££ected that resulted in a change of space-
craft velocity of 1. 2,67 mls (decrease) or a two-way doppler shift of -1. 937 Hz. 
Several solar radial alignments were supported during the report period
 
of this docClment. These were Pioneer 9-10 alignment in August and Dec
ember 
of 1972. and a Pioneer 8-10 solar radial alignment in May of 1973. 
The 2,6-meter support was discontinued from January 12, through 2,0, 1973
. 
This was the result of the decrease of the Sun-Earth-Probe (SEP) angle for 
Pioneer 10 and the elimination of good data at the 2,6-meter sites. A min
imum 
of 1. 2, SEP angle was reached on January 16. It was suggested that the o
bserved 
increase in doppler noise was a result, at least in part, :Pf the increased
 density 
of charged particles along the path the signal travels, and the increase in
 system 
noise temperature a result of pointing directly in the Sun. The noise inc
rease 
as the SEP angle decreased was more gradual than the sharp noise decre
ase 
after January 16. Near nominal noise values were prevalent in February
. A 
brief period of high doppler noise around February 2,0 was believed the r
esult 
of solar activity. Figure 2,7 shows a c0mposite of all stations for Januar
y and 
February. 
Another effect observed in the data was a rapid change in phase between 
the modulation and carrier. To demonstrate this effect, the foliowing pr
ocedure 
was followed: 
(1) Two short periods of good doppler data were taken from (1) DSS 
14 (two-way doppler) with DSS 42, (three-way doppler), and 
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(Z) D55 14 (two-way doppler) with DSS lZ (three-way doppler). The 
doppler data were taken on 10-second centers; however, DSS 14 
data lag DSS 4Z data by Z seconds. Data taken from D5S 14 ana 
DSS lZ were synchronous; however, DSS lZ's doppler resolver was 
not functioning correctly. 
Pseudoresiduals were computed by the 360/75 on each data stream. 
(3) The average offset from zero for each data stream was computed 
by averaging each station's doppler residual as calculatfld by the 
360/75 Pseudoresidual program. 
(4) 
(5) 
(6) 
The offsf!t was then subtracted from ea~:h doppler residual. 
The normalized doppler r,~sidual was then multiplied by 10 seconds 
(residual cycles/lO slto leave only cycles. 
The cycles were then summed, and plotted on 10-second centet's. 
(7) The slope or rate of change in cycles / s was computed over numerous 
areas during which a Significant change in cycles was observed. 
The rate of change in cycles per second, if multiplied by 360 r!egrees, 
yields the phase shift observed in degrees per second. 
E. SYSTEMS SUPPORT 
1. Tracking 
a. Significant Support. During November and December, 1973, there 
was a total of 193 Pioneer 10 tracks: DSS 11 - 7 tracks; DSS lZ - 16 tracks; 
l)SS 14 - 46 tracks; DS5 4Z - Z tracks; DsS 43 - 61 tracks; and DSS 63 - 61 
tracks. There were no data point acquisitions. 
(A special report on tracking system support of encounter by the Network 
Operations Tracking Analyst (NOTA) is covered in Section IV.) 
Considerable effort was provided to real-time oper .. tions and to Project 
in preparation, support, and analysis of returne<t tracking data for the Jupiter 
encounter. The encounter was generally successful. However, a large shift 
was seen in the channel 6 rest frequency (best lock). Consequently, numerous 
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data point operations were performed on channel I> (one-way acquisition 
followed by two-way acquisition) following the encounter. Pioneer 10 support. 
as well as that of Mariner 10, was improved when the Skylab Project agreed 
to cancel a track at DSS 44 during the Pioneer 10 closest approach. This 
allowed DSS 44 to support Mariner and DSS 42 and DSS 43 to support Pioneer 10. 
Throughout November, a number of detailed studies of the Pioneer 10 
encounter period had been accomplished. The most significant study resulted 
in the procedures for Frequency Management during the critical time periods 
of 10 occultation, the DSS 14 to DSS 43 transfer, and Jupiter occultation. These 
procedures basically provided the guidelines for computation of exciter and 
receiver DCa tuning rates, start and stop tune times, and for real-time adjust-
ments resulting from changes in f.'equencies and times. These efforts were 
integrated with the requirements of the project and occultation experimenters 
to produce a complete package that helped make the many ti.me critical ~n:::o:mter 
events more manageable. 
b. Trend Analysis. Doppler residuals and doppler noise values com-
puted by the pseudoresidual program indicated that the Probe Ephemeris Tapes 
(PET) provided by the Pioneer Navigation Team were reasonably accurate. 
PET deliveries began to increase as encounter approached. and predicted gen-
erations for both analysis purposes and for use by the Network occurred fre-
quently (often several times a day). In November. the magnitude of the doppler 
residuals began to increase. It appeared that small modeling errors existed 
in the program used by the Navigation Team and that the affect of Jupiter was 
slightly different than expected. 
Late in December 1972, and through January 1973, doppler noise levels 
were high as the result of a decrease in the angle between the Sun and Pioneer 
10. This situation again occurred in late 1973 and doppler noise levels 
increased. This effect was observable on Loth Pionee riO and Pioneer 11. The 
angle between the two spacecraft was approximately 5 i,t;grees, and both space-
crafts were within 30 degrees of the Sun. Doppler noise levels were expected 
to continue to increase until the angle increased, A study of this situation was 
n~ade. 
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c. Pianeer 10 Dappler Data. A campasite af the pac .. average dappler 
naise levels (Fig. 28) indicates the dappler naise levels observed during the 
year. As can be seen fram this plot, there were intermittent peri ads of high 
noise. These occurrences of high noise did not impact the mission. (Figure 29 
indicates the doppler noise levels observed during 1972.) 
Figures 30 and 32 plot the measured frequency values for auxiliary oscil-
lator (TFREQ) and Channel 6 best lock were prepared for December. Frequency 
predictions based upon such plots were used in the generation of tracking pre-
dicts and for spacecraft acquisitions, and had proved both reasonably accurate 
and reliable. The plots were used to establish expected center frequencies 
during the encounter peri ad. Measurements taken immediately after encounter 
indicated that there had been a large shift in both auxiliary ascillator and best 
lock. These changes eventually appeared to stabilize. (Figures 31, 33, and 
34 plot the frequency values for 1972.) 
d. Statian Problems. An ele'vation drive gear bax an the DSS 4j 
64-meter antenna exhibited significant mechanical noise which indicated a 
potential for Lnminent failure, but a reriuctian of the hydraulic pressure ta 
the drive matar decreased the noise level. It was then decided to continue its 
use until after Pioneer 10 encaunter because af the time required ta make the 
repair, leaving the possibility that the gear box bearing would freeze and stop 
the antenna. An emergency procedure was develaped to permit torching the 
shaft if the bearing fraze; howeve., the gear bax survived the encaunter and 
the emergency procedure was not needed. 
e. Transatlantic Cable Problem. October 18, 1972, the DSN was 
faced with an emergency situation when all vaice and high speed data cammuni-
cation with DSS 51 were lost because of a failure in the transatlantic submarine 
cable. Cammunication with DSS 51 was re-established aver existing landline 
teletype circuits but not befare the field af view of the Imaging Phato Palarimeter 
(IPP) instrument had passed through Jupiter. Twenty gain decrement cammands 
were transmitted to the spacecraft in time to avaid sun damage ta the IPP and 
~.litial indications fram the spacecraft indicate that any Bun damage was minimal. 
Immediat.ely after loss of communications with DSS 51, the DSN requested 
DSS 61 to pravide emergency support. Although DSS 61 was not scheduled far 
tAil 
I 
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support of Pioneer 10, .hey responded to the emergency and were operational 
within one hour and. if necessary. cOl1ld have provided the balance of DSS 51 
support. 
On December 29, 1972, MCCF experienced almost complete power iailure. 
At the time, DSS 12 was tracking Pioneer 9 and DSS 14 was supporting a pre-
cession maneuver on Pioneer 10. W~thin a few minutes, telephone communi-
Gation was estabhshed with ARC and DSS 14. The high speed data line from 
DSS 14 was patched through to ARC also. One manual command was transmitted 
from DSS 14 in this mode. Restoration was started within l8-minutes on the 
high speed data ci:~cuit and complete system restoration was accomplished in 
2 hours. No serio'ls consequences resulted and data loss was restricted to 
real time data only. 
2. Telemetry 
Engineering signal-to-noise (SNR) and downlink sign.al level data plotted 
during the peric.d covered by this document are given in Tables 5 and 6. 
There were no problems during the critical Pioneer 10 encounter period, 
and problems during Pioneer 10 tracks were minimal for all of November and 
December 1973. Pioneer 10 had 1695 hours of tracking time and the system 
had a reliability of approximately 99.95 percent. 
a. Engineering SNR Ratio. For November, the Pioneer 10 data 
plotted contain 89 SNR readings that were found to have an arithmetic mean 
of 0.7 dB, a variance of 0.2 dB, and a standard deviation of 0.4 dB. Of these 
observations, 71 pel:'cent were less than 1. 0 dB of predicted values, and 
20 percent were less than Q. 3 dB of the predicted values. The most often 
observed value was between 0.7 and 0.8 dB. 
For Decembel, the data plotted c.ontain 92 SNR readings that were found 
to have an arithmetic mean of 0.5 dB, a variance of 0.1 dB, and a standard 
deviation of 0.4 dB. Of these observations, 86 percent were less than 1. Q dB 
of predicted values, and 29 percent were lee.s than 0.3 dB of the predicted 
values. The most often observed value was between 0.2 and 0.3 dB. 
b. Downlink Signal Level. For November, the Pioneer 10 data plotted 
contain 89 readings of downlink signal levels that were Cotmd to have an 
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arithmetic mea,n of 0.8 dB, a varia,nce of 0.3 dB, and a standard devia,tion of 
0.6 dB. Of these observations, 61 percent were less than 1.0 dB of predicted 
values, and 21 percent were less tha,n 0.3 dB of predicted values. The most 
often observed value was between 0.2 a,nd 0.3 dB. 
For December, the data plotted contain 92 readings of downlink signal 
levels tha,t wer'e found to have a,n arithmetic mea,n of 0.6 dB, a varia,nce of 
0.2 dB, a,nd a standard devia,tion of 0.5 dB. Of these observa,tions, 83 percent 
were less tha,n 1. 0 dB of predicted values, a,nd 20 percent were less tha,n 0.3 dB 
of predicted values. The most often observed value was between 0.4 and 0.5 dB. 
c. Solar Occultation, Pioneer 10. While the spa,cecr&ft was in solar 
occultation, January 12 through January 20, no significa,nt trends we,re observed. 
No da,ta were received at 26-meter sites during the occultation period. 
Four days' tele,metry data compiled (Tables 7 - 10) show the deg.rada,tion 
of the downlink signal strength, signal-to-noise rates, a,nd system tempera,ture 
T 9 from approximately 6.5 degrees on Ja,nuary 8 to 3.0 degrees on Ja,nuary 1. 
The data are compared wi,th da,ta from a previous Pioneer 9 solar occultation 
a,t a,pproxima,tely the same angles as Pioneer 10 on the four dates. 
Expla,nation of data Ta,bles 7 - 10: 
(1) SNR at 90 elevation is calculated using the equa,tion SNR = Total 
Pewer + 20 log sin 9-10 leg T - 10 log SF'S (symbol per second) 
s 
System Loss + 198.6: 0.5 dB. 
(2) Bias for elevation is taken from Figs. 2 and 3. 
(3) Predicted SNR = SNR at 90 degrees elevation minus bia,s fer 
elevation, 
(4) 
(5) 
(6) 
(7) 
c:-~ 
SNR actual is taken frem DTV ferma,t 81-5, 360/75 processed data 
: 0.5 dB. 
Predicted Solar Occultation System Temperatu.·e T ta,ken from 
s 
previeus Pioneer 6 and Pioneer 9 solar occultations. 
Pioneer 9 occultatien system temperature T • 
s 
Pioneer 10 actual ~ystem temperature taken from station post 
track report. 
JPL Technical Memora,ndum. 33-584., Vol. m 87 
--1 
, 
, 
I 
I L~.' 
, 
~ j 
l , 
, 
i 
~ 
j 
l , 
f ! , 
t 
l 
I: 
f;' 
! 
I 
88 
(8) Predicted degradation is 10 log of the ratio of predicted T for 
s 
elevation and solar occultation predicted T • 
s 
On January 10, DSS 14 declared both DDAs red (nonoperational) and could 
not proces's data in th6 coded mode. The spacecraft was switched <to 64 bits 
per second noncoded, and later to 128 bps With very little change noted in the 
SNR. On day 11, the spacecra.ft was switched from 64 bps coded to 128 bps 
coded, over DSS 14: there was approximately 0.5 dB change in SNR. This 
could be a result of the higher modulation index of 1.1 radians for Pioneer 10 
versus 0.9 radian for Pioneer 9. 
3. Command 
The Command System was at its best during encounter despite the large 
volume of commanding required (1,712 commands sent day of periapsis passage, 
for example). Omy seven interru'ptions to commanding were caused by DSN 
hardware, software, or procedural proble,ms during encounter. Prior to that 
time, com,mand interruption was on an average of about one every 30 hours of 
heavy command activity. None of the failures during encounter were a cause 
of loss of science data. 
a. Mean Time Between Failures. An updated mean time between 
failures table (Table 11) has a base period of 6 months (June - November 1973), 
considered a long enough period for statistical fluctuation to have dampened 
out. The table includes data for Pioneer 10 and 11 and Mariner 10, which was 
launched November 3, 1973. 
Pioneer 10 mean time between failures calculations for December are 
given in Table 12. Mean time between failu·res for the aggregate of station 
failu·res in December for Pioneer 10 was: 
DSS 
12 
14 
42 
43 
63 
Subnet 
M (h) 
11.5 
28.5 
o 
36.4 
50.7 
34.6 
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Formula used: 
T-(O + 0 + 0t) 
M = x a 
N +N +Nt x a 
where terms used are as defined in Table 11. 
b. Problem Are"as. 
DSS 43 throughout encounter. 
Transmitter noise spi,kes were a problem at 
On Pass 661, these spikes caused the track to 
be term,inated. and they caused a command outage of 295 minutes. On numerous 
other occasions, transmitter power had to be reduced. These reductions are 
not counted in the calculation of DSS 43 mean time between failures. Also at 
DSS 43, there were two data quality failure alarms on Pass 658. Additionally, 
on Pass 663 there was a bit error alarm. The station also had 11 high-speed 
data line outages for a down time of 116 minutes. DSS 63 had Ie HSDL outages 
for a down time of 77 minutes. 
The average percentage of downtime for Novembe,r and December 1973 
is listed in Tables 13 and 14. 
4. CO;I'P.mang. Activity Summaries. 
Tables 15 and 16 give Pioneer 10 Command activity totals for the months 
of November and December 1973. Table 17 gives the cumulative command 
activity fro·m launch through December 1972. Cumulative command «ctivity 
from launch through January 4, 1974, is reported in Table 18. 
5. Monitor. 
Summaries of DSN Monitor System support during the encounter period 
are given in Tables 19 and 20. 
For Pioneer 10, the moroitor software program DOI-5046-0P-B continued 
in use as the standard operational program, despite a printer problem. Work-
arounds and mO.difications were studied. The DOI-5046-0P-B became opera-
tioaal in October 1973. 
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Table 2. Summary of Pioneer 11) Support - Passes 31 through 674 
Month, Supponins No. of Trac:.klnll Telemetry Average Command. Time Bit Rate Downlink Year Station. Track. (hr:mln) (bp.) (dBm) Tran.mitted 
1972 
Ap-rU 11, n. 14,41,51 9Z 667:19 256,512,2048 -152.5 122.3 
May 11.12.4'1,42.61 95 87'l:14 256,512, Z048 -J40, 5 1303 
June 11,12,41,42.51., 96 77-2:47 1024.2048 -144.6 Z'l47 
61..62 
July 11,12.4·1,42,51., 95 830:36 512,1024.2048 -149.1 1621 
61.62 
Aug. 11.12.14.41_.42, 97 711:52 512,1024,2048 -151.2 1668 
51,61.62 
Sept. 11, .'2, 14,41,42, 90 765:20 512.1024 -154.6 1994 
51,61 
Get, 11,1-Z, 14,41. 51, 97 790: 19 128,256.512, -155.9 2401 
61 1024,2048 
Nov, 11, 1-2, 14, 41., 4'~. 87 767:52 128,256.1024, -157.7 1591 
51.6Z 2.048 
Dec. 12, 14,41. 4-Z, 51, 95 751:29 128,256.1024 -157.9 1311 
62 
'1973 
'Taii:'" 12.14,42,61.62 82 636:23 64.128,256. -1'58.2 1092 
512,1024 
Feb. 11,12,14,4'2.43, 85 7,03:Zl 64.128,256, -159.6 1261 
61,62 1024 
Mar.. 1.1..12,14,42.51, 97 733:01 64.128,256. -159 1197 
61,62 102.4 .. 159 1197 
April 11.12,14,42.43, 94 769:05 64.128,1024 -155 1 ~ .. 
51.61,62 
May ll,12,l'~,42.43. 97 760:27 128,256.1024, -156.5 1-379 
44,61,62. 2048 
.Tune 12,14,43,51,61, 93 754:27 128,256.1024, -1-54.7 1206 
62 2048 
July 11.12,14,4'2,43, 102 815:54 256,1024,2048 -IS7 ... 1980 
44.61,62 
Aug~ 11. U, 1'4.4'2,43, 92 8Z~:49 1-28,256,512, -157.1 In7 
61.62 1-024 
Sept. 11.,12,14,42,43, 103 838:00 128,256,1024, -158.2 1-340 
61.62.63 2048 
C:'ct. 12,14.42.43,61, 97 808:16 1-28,250,51 .. 2, -159.5 2537 
62.63 10:!.4,2048 
Nov. 11,12.14,43,62. 95 788:.3 1-28,512,1024 -155.1 6380 
63 
Dec •• 11,12.1.4,4Z,43, 98 906:43 64.1-28.512, _154 lZz.I 9 
63 1024 
through 1-2,14.4.3.62.63 12 85:21 64.128,512, .. 157. 1 251 
Jan."'" 1024 
.CI0Ke.t approac:h to Jupiter occur,red on Pa .. 643, OOY 338 (4 Dec. 1973). command 
total w •• 6712. 
**End o[ ehcounter period (-Paas 614), which besan on Pa .. 6U, DeY 308 (4 Nov. 19'73, 
Note: Total. for Januar.y, which abo !.neluded .upport by.nSS 11, 42, and 51, were: 
72 bach. 588 h:5S min. -156.5 dBm average downlink, and 28SS commands. 
ORIGINAL PAWl 18 
OF POOR QUALlTI JPL Technical Memorandum 33-584, Vol. ill 
1 
1 
'j 
] 
-·-...,..."-"a..,..,..~"_'~,,,,,' ~w r '--~--~-~~"~--'-'-'~''''-'"'~'~-'''''''''''''''-'~---------~-----'''''''''''''''''-''--~--~~- ,..,.-"""-"' .... ',....,......,.r. ~"",",~ ...". n_'~ ."'~" • ..,,-.,~, §\ >. <i-'" <Wi.". $3>." ;;At 4 5Z -, MP.I!I!! 
t ' 
! 
r 
""' '0 
t"' 
o-i 
CD 
n [ 
n 
e 
~ 
a 
o 
"t 
II> [ 
s:: 
3 
"" "" I Ul 
co 
!" 
< o 
-
1:1 
.... 
"" ... 
DSCC 
Goldstone 
Tidbinbilla 
Madrid 
Table 3. Tracking and Data AcquisitIon Stations of the DSN 
Location 
California 
Au'stralia 
Australia 
South Africa 
Spain 
DSS 
Pioneer 
Echo 
(Venus)a 
Mars 
Weemala 
(formerly 
T idlbinbill:o. j 
BalHma 
(formerly 
Booroomba) 
b Honeysuckle Creek 
Harte bee,sthoe:k 
Robledo 
Cebreros 
Robledo 
DSS Serial 
De,s,ignation 
11 
12 
13 
14 
42 
43 
44 
51 
61 
62 
63 
Antenna 
Diameter, 
m (ft) 
26 (85,) 
26 (85) 
26 CBS') 
64 (210) 
26 (8S} 
64 (210) 
26 (85) 
26 (85) 
2,6 (85) 
26 (85) 
64 (210) 
I 
Type of 
Mounting 
Polar 
Polar 
Az-El 
Az-El 
Polar 
Az-El 
X-Y 
Polar 
Polar 
Polar 
Az-EI 
Year of Initial 
Operation 
1958 
1962 
1962 
1966 
1965 
April 
1973 
1973 
1961 
1965 
1967 
Sept. 
1973 
a A maintenance facility. Be!sides the 26-m (B5-ft:) diameter Az-El mounted antennll, DSS 13 has 
a 9-m (3,D-,ft) diameter Az-EI mounted antenna that is used for interstation time corre'lation u'sing 
lunar reflection technique,s, fo,r tesUng the design of new equipment. and fo,r support of ground,-
baaed radio science. 
bShared with STDN until January 1974. 
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Table 4. Parameters for Solar Occultation Support 
2-way* 2-way** l-way** 
Date Time Power BW BW 
(Jan) (GMT) (dBm) (Hz) (Hz) 
12 1930 -160.5 1.0 0.6 
13 2200 
-157.5 1.8 0.6 
14 1900 -156.7 4.5 1.0 
15 1800 -155.6 5.5 1.6 
16 1900 -154.0 5.3 1.4 
17 1830 -153.0 7.8 3.7 
18 1800 -151. 5 2.3 0.8 
19 1830 -152.2 0.8 0.2 
*accurate to about O. Ii db 
**width of central band which contains half of the received power 
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Table 5. Monthly Engineering SNR Read,ings fo·r Pioneer 10 
Arithmetic Standard % Le,ss Than % Les,s Than Mast Observed Na. af Variance Value Month Readings Mean fdB) DeviatiaD 1. 0 af Predict 0.3 af Predict (Between) (dB) (dB) Value Value (dB) 
197Z 
April 85 6.5 0.1 0.4 89 24 0.4-0.5 
May 92 1.0 0.$ 6.7 57 12 > 1. 6 
June 81 0.5 O. 1 0.3 91 23 0.7-6.8 
, 
J'Wiy 7Z 6.3 6.7 6.2 95 34 O. 1-0.2 
August 95 0.4 0.1 6.4 91 35 0.1-6.2 
Se.ptember 96 0.3 6.68 6.2 98 40 6.1-0.2 
October 84 0.3 0.05 6.2 100 49 0.1-6.2 
N:ovember 91 6.4 0.2 0.4 89 40 0.1-0.2 
December 92 0,5 6.2 6.4 87 34 0.1-0.2 
1973 
January 56 6.9 6.5 6.7 66 16 6.3-0.4 
February 85 0.5 0.1 0.3 96 25 0.6-0.7 
March 93 0.6 6.2 6.5 75 32 0.1-0.2 
April 92 0.6 6. 1 6.3 86 21 6.6-6.7 
May 92 0.5 6.1 6.4 84 27 0.4-0.5 
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M·onth 
June (1973) 
July 
August 
Se.ptemher 
October 
Novem'ber 
December 
-- ---- -
Arithmetic No. of 
Readings Mean (dB) 
91 0.7 
93 0.9 
91 1.0 
97 0.9 
9'5 0.8 
89 0.7 
92 -0. 5 
---- -
L. ___ .. ___ _ .. 
Ta.bIe 5. (contd) 
Standard % Less Than % Less Than Most Obs'erved Varian,ce Value 
(dB) Deviation l. 0 of Predict 0.3 of Predict (Between) (dB) Value Value ~dB) 
0.2 0.4 68 16 0.6-0.7 
@.2 0.4 53 8 >1.0 
0.3 @.5 43 11 >1.0 
0.2 0.4 49 9 0.8-0.9 
0.2 @.5 57 9 0.9-1. 0 
0.2 0.4 71 20 0.7-@.8 
O. 1 0.4 86 29 
I 
0.2-0.3 
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No. of Month R nading,s 
1912 
April 79 
May 92 
June 81 
July n. 
Augull,t 9'5 
September 90 
October 84 
Novem,ber 90 
December 92 
1973 
January 62 
February 85 
March 93 
April 92 
May 92 
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Table 6. Monthly Downlink Signal Level 
Arithmetic Standard % Le'ss Than Variance Mean ~dB) Deviation 1. 0 of Predict ~dB) ~dB) Value 
0.5 0.1 0.3 91 
1.0 0.4 0.6 49 
0.5 0.2 0.4 84 
0.6 0.2 0.5 70 
0.7 0.3 0.6 68 
0.3 0.07 0.2 97 
0.5 0.1 0.3 89 
0.6 0.2 0.4 84 II 
0.8 0.2 0.5 67 
0.7 0.2 0.5 73 
0.8 0.4 0.6 64 
0.8 0.3 0.5 61 
0.7 0.2 0.5 71 
0.6 0.2 0.5 80 
% Les,s Than Most Observed Value O. 3 of Predict (Between) Value (dB) 
33 O. 1-0.3 
12 > 1. a 
25 0.2-0.3 
2;7 0.2-0.3 
20 0.2-0.3 
42 0.2-0.3 
29 0.1-0.2 
28 0.1-0.2 
13 0.6-0.7 
I 
18 0.5-0.6 
i 
19 0.7-0.8 
23 0.2-0.3 
15 0.6-0.7 
30 0.2-0.3 
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Month 
June (1973) 
July 
August 
September 
October 
November 
Decem,ber 
~ .--~-.~~--
~ 
Arithmetic No. of 
Readings Mean (dB) 
91 0.9 
93 0.8 
91 0.8 
97 0.7 
9'5 0.7 
89 0.8 
92 0.6 
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Table 6. (contid) 
Standard 0/0 Le,s's Than 0/0 Less Than Most Observed Variance Value 
(dB) Deviation 1. 0 of Predict O. 3 of Pred,ict (Between) (dB) Value Value (d'B) 
0.3 0.5 55 11 >1.0 
0.3 0.5 68 22 0.2-0.3 
0.3 0.5 
--
64 0.6-0.7 
~ ., ----' 
& 
0.9tol.O 
Equally 
0.3 0.5 73 25 >1.0 1 ; 
0.4 0.6 73 25 0.2-0.3 
l. 
0.3 0.6 61 21 0.2-0.3 1 
0.2 0.5 83 20 0.4-0.5 1 
1 
i 
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Table 7. Pi"neer 10 Occultati"n Data Compiled January 8, 1973* 
DSS 4Z DSS 6Z DSS 14 
AGC Predicted -lS9.1 dBm -IS9.1 dBm -151.0 d'Bm 
AGC Actual -lS9.9 -lS8.6 -B\0.9 
--
AGC ReBid -0.8 dB +0.5 dB +0.1 d.B 
A SNR @ 90" EL 5.3 dB @ lZ8C 8.1 dB @ 64C 9.Z dB@ 5lZC 
B Bias for EL 0 -0.8 -0.7 
C Predicted SNR 5.3 7.3 8.S 
D SNR Actual 3.5 4.0 5.7 
*E SNR Resid C-D -1. 8 dB -3.3 dB -Z.8 dB 
(Pioneer 9 -3. Z dB) 
F T @ 90" EL 
s 
33"K ±3" 330K ±.3° Z40K ±3° 
G Predicted 330K iso 400K iso Z80K iso T f,,·r EL 
s 
H Predicted 450K 48"K 400K Solar OCC T 
5 
I P~-9 OCC T 
s 
370K ±.100 
J Pro. -10 ACT T 
s 
SOaK ±.100 3ZoK +10° 
Predicted Deg. 
K IOLH-IOLG -1. 3 dB -0.8 dB -1. 5 dB 
L Total Resid -0. S d.B -Z.5 dB -1.3 dB E-K 
*(See eKplanation Subsecti"n E-Z-c) 
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1973* ! Table 8. Pioneer 10 Occultation Data Compiled January 9. , ! 1 f i 1 I , i DSS 42 DSS 62 DSS 14 , f~ ~ t 1 AGC Predicted 
-159.2 dBm -159.2dBm -151.0 '- , , 1 I ! ., , , ; , AGC Actual -160.2 dBm -158.8 -152.2 l 1 -j j 
! j AGC Resid -1. a dB HI.4 dB -1.2 1 I j I SNR @ 9ao EL 5.2 dB@ 128C 8.1 dB@ 64C 12.adB@256 I A I , I Bias for EL 0 -0.8 -1. 5 !J 
I C Predicted SNR 5.2 7.3 1a. -5 
D SNR Actual 2.4 4.0 5.7 
*E SNR Resid C-D -2.8 dB -3.3 dB -4.8 dB 
(Pioneer 9 -4. I d'B) 
F T @ 9ao EL 
s 
330K ±3° 330K ±3° 24 OK .:t.3° 
G Predicted 330K ±5° 4aoK + 50 34 OK .:t.5° T fo-r EL 
s 
H Predicted SOaK 520 K 450K Solar acc Ts 
I PN-9 acc T 49 0 K ±15° 
z 
J PN-I0 ACT T 
s 
390K +250 SOaK +250 420 K +100 
K Predicted Deg. -1. 8 dB -1.2 dB -1.2 d:B IOLH - IOL G 
L Total Resid -1.0 dB -1. 1 diB -3.6 dB E-K 
* (See explanation Subsection E-2-c) 
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Table 9. Pioneer 10 Occultation Data Compiled January 10, 1973i.o 
OSS 42 OSS 62 OSS 14 
AGC Predicted -159.2 dBm -159.2 dBm -151.1 dBm 
AGC Actual -159.3 -159.0 -152.4 
AGC Resid -0.1 dB +0.2 dB -1.3 dB 
Non Coded 
A SNR @ 90° EL 5. Z dB @ 12SC S.l dB@ 64C 17.5dB@ 12SNC 
B Bias fOir EL 0 -0. S dB -0.7 
C Predicted SNR 5.2 7.3 dB 16.S 
0 ONR Actual 3. 1 2.S 2.S 
*E SNR Resid C-O -2.1 em -4.5 dB 14.0 dB j 
1 (Pioneer 9 -5.7 dB) 
F T @900 EL 330K ±.3° 330K ±.3° 240K ±.3° 
s 
G Predicted 330K + 5° 400K + 5° 2SoK 1.50 T for EL 
s 
I 
J 
1 1 
H Predicted 540K 550 K 6SoK Solar OCC Ts 
I PN-9 OCC Ts 6SoK 
J PN-IO ACT Ts 3SoK +320 450 K +340 2S~K +470 
K Predicted Oeg 10LH-IOLG -2. 1 dB -1. 4 dB -3.6 dB 
L Total Resid 0 -3.1 -10.4 E-K 
*(See explanation Subsecti",n E-2-c) 
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Table 10. Pioneer 10 Occultation Data Compiled January 11, 1973* 
05542 DSS 62 DSS 14 
AGC Predicted -159.2 dBm -159.2 diBm -151.1 
AGC Actual Conscan ON -160.4 -153.3 
AGC Resid SIc ANT OFF -1.2 dB -2.2 
set 
No Data 
Available 
A SNR @ 900 EL B.OdB@ 64C 14.7 dB @ 12BC 
B Bias for EL -O.B dB ~0.7 
C Predicted SNR 7.2 14. ° 
D DNR Actual 2.1 4.9 
*E SNR ReBid C-D 5.1 dB 9.1 dB 
(Pioneer 9 -6.6) 
F T @ 900 EL 330 K ±.3° 240 K ±.3° 
s 
G Predicted o ±. 0 2BoK is" T for EL 40 K 3 
8 
H Predicted 650 K BOo Solar OCC T 
s 
I PN-9 OCC Ts BOo 
J PN-10 ACT Ts 54 oK +B
o 300 K +310 
K Predicted Deg 10LH-10LG -2.1 dB -4.5 dB I 
L Total Resid -3.0 dB -4.6 E-K 
*(See explanation Subsection E-2-c) 
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Table 11. Mean Tbne Between Fa.ilures - Calculations (June-November. 1973-
Pioneer 10 and 11. plus Mariner 10) 
Total Track 
Time (T) 
65,930 
57.Z08 
52,,165 
83,651 
71,084 
52,Z87 
109,Z36 
23,724 
57,187 
3Z,027 
604.,499 
Outage Time (min) Number of Failures 
Ox I °a I °t °h N N Nt I Nh x a 
47 I 19 I 86 80 4 I 3 7 I 5 
Z15 I 30 
1691155 
105 64 
35 Z8'8 
123 113 
103 I 4.6 
18 I CI 
,371 5 
40 113 
892 I 833 
386 
141 
63 
284 
9 4 
14 8 
66 I 3 
198 11 
Z55 6Z 7 
91 75·2 3 
46 31 3 
1Z8 I 119 I 1 
n I 59 I Z 
1503 I 1390 I 47 
T-O M _ x 
x - N . 
x 
3 
5 
14 
17 
7 
2 
o 
1 
7 
58 
29 
15 
6 
11 
1 
1 
19 
27 
9 13 
12 67 
2 7 
9 27 
Z 10 
1021177 
T-O M _ a 
a - N . 
a 
x = transmitter/exciter SUbsystem 
a = antenna/tuning su,bsystem 
Mean (hrs) 
M 
x: Ma I Mt 
Z75 366 I 157 
Z38 I 318 33 
108 1173 58 
464 
108 
100 Z~Z 
69 109 
124 I 124 
606 I 910 
nz I * 
9'53 953 
Z.67 76 
Z19 I 171 
96 
15Z 
197 
106 
Z67 
99 
t = TCP/CMA subsys,tem, not including failures dudng Data Transfer Tes,t 
h = high speed data Une and Comm equipment 
* = nO failures occurreg in th-is categ()ry Ilt this pSS 
~ 
Z.ZO 
9'53 
869 
73 
'" 
67 
Z7 
56 
35 
53 
57 
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Table 12. Pioneer HI Mean Time Between Failures CalculaHo,ns fer Dece,mber 1973 
DSS ~otal Track Outage Time (min) NUlnber of Failure's Mean (Ius) 
. Time (T) 
° ° °t °h N N Nt Nh M M M x a x a x a t 
11 
12 2,073 0 0 9 9 0 0 3 2 ::: t,: 11.4 
14 8,579 6 25 4 29 1 1 3 2 143 142.5 48 
42 185 0 0 0 0 0 0 0 0 ~ '" ,-~ r ',' 
43 22,347 298 168 59 116 2 1 7 11 184 370 53 
44 
51 
61 
62 
63 15,246 0 3 35 77 0 1 4 10 
* 
254 63 
Total 48,430 304 196 107 231 3 3 17 25 268 268 47 
T.O T.O 
M x M a = N = N x a 
x a 
Su,bscripts: x = tran,s,mitter / excite'r subsy stem 
a = ante,nna/tuning subsys,tem 
t = TCP/CMA subsystem, not including failures during Data Transfe,r Test 
h = Mgh s,peed data line and Comm equipment 
• = no failures occurred in this ca·teg,o,ry at thi,s DSS 
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Table 13. Average PEl'Cent Down in November 1973 
DSS 11 12 14 42 43 51 61 62 63 
(From HSDL Failures) 
Avg ("I.) (i) (i) (i). Z2 (i) 0.(i)8 0 0 0 (i). 15 
(From Station Failures) 
Avg ("!o) 0 0.30 0.81 (i) 0.31 (i) 0 (i) 0,38 
Mission 1. 36 1. 97 2.09 0.3 0.89 0.55 0.60 (i). 36 0.52 
Avg ("!o) 
Total Average Percent Down 
November (i) 0.30 1. (i)3 0 0.38 0 (i) 0 (i). 53 
Table 14. Average Percent Down in December 1973 
DSS 11 12 14 <~2 43 51 61 62 63 
(From HSDL Failures) 
-T 
Avg ("!o) (i) (i). 43 0.33 0 I O. 51 0 0 0 O. 50 
(From Station Failures) 
Avg ("!o) 0 0.43 0.46 0 2.34 0 0 0 0.26 
Mission 1. 36 1. 94 1. 95 0.3 1. 17 0.55 0.60 0.36 0.43 
Avg ("!o) 
Total Average Percent Down 
December 0 0.87 0.80 0 2.86 0 0 0 0.26 
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Table 15. Summary of Pioneer 10 Command Ac::tivity for November 1973 
DSS 11 12 14 42 43 51 61 62 63 
Commands 0 249 1416 0 2274 0 0 0 1195 
Sy.tem 0 0 0 0 I 0 0 0 0 
Aborts* 
Projec::t 0 0 0 0 0 0 0 0 0 
Abort.** 
*Aborts due to c::ommand .ystem failure 
**Command. aborted by'Projec::t (commands di,.abled while active) 
Table 16. Summary of Pioneer 10 Command Activity for December 1973 
DSS 11 12 14 42 4,3 51 61 62 63 
Commands 0 10 2810 0 5587 0 0 0 3745 
System 0 0 1 0 3 0 0 0 l. 
Aborts* 
Project 0 0 2 0 0 0 0 0 I 
Aborts** 
*Aborts due to command .ystem failure 
**Commands aborted by' Project (commands disabled while active) 
JPL Technical Memorandum 33-584, Vol. 1lI 
Activity 
Commands 
Aborts 
DSS 
11 
Table 17. Cumulabve Command Activity 
through December 197Z 
DSS 
12 14 41 42 51 61 
1994 2899 785 2257 2861 3107 2111 
11 
5 3 16 11 10 1 
Table 18, CumUlative Command Activity 
through January 4, 1974 
12 14 42 43 44 51 
4 
61 
Total 
Since 
62 Launch 
861 17,175 
0 43 
62 63 
Commands 2262 4741 9768 4960 11. 1~8 2 3321 3051 3516 3769 
System 3 Z 26 8 ,4 0 1 2 0 , 
Aborts 
Project 2 3 6 4 0 0 0 Z 3 I 
Aborts 
Totals fo·r DSS 41 are Z557 commands, 7 system ab~rts, and 4 Project 
aborts, Total of commands since launch i. 51.398", T.otal of system aborts 
is 56. 
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Table 19. DSN Monitor System Support Summary, November 1973 
DSS 11 12 14 42 4.3 44 51 61 
Paslses w IDIS 35 9 20 0 31 31 0 0 
(PN HI a. 11) 
Total Track 252.48 51.94 124.63 a.00 394.97 250.68 274.8,6 a.aa 
Hours w/DIS 
Pas'ses wlo DIS 2 a a 0 4 a 4 0 
(PN 6-9) 
Total Track 3.78 a.OG 0.a0 0.a0 17.a3 a.oa 21. 59 a.00 
Hours wlo DIS 
No. DIS 2 2 2 0 3 N/A* 0 N/A* 
Outages 
Average % DIS 0.2 a.1 a.1 a.G 2.0 N/A 0.0 N/A* 
Down 
Mean Time 125.97 121.7 121.76 264.01 131. 65 N/A 274.86 N/A 
Between 
Failures - DIS 
,hours) 
Station Total 256.26 152.0a 124.63 0.00 412.GO 25a.68 29'6.45 0.G0 
Trac'k Houri 
*DSS 44 has no DIS capability. 
62 63 
0 3G 
0.0a 245.55 
a 3a 
o.aG 13.43 
1 1 
2.1 1.G 
296.72 243.00 
0.00 258.98 
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Table 20. DSN Monitor System SUPPOirt Summary, Decembe,r 1973 
DSS 11 12 14 42 43 44 51 61 
Pas,ses w IDIS 33 7 24 2 30 29 0 0 
(PN 10 It 11) 
Total Track 285.21 30.74 140.49 14.77 359.75 227.49 256.99 o.oa 
Hours wlDIS 
Passes w/o DIS 0 0 0 0 6 0 2 a 
(PN 6-9') 
Total Track a.oo o.ao 0.00 0.00 20.42 0.00 10.16 0.00 
Hours w/o DIS 
No. DIS 1 0 1 0 2 N/A* 0 N/A* 
Outages 
Average % DIS 0.2 0.0 O. 1 0.0 1.9 N/A 0.1 N/A* 
Down 
Mean Time 285.21 30.74 140.49 14.77 192.08 N/A 133.57 N/A 
Between 
Failures - DIS 
~houra) 
. 
Station Total 285.21 30.74 140.49 14.77 384.17 227.49 267.15 a.oa 
Track Hours 
*DSS 44 has no DIS capability • 
6-2 63 I 
0 31 
a.oo 257.38 
0 3 
0.00 10.a8 
1 1 
0.1 0.1 
N/A 257.38 
0.00 267.46 
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Fig. Z4. One-way spectra of Pioneer 10 carrier 
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SFOP Space Flight Operation Plan 
SIRD Support Instrumentation Requirements Docu:rnent 
f SIMCEN Simulation Center 
I SLA Sun look angle 
SMT S-band megawatt trans:rnit 
SNR signal-to-noise ratio 
SNT system noise temperature 
SOE Sequence of events 
'SOPM . Standard Orbital Parameters Messages 
SPU S-band polarized ultracone 
SSA Sy:rnbol Synchronizer As se:rnbly 
SWCEN 
TCD 
Switching Cente'i 
Telemetry and Jom:rnand Data Handling Subsyste:rn 
TCP Telemetry and Co:rn:rnand Processor 
TDA Tracking and Data Handling Subsystem 
TDS Tracking and Data System 
TLM telemetry 
TRR track 
"') 
TSF Track Synthesizer Frequency, 
Ts syste:rn temperature 
TTY teletype 
TWT traveling wave tube 
UPS Uninterruptible Power System 
" USB unified S-band 
VAN Vanguard (Apollo Ship) 
VCO Voltage controlled oscillator 
VOCA Voice Operational Co:rnmunications Assembly 
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Table A-l. Pioneer 10 Pass Chronology, November 1973 
------------------------------------------------------------------------
GEfIIERAL 
DSS 43 63 14 43 63 12. 43 63 12 
PASS O~lO 0611 0611 0611 Db 12 Ubll 0612 0613 . 0613 
DEl~ 3U5 305 305 306 306 306 307 307 301 
AOS 01: 48 p:53 21:45 03:30 13:52 21:44 04:16 13 :48 21:35 
LCS 14:15 22:u5 02:56 14:10 22:13 05:46 14: 10 22:07 05:35 
TOT 12:27 08:12 05:11 10:40 08:21 08:02 09:54 08: 18 08:00 
DSS T 15:!)9 08:30 08:39 10:55 C9:50 08:52 11 :10 ~C; :32 09:12 
------------------------------------------------------------------------
COMMAND 
·=TOT 32 47 27 56 66 23 o 49 93 
----------------~-------------------------------------------------------TELEMETRY 
DL 151.8 151.9 152.9 151.8 152.3 159.0 151.3 152.4 159.4 
RES .2 .1 -.<.1 .2 
- .3 1.1 .8 -.3 .8 
BR 1024 1024 1024 !024 1024 128 ~ 1024 1024 128 . " 
SNR 4.'7 4.9 5.4 .. ~ 5.3 4.7 4.4 5.3 4.6 4.3 
RES .2 .5 - 7 If--' .6 .5 1.0 .8 .6 1.1 
--~----------------~---------------------------------------------------
TRACKING 
MODE 2 
T PWR 20 
0 RE::> -.11'1-
0 NOS .002 
E NOS .U02 
COMMENTS 
DSS 63/ P06ll 
DSS 14/P0611 
. DSS 43/P0611 
121P0613 
,~.' 
2 2 2 2 2 2 2 2 
20 20 20 20 10 20 20 10 
-.H2 -.12!) -.113 .1UO -.126 .102 -.095 -.110 
.003 .002 .003 .003 .003 .003-;"c .002 .Q03 
.ou2 .002 .002 .002 .002 .002 .002 .002 
DR T-3011 XMTR DOWN CUE TO BAD INTERLOCK SWITCH. DR 
WAS CLOSED OUT IN REAL TIME. 
DR T-3013 TRACK TER~IfIIATED DUE TO STEADY 
KNOTS AND GUSTS OF 60 KNOTS-ANT TAKEN TO 
DP T-3012 RCVR 1 SIGNAL LEVEL DROP PED BY 
WIt-.CS OF 50 
STOW. 
3DB SW ITC HED 
TO RCVR 2.", ", 
2201Z-22.Q4Z LOST DATA DUE ilDA HALT. DR T-3022. 
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Table A-I 
-~-I ..... ,. 
.. J 
(contd) 
------------------------------------------------------------------------GEIIERAL 
DSS 43 63 12 43 63 14 43 63 12 PASS 0613 0614 0614 0614 0615 0615 0615 0616 0616 DOY 306 308 308 309 309 309 310 31O 310 AOS 05:01 13:42 21:35 04:50 13:37 20:51 01: 17 13 :33 20:)0 LOS 14:05 21:55 05: 30 13 :55 21 :32 01:55 13:50 21:26 01 :45 TOT 09:04 08:13 07:55 09:05 07,:"))5 05:04 12:33 08:07 05:15 10:57 ~ - - " I 07:00 OSS T 10:5~ 0<;:52 11 :32 05 :45 14:37 09: 17 
------------------------------------------------------------------------COMMA NO 
TOT 
TE1-~I:lETRY 
DL 
RES ci' 
BR 
SNR 
RES 
12 
151.9 
.2 
1024 
5.5 
·It 
2 o 
152.5 159.3 151.9 
-.'4 .9 .2 
1024 128 1024 
4.6 4.1 4.3 
.4 .8 -0.5 
7 80 73 31 39 
152.1 151.6 152.0 152.3 159.7 
.0 .5 1" 2 !~. -.1 .3 1024 1024 }'024 1024 128 4.5 4.7 f 3.8 4.6 5.0 
.1 .7 .0 .6 .0 
-------------------------------------------_ .... _--------,-----'------------TRACKING !~ -:;\ 
/lODE 2 2 2 2 2 2 2 2 2 T PWR 20 20 10 20 20 20 ""20 20 10 D RES " .'14 .085 -.092 -.083 -.074 -.0'12 -.068 -.060 -.083 D NOS .004 .003 .002 .003 .002 .002 .002 .C02 ".002 E NOS .002 . .002 .002 .002 .002 .002 .002 .002 .002, _________ c _____________________________________________________________ ~_
COMMEIITS 
DSS 43/P0613 
:,J 
RCVR 1 
llOOl,DUE TO FAULTY lO,MHl FILTER 
DLRIIIG WACK. 
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Table A-I (contd) (/ 
--------------------------------------------------------------~--------. GE~ERAL 
r/4 DSS 43 63 12 43 63 43 63 12 
~ASS 0616 0611 0611 0611 0618 06\8 06'18 0619 0619 
DO., 311 311 311 312 312 
.' 
312 313 313 313 
--ADS' .. 00:51 13:44 21: 20 01: 17 13:27 21 =18 0113 13 :25 21 :15 
LOS 13:50 21:41 01:48 13:45 21:40 01: 50 1340 21:36 01 :35 
TO~ 12:59 01: 51 05:28 12:28 08:13 04:32 08: 11 04:20 
ass T 03:20 09:30 05:33 15:03 09:43 05:00 09:31 04:32 
';y 
------------------------~~----------------------------------------------
o COMMAND 
TOT 12 5 20 134 " 0 60 " 54 2 2 1-' 
------------------------------------------------------------------------
TELEMETR'V 
DL 151.9 151.0 159.3, 151. ~ .152.4 ,150.2 152.0 152.3 159.9 
RES .3 1.2 1.0"- .3 -2.0 2.0 .3 .0 .5 
Bf'. 1024 1024 128 102,4 1024 1024 1024 1024 128 
SNR 3.8 4.2 2.8 4.'8 3.6 3.8 4.1 3.2 3.1' 
RES -0.8 .2 -0.5 .1 .-2.1 "'0.4 -0.5 -0.6 .0 
------------------------------------------------------------------------
Ti<ACKING 
MODE 2 2 2 2 2 2 2 2 2 
T PWR 20 20 10 20 10 20 20 20 10 
ORES .183 .300 -.320 -.308 2 -.331 -.316 -.318 -.33'1 
o NOS .002 .002 .003 .003 .002 .002 .002 .002 .002 
ENOS .002 .002 .002 .003 .002 .002 .002 .002y .002 
------------------------------------------------------------------------
" COMMENTS 
148 
DSS' 63/P0611 
DSS 63/P0618 
DSS 14/P0618 
DSS 431 P0618 
DR 05D2=ANT STOPPED=APS FAIlURE:MEMOR'V PARlT'V ALARI'I. 
DR-05D1 SERVO MAIN PVMP 2 SHUT DOWN. RESTARTED. DR-
0505 CMO DATA TRANSFER CMD ABORTED-sueCARRIER FREQ 
OUT OF LIM IT. .. 
DR 0508 ANT TO EMGNCY STOP. REASON UNKNOWN. 
DR 0509 ANT TO BRAKE-NO ALARMS. CMD MOO CFF TO ~RE­
VENT FURTHER CMDING. ABORTED CMD 014-04. 
~" 
- ,; 
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Table A-I (contd) 
.. '-
----------------------~--------------~----------------------------------GEI\ERAL 
- .. DSS 43 63 14 43 63 14 43 63 14 
PASS 0619 0620 0620 0620 0621 0621 0621 0622 0622 
--OOY--- 314" 314 314 315 315 315 3 t6 31t 316 
AOS 01:13 13:20 21:10 02 :02 13:20 21: 00 ot: L5 13: 15 21:00 
LOS 13:40 21: 3'0 02:45 13:35 21:30 . 01: 5 5 13 :35 21:25 01:55 
TOT 12:27 08:10 05:35 11:33 .08: 10 04:~5 12:20 08:10 05:55 
DSS T 15:35 05:45 06:14 13:27 05:49 05:40 14:05 09:37 05: 14 
------------------------------------------------------------------------
'cm4MANO-' -- .. - ., " 
TOT 75 4 78 16 26 65 101 4 74 
------------------------------------------------------------------------
TELEMETRY 
. ----'Oc 152.4 153.5 15t.9 152.5 153.6 150.2 152.3 152.5 151,,8 
C' RES 
-.1 -1.2 -.6 -.2 -1.3 -I 2.1 -.1 .7 ~ 8 
-IJR .- 1024 1024 10210 1024 512 1024 10210 1024 1024 
SNR 4.0 3.9 3.8 4.2 4.4 4.4 4.4 3.5 4.6 
RES -0.5 -0.8 -0.4 .3 2.8 .1 -0.1 .5 .8 
---------------------------------------------------....;-------'----------
TR-ACKING 
MODE 2 2 2 2 2 2 2 2 2 
---- r-p1rn. 20 20 20 20 20 20 20 20 20 
0 RES .332 -.334 -.347 -'.341 -.339 -.360 -.362 -.364 -.393 
D NOS .002 .002 .003 .003 .0<;\6 .004 .003 .002 .002 
E NOS .002 .. 002· .. 002 .002 .Ori2 .002 .002 .002 .002 
-- -- --.' " ------------------------------~-----------------------------------~-----COMMEIITS 
--lysS--z.l/P0619 DR 05.13 CPR ERROR ON ell AIDI ClCSED IN REAL TIME. 
DSS 43/P0621 OCCAS~DNAL DOA ALMS 001 ON ST~ING 1. 
il 
,) 
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Table A-I (contd) i\ 
------------------------------------------------------------------------
GE~EIl~L 
DSS 43 11 63 12 43 63 14 43 11 
PASS 0622 0622 0623 0623 0623 0624 0624 0624 0624 
DOY 317 317 317 3L7 318 31B 318 319 319 
ADS 01:1B 02:17 13:0 B 21: 00 01: 1!> 13: 10 20:50 c01: 2b 02:43 
LOS 13:30 05:35 21:21 01:45 13: 25 21: 11 01:55 13: 20 05 :30 
TOl 12: 12 05:1B 08:13 04:45 12: 10 0<1:01 05:05 '~1: ~2 OZ:47 
DSS T 1,,: 15 03:1B 12:37 05:26 14: 15 09:43 06:06 13: 11 02:47 
-----------------------------------------------------------\-------------
CO~MA~D 
TOT 27 t-/A 1 65 119 0 73 30 NO 
----------------------------.------------------------------~-------.------
TELEMETRY 
DL 1:52.1 IA 151.7 159.0 152.3 151.9 14'>.5 150.3 IA 
I< ES .3 N/A .7 .9 .1 .5 2.9 2.1 N/A 
llR 1024 N/A 1024 128 1024 1024 1024 1024 N/A 
SNR '4.1 N/A 4.3 1.9 4.3 3.B 4.9 4.1:1 ~/A 
RES .3 N/A .2 -1.2 .0 .2 1.0 .~ N/A 
-------------------------------------------_._-------------.------- ------
TF!ACKlNG 
MODE 2 3 2 2 2 2 2 2 3 
T PWR 10 NtA 20 10 5 20 20 La NO 
D i<.ES -.37B Nt A, -.375 - .406 - .391 -.31l1 -.425 -0.406 .430 
D NOS .002 .003 .002 .002 .003 .002 .006 .003 .010 
E NOS .002 .002 .002 .002 .002 .002 • L02 .002 .002 
----------...... ------------~.---... -------------------------------------_. ------
CUMMENTS 
DSS ,,43tP0623 RECURRENCE OF NOISE SPIKE P~OB. (FI::F DR T-Z'!'1l1 
DSS 43tP0624 ~[S TAKEN OFF LINE DUE TO DSS ~EQUEST·TO RUN MVM TEST 
(::. 
" " 
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Table A-I (contd) 
------------------------------------------------------------------------GENERAL 
'OSS 
PASS 
anY" 
AOS 
(OS 
TOT 
DSS T 
63 
0625 
319 
13:05 
21:21 
08:22 
09:410 
12 
0625 
319 
20:50 
01:10 
04:20 
05:31 
43 
0625 
3'20 
00:53 
13:20 
12:27 
14:30 
63 
0626 
320 
13:00 
21:10 
08:10 
09:34 
14 
0626 
320 
20: 50 
01:40 
04:50 
05: 10 
43 
06lt: 
321 
01:07 
1.3:15 
12: 08 
13:43 
63 
0627 
321 
12:55 
21: 10 
08: 15 
09:45 
lit 
Oto27 
321 
20:50 
02:15 
05:39 
05:52 
43 
0627 
322 
01:43 
13:10 
11: 27 
13:02 
------------------------------------------------------------------------
COMMAND' 
TOT 175 3 6 1 12 40 1 131 138 
------------------------------------------------------------------------
TElEMETR't 
1ll 
RES 
"HI{ 
SNR 
Res 
152.0 
.5 
'1024 
3.6 
-0.1 
160.0 
.6 
128 
3.5 
-0.4 
152.0 
.5 
1024 
4.9 
.5 
151.7 
.8 
1024 
3.9 
.3 
151.1 
1.ft 
1024 
5.0 
1.1 
152.1 
.4 
1024 
5.0 
06 
151.4 
7.1 
1024 
4.2 
.8 
151.3 
1.2 
1024 
5.1 
1.3 
l51.8 
.8 
1024 
4.8 
.5 
------------------------------------------------------------------------
TR A'CT< I N(, 
MODE 
T PIoIR 
ORES 
o NOS 
ENOS 
2 
,0 
.412 
.003 
.002 
2 
10 
-.331 
.002 
.002 
2 
zo 
.425 
.003 
.002 
L 
20 
.431 
.002 
.002 
2 
20 
-.425 
• 
.002 
2 
20 
.453 
.002 
.002 
2 
20 
-.463 
~ .002 
.002 
2 
20 
.400 
.002 
.002 
2 
20 
-.482 
.002 
.002 
------------------------------------------------------------------------COMMENTS 
oss ~'3rpOo25 
DSS 14/P0626 
DR 0529 OPTR ERROR ON FHT AD 3 ENTRY. 
DR 0166 1 SEC TOH PUT TO LINE LATE (PROe ERROR) OR 
0530 RCVR 1 PoeA RAMP STOPPED (PROC ERROR) 
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Table A-l (contd) 
---------------------------------------------~----------------~---------GENERAL -- - --.-.----- ----, - .. ------ -----
- -
- ---
------- -- -- . 
DSS 11 63 14 43 &3 14 43 63 14 
PASS O&ll 0628 0628 0628 -0629 0629- 0&29 
--ono--' 0630 
DOY 322 322 322 323 323 323 324 324 324
 
-A.OS 02:25 12:56 - 20: 45 00:53 12:'4lf - 20-:-n- --0 0 : 30 U:7i7i-20 :25"" 
LOS 05:20 21:05 01:15 13:05 21:00 01:26 13:04 20:50 01:4
0 
-----TOT 02:55 08:09 03:33 12:U! 08:12 04:55--12:14- 08:06 05:15 
OSS T 02: 55 09:34 03:38 13:48 09:02 05:14 13:39 C'i:43 05:35 
-. 
-
- -
---------------------
---------------------
---------------------
---------
COMMAND 
---TOT- NIA 1 57 150" 2o----n9- ----0 
,-, - 34- . --66 -
---------------------
---------------------
---------------------
---------
TELEMETRY 
OL IA • 152.2 150.0 151.6 152.(> 150.7 152.1 152.1 151.5 
----RES N/A .4 2.6 .- 1.0 - - .9 1.9 ;'5 
. -- .5 1.1 
6R N/A 1024 1024 1024 1024 1024 1024 1024 1024 
SNR NIA 4.2 5.5 --4.9- - - 4.2 .- 5.4 4.5 
- 1i~"3 5."3 
RES N/A .8 1.6 .7 .6 1.5 .4 .9 1.5 
---------------------~--------~-~----.~--;.;--~---------------'--------
TRACKING 
--- MODE .3 2 Z 2 -
Z-"- 2 -2 2 2 
T PWR N/A 20 ZO 20 2.0 20 20 20 ZO 
-0 RES NIA -.490 -.525 . - .-514 .. -.;, S24 --.;. ;'55 8 - ;514 -- --~-OOZ
 - -- NfA 
0 NOS NIA .002 .002 .OOZ .003 .002 .002 .013 N/A
 
- -
-E NOS N/A .002 .001! .002 ';002 .002 .002 NIA .002 
---------------------------------~-------------------------------------tbMMENTS 
OSS 43/POb28 
OSS 43/P06Z9 
15Z 
DR 0535 MAIN 8REAKER FOR POWER DISTRIBUTION TO RE-
CEIVERS.EXCITER AND ANTENNA ELECTRONICS TRIPPEO~-­
DR 0538 NO CMO CONFIRMATION DUE TO HSDL HIT. 
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Table A-I (contd) 
- -- -
------------------------------------------------------------------------GENERAL 
-DSS 43 63 14 43 63 14 43 63 14 
PASS 0630 0631 0631 0631 0632 0632 0632 0633 0633 
- -- Day ---325 325 325 326 326 326 327 327 327 
AOS 00:49 12:41 20:~5 00:59 12:31 19:59 01:02 12:35 20:30 
lOS 13:00 20:50 01:25 12:57 20:34 01:35 12:53 20:51 00:55 
TOT 12: 11 08:09 04:50 10:02 01: 51 05:36 11: 51 C8:16 04:25 
DSS T 13:52 00;:36 05:20 13:37 09:40 06:21 13:38 10:13 05:03 
------------------------------------------------------------------------OJI'ffArro---
TOT 49 45 78 36 66 66 27 139 00073 
------------------------------------------------------------------------
TELEMETRY 
-----Dr -- ---T51'-6 -151-'-7 - 151.3 151.8 152.4 151.5 152.3 151.9 i52.t 
RES .1 1.0 +1.4 .9 .3 ~1.2 .4 .8 .1 
--1JR--1027t- 1024 - 1024 1024 1024 1024 1024 1024 1024 
SNR 4.2 4.3 5.1 4.7 3.7 +5.0 4.5 3.5 4.3 
- -RES --
-0.1 .7 +1.3 .4 -0.2 ~1.2 .3 .1 +0.6 
----------------------~------------------------------------------------TO-CKlffG 
MODE 2 2 2 2 2 2 2 2 2 
T PWR --zrr- --211- --20-- -ZO 20 20 20 20 20 
ORES NIA .334 -.337 .332 -.330 .356 .338 -.338 -.368 
-- -!J-NOS 
.009 .004 ;003 .002 .003 .002 .003 .002 .002 
ENOS NIA .002 .002 .002 .002 .002 .002 .002 .002 
---------- ----~ -- - - . - - - - . 
----------------------------------------------.-------------------------
COMMENTS 
DSS 43/P0630---NO-CHAf{';--N"OTs-E" llUE -Tn 1mE"- WAY MODE AND CNE PER S ECCNC 
SAMPLE RATE. 
-----o"S"s--n7"Ob32---Z02848-TCP A FAILED~FCUND BAD powER SUPPLY ON TAPE 
UNIT. TRANSFERRED TO TCP 8 
., I JPL Technical Memorandum 33-584, Vol. III 
~.........--...-, ... ,-,."-.. -:~ ... --. ~.~~-.;"~",,,,,,~--~----,,-,-",;-'- .......... " ',~-,,, . 
153 
r , 1 ! 
1 
1 
I 
I 
I 
I 
1 
1 
1 
I 
I 
! 
! 
f' I 
I 
j 
! 
i 
I 
I 
I 
Table A-l (contd) 
------------------------------------------------------------------------
GE.IIE~AL 
DSS 
PASS 
DOY 
ADS 
LOS 
TOT 
DSS T 
43 
Ob33 
3~8 
00:25 
12: 50 
12:29 
14:02 
63 
CbH 
328 
12:31 
20:54 
08:23 
U<;:29 
12 
0634 
328 
1<;:34 
00:45 
05: 11 
05:24 
43 
0634 
329 
OU:18 
12:46 
12:28 
14:32 
63 
Ob35 
329 
12:27 
2(Jl45 
08:18 
C9:45 
14 
0635 
32<; 
20: 15 
03:20 
07:05 
06: 13 
43 
0635 
330 
02:50 
12 :45 
09:55 
11 :36 
03 
C636 
330 
12:26 
20:50 
08:24 
09:30 
14 
0636 
330 
20:20 
04:35 
08:20 
09:03 
------------------------------------------------------------------------
COMMAfl.D 
TOT 9 1 2 62 00011 00053 156 00()39 42 
------------------------------------------------------------------------
TElEMETRY 
OL 150.1 
RES .0 
BR 1024 
SNR 4.2 
RES .2 
153.0 
-.2 
1024 
3.7 
.3 
160.7 
.2 
12d 
2.2 
- .4 
151.7 
1.1 
1024 
4.3 
.3 
152.0 
.8 
1024 
3.3 
-0.2 
152.4 
.4 
1024 
3.8 
.0 
152.6 
.2 
1024 
3.9 
-0.2 
152.0 
.8 
512 
1.2 
-1.4 
152.8 
• 1024 
3.8 
.2 
------------------------------------------------------------------------
TRACKING 
~UDE 
T PWR 
ORES 
D NOS 
ENOS 
2 
20 
-.365 
.003 
.(,02 
2 
20 
-.373 
.002 
.002 
2 
10 
.402 
.002 
.002 
2 
20 
-.402 
.002 
.002 
2 
20 
-.418 
.002 
.002 
2 
2u 
-.451 
.002 
.002 
2 
20 
-.455 
.002 
.002 
2 
20 
-.498 
.C03 
.003 
2 
20 
-.556 
.003 
.002 
------------------------------------------------------------------------
COMMENT S 
154 
DSS 12/P0634 DR 0544 DDA-A HUNG liP RELUAD REQUIRED. DR 0545 POL 
DUE TO ~TLT CALCULATION ERROR. DR 0546 SDA-l UNABLE 
TC ATTAIN SOLID LOCK. 
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I Table A-l (contd) 
------------------------------------------------------------------------GENERAL 
DSS 43 11 63 11 14 43 63 14 43 
PASS 0636 0636 0637 0631 0637 0631 0638 0638 0638 
DO" 331 331 331 331 331 332 332 332 333 
AOS Ce:10 01:12 12:1 .. 19:43 20:10 00:05 12:16 20:05 00: 13 
LOS 12:35 04:45 20:35 00:21 04:34 12: 35 20: :H 04:30 12:30 
TOT 12:25 03:33 oe: 16 04:38 08:24 12:30 09:15 08:25 12: 11 
OSS T 14:15 N/:A 09:38 05: 14 0 .. : 19 14:01 10:25 09 :31 13:51 
------------------------------------------------------------------------COMMAND 
TOT 208 0 110 00003 OC090 193 155 51 192 
- . 
------------------------------------------------------------------------
TELEMETRY 
Dl 152.5 NI 153.5 158.4 153.1 152.4 152.2 152.0 152.0 
RES .3 N/A .7 -.5 -.3 .5 .7 .9 .9 
SR 1024 N/A 1024 256 1024 1024 1024 1024 1024 
SNR 4.2 N/A 3.3 2.9 3.8 3.9 3.4 4.2 4.7 
RES .2 N/A -0.1 .0 .3 .0 .1 .5 4.9 
------------------------------------------------------------------------
,.RACKING 
MODE 2 3 2 2 2 2 2 2 2 
T PWP. 20 N/A 20 10 20 20 20 20 20 
0 RES -.565 N./A -.626 .402 -.695 -.87C -1.010 .624 -.667 
0 NOS .003 .003 .003 .003 .003 .003 .002 .003 .002 
E NOS .002 .002 .002 .002 .002 .002 .002 .002 .002 
------------------------------------------------------------------------COMMENTS 
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Table A-I (contd) 
---------------~------------------------~-------------------------------GENERAL 
CSS 63 14 43 63 14 
PASS 0639 0639 0039 0640 0640 
DOY 3.B 333 333 334 334 
AOS 12: 15 20:05 23:57 12:08 19:35 
LOS 20:4'; 04 :27 12:2.7 20:01 04:24 
TOT 08: 25 oe:0!2 12:30 07:53 Otl:49 
DSS T 09:15 09:58 13: 10 08:44 10:11 
-------,--~------------------~-------------------------------------------
COMMAND 
TOT 144 45 155 136 48 
------------------------------------------------------------------------
TELEMETRY 
DL 153.0 151.7 153.5 152.8 151.8 
RES -.1 1.2 -.6 .1 1.1 
BR 1024 1024 1024 1024 1024 
SNR 3.2 3.9 4.7 3.1 3.9 
RES -0.1 .4 .9 -0.6 .6 
--------------------------------------------------------.----------------
TRACKI NG 
MODE 2 2 ·2 2 2 
T PWR 2.0 20 10 20 20 
D RE S .804 -.979 -1.128 -1.465 .460 
o NOS .003 .006 .004 .005 .008 
E NOS .01)2 .002 .002 .002 .002 
------------------------------------------------------------_ .... _-------
COMMENTS 
156 
DSS 14/F0639 
DSS 43/PCb39 
2033l,RI::CALL'S FROM TCP-B RECfIVED AS Tep-ADR 077E. 
033716 TXR PWR REDUCED TO 10KW. 0~5930 TXR PWR RE-
DUCED TO 51i.W. 045058 DR PWIi INCI<EASED TC 10l<W TO 
~I~I~ISE NLISE SPIKES. 
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Table A-2. Pioneer 10 Pass Chronology, December 1973 
----------~----------------------------------------------------------GEf\ERAL 
OS'S' 43 
P ItS.S . '" :061t0 
C'D't. :'._' .. 33"" 
", ",. -. ,,..: - .. - -, 
- " ,'c AOS- -,,23': 5,1-
., l:OS-.12 -:25. " 
, : tOT .::J~3'4 
'". O~'ST.llt:lt9 
. , 
11 
-0640 
·335 
00:41 
01t:39 
03:52 
03:55 
63 lit 43 
061t1 0641 061t1 
335 335 335 
12:03 19:31 23:1t& 
20:05 010:21 12:20 
01:52 08:50 12:32 
08:41 10:25 13:1t4 
11 63 lit 1t3 
0641 0642 06H 061t2 
336 336 336 336 
00: 1t2 12:00 19:52 23:50 
04:35 20:21 04:26 12: 25 
03:53 08:21 08:34 12:35 
03:56 09:15 09:15 15:05 
-------.. -~'-------------------------------------------------
COMMAND 
TOT 161t N/A 190 159 Ilt3 N/A 136 119 611 
---------------,--------------------------------------------------------TELEMETR'f 
DL 152.4 N/A 153.1 151.4 153.1 N/A 152.1t 151.9 152.9 
RES .6 N/A -.1 1.6 -.1 N/A .6 l.1 .1 
BR 1021t N/A 1024 1024 102it N/A 1024 1024 1024 
SNR 4.1 N/A .3.0 3.9 2.1t N/A 3.5 3.9 3.5 
I<I:S .2 N/A -0.1 .6 -1.1t N/A .5 .6 -0.3 
--------------_._-----_.-------------------------------------------------
TRACKING 
MODE 
T PWR 
D RES 
o NOS 
ENOS 
2 
20 
... 398 
NIA 
N/A 
3 
N/A 
N/A 
.006 
.002 
2 
20 
-.5G' 
.008 
.002 
2 2 
20 20 
-.669 
- .. 850 
.003 .002 
.002 .002 
3 2 2 2 
NIA 20 20 20 
N/A -1.566 -1 .. 918 -5.1102 
N/A .003 .002 .002 
N/A .002 .002 .002 
----------------------~-----------------------------------------,----COMMENTS 
DSS 11/P061t0 
DSS 43/P061t0 
DSS 43/P0641 
OSS ll/P0641 
DSS 43/P0642 
OSS-43 PRIME. 
0121Z WRONG DaY IN IFM STATEMENT DR 0551. TXR PWR 
VARIED TO MINIMIZE NOISE SPIKES: 20KW FROM 0035-01t20 
lOKW FROM 01t20-0421 5KW FROM 01t21-.0459 10KW fROM 
01t.59-1042 5KW fROM 1042-1226. 
0157Z HIGH WINDS;HEAVY RA.INS CAUSEO MYLAR WINOOWON 
CONE ·TO RUPTURE-WATER IN WAVE GUIDE;SNR DOWN TO APPRX 
1 •. 508 OR 0560. 
OSS 1t3 PRIME. 
ONE-WAY TRACK fROM 09110S-093652Z 
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Table A-2 (contd) 
----------------------- , -------------~-----------------------------GENERAL 
OSS 63 14 43 42 63 14 43 63 14 
PASS ()643 {l643 0643 0643 0644 0644 0644 0645 0645 
OOY 337 337 337 338 338 338 338 339 339 
AOS 12:.02 19:52 23:46 02:59 11: 53 19:48 23:39 11:50 19:41 
lOS 20: 26 04:25 t~: 13 06:00 20:15 04: 12 12: 10 20:00 03:36 
TOT 08:24 d8:33 12:21 03:01 08: 2.l 08:24 12:31 08:10 07:55 
ass T 08:46 09: 17 13:31 04:38 ,08:34 09:43 13:42 08:38 09:11 
---~---------------------------------------------------------~----------COHMANO 
TOT 53ft 00429 535 N/A 537 345 265 232 174 
-----------------------------------------------------------------------
TELEMETRY 
OL 151.2 152.2 152.9 NIA 152.4 152.7 152.8 152.9 152.4 
RES 1.8 .8 .2 N/A .7 .4 .3 .2 .7 
BR 102ft 1024 1024 N/A 1024 102ft 1024 1024 102ft 
SNR 3.8 3.3 3.3 NI A 2.8 3.9 3.8 l.7 3.6 
RES .1 .0.1 -0.3 NIA -0.2 .6 .4 -.2 .2 
-------------------------~,~-----------------------------------------~--TRACKING 
MODE 2 2 2. 3 l l l 2 2. 
T PWR 20 20 10 N/A 20 20 20 20 20 
0 RES-20.630 -103.599 N/A NIA 28.4l9 22.898 20.728 18.814 18.090 
D NOS 0001 N/A N/A NI A .008 .002 .003 .003 NIA 
ENOS .002 N/A .002 NIA .002 .002 .002 .002 .002 
-----------------------------------------------------------------~------COMMENTS 
158 
DSS 63/P0643 OR 31J9 AT 1234542 C~O MSG 002 SUB 05 ABORTED ON 
81T 9 DUE TO DATA QUAlITV ERROR. 
OSS 14/P0643 2 MANUAL CMO ABORTS PER PRO.! REQUEST.NO OR. 
DR 0781: DIS LOG TAPE HALTED 
OSS 43/P0643 0203l'CMO ABORT,EXCITEa FREQ WRONG,OR 0782. 
OSS 63/P0644 CHO 066-01 IPW4,ABORTEn BIT-01,PROJ. REQ CMO MOO OFF 
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I Table A-Z (contd) '1 
! ~-------------.. ------------------------------------------~-- 1 
t 
GENERAL 
DSS '03 63 l'o 43 63 14 43 63 1~ I PASS 0645 06'06 0646 0646 0647 06107 0647 06'08 0648 
DOY 339 340 340 3'00 341 341 341 342 3'02 1 
r AOS 23:37 11:47 19:40 23:42 11:44 19:30 23:32 11:45 19:20 1 
t LOS 12:07 20:13 03:50 12:03 20: 19 01:00 12:05 19:50 00:40 1 , TOT 08:26 08:3'5 , I 12:30 08: 10 12:21 05:30 12:33 08:05 05: 20 I 
! DSS T 13:'35 09:07 09:07 13:18 09:39 06:31 14:05 08:42 05:42 ! j [. --~----------~---------------~---------------------------------------
f COMMAND 1 TOT 340 28 147 204 219 163 277 210 137 .. k ~ 
\ ------------------------------------------------------------------------
".1 
I 
TELEMETRY ,! , 
Dl 153.1 154.1 153.6 153.4 IS2.1 152.4 152.4 152.8 152.1 ; j 
RES .0 -1.0 -.5 -.3 .4 .7 .3 .4 .5 1 
BR 1024 512 512 1024 1024 102'0 1024 1024 1024 1 
SNR 3.7 6.1 5.3 3.7 2.5 4.0 3.9 3.3 4.3 ! 
RES .0 -.3 -1.1t .1 -0.5 .6 .0.3 .3 1.0 I 
----------------- ---~--------------------------------------- I TRACKING I 
MODE 2 2 2 2 2 2 2 2 2 I T PWR 20 20 20 20 20 20 20 20 20 0 RES -0387 ,,31t9 -.365 -.030 ~288 -.299 .025 .052 .071 I D NOS .002 .. 004 .. 005 .003 .002 .002 .003 .003 .004 I ENOS .002 .002 .002 .002 .002 .002 .002 .002 .002 
-----------------------------------------------------------------_.----- -J 
COMMENTS I DSS 63/P061t6 fAILED TO ACQUIRE SIC ON CH 6 ON INITIAL SWEEP-OR0564 DSS 11t/P06'o7 DR 0567/0568 341/1950l MISSED, UPLINK ACQUISITION/RE-TUNE REQ (PROt ERRJ OR 0786 341/2331l Bn RATE ERROR/ 
tLEAR. I 
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Table A-2 (contd) 
----------------------.-------------------------------------------------GENERAL 
ass 43 63 14 43 63 14 43 63 14 
PASS 0648 0649 0649 0649 0650 0650 0650 0051 0651 
00'( 342 3'03 343 343 344 344 344 345 345 
AOS 23:30 11 :31 19:20 23:30 11:34 19:35 23:21 1l:32 19:35 
LOS 12:00 19:50 00:25 II :50 20: 10 00:15 11:50 20:05 00:10 
TOT 12:30 08: 13 05:05 12:20 08:30 04:40 12:23 08:31 04:35 
OSS T 13:46 09: 08 05:43 13 :40 09:29 05:28 13:34 09:03 05:03 
----------------------.-------------------------------------------------COMMAND 
TOT 214 228 134 299 232 8a 244 11 51 
------------------------------------------------------------------------
TElEMETR,( 
OL 153.0 152.2 152.1 153.2 152.6 151.9 152.0 152.1 153.6 
RES .2 1.0 .5 .0 .6 1.3 .6 .5 -.4 
8R 1024 1024 1024 1014 1024 1024 1024 1024 1024 
SNR 4.0 3.4 4.3 4.1 3.3 4.3 4.1 3.0 4.1 
RES .3 .3 1.0 +0.5 .2 .9 .6 .2 .1 
------------------------------------------------------------------------
TRACKING 
MODE 2 2 2 2 2 2 2 2 2 
T PWR 20 20 20 20 20 20 20 20 20 
0 RES .018 .132 .118 .145 .180 .163 .233 .224 .213 
a NOS .001 .004 .005 .003 .004 .006 .006 .005 .003 
E NOS .002 .002 .002 .002 .002 .002 .002 .002 .002 _______________________________________ A~ ________________________________ 
COMMENTS 
OSS 14/P0650 DR 0513 LOST WATCH DOG TIMER CHUNG UP ON SUB ROUTINE, 
NO INDICATION ON 1.0.1 
OSS 43/P0650 TXR ReOUCED TO 10KW 085800 C NOI SE SPIKESI 
1 ~ 
~ 
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Table A-2 (contd) 
----------------------------------------------------------
-------
GENERAL 
DSS 43 63 14 43 63 14 43 63 14 
PASS 0651 0652 0652 0652 0653 0653 0653 0654 0654 
DOY 345 346 346 346 347 347 348 348 348 
ADS 23:35 11:28 19:30 23:21 11:24 19: 25 00:10 11:20 19:26 
LOS 11:50 20:00 00:21 11 :45 19: 55 00:22 11:40 19:56 00:30 
TOT 12:15 08:32 04: 51 12:24 .08: 31 04:57 11:30 08:36 05:04 
DSS T 14:00 09.30 05:38 13:53 09:30 04:,34 12:08 09:25 05:29 
------------------------------------------------------------------------
COMMAND 
TOT 154 55 21 194 25 75 73 0 71 
-----------------------------------------------------------
TELEMETRY 
DL 153.1 152.7 152.6 153.2 l54~1 IH.8 153.7 152.3 152.1 
RES .1 .5 .6 .0 -.9 1.6 -.5 .9 1.1 
8R 1024 1024 1024 1024 1024 512 1024 1024 1024 
SNR 3.7 2.9 3.8 2.9 1.9 4.5 3.3 3.0 4.0 
RES "0.2 -0.1 .5 -0.7 -0.6 1.3 -0.3 .0 .7 
----------~-------------------------------------------------------------TRACKING 
MODE 2 2 2 2 2 2 2 2 2 
T PWR 20 20 20 20 20 20 20 20 20 
0 RES .625 -.665 -.684 -.672 -.680 ,721 -.700 -.713 -.750 
D NOS .004 .002 .003 .003 .004 .005 .004 .003 .003 
E NOS .002 .002 .002 .002 .002 .003 .002 .002 .002 
------------------------------------------------------------------------
COMMENTS 
DSS 43/P0651 TCP 1 FAILED WITH LOSS OF TLM AND CMD DUE TO TRIPPING 
C IRCULT 6R EAKER T85-E-ll. BREAKER RE SET. TCP RELOADED 
AND PRIME AGAIN AT 091830. 
DSS 43/P0652 OR 0577 INCORRECT IFM ENTRY ON FRAME CHANGE LOSS OF 
DATA FROM 013105l TO 013300l CLOSED OUT REAL TIME. 
oprll ERROR. 
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Table A-2 (contd) 
------------------------------------------------------------------------GENERAL 
DSS 43 63 12 43 63 14 43 63 14 
PASS ObH 0655 01.55 0655 0651. 0656 0656 0051 0651 
DOV 348 349 349 349 350 350 350 351 351 
AOS 23:41 11:20 18:58 23:25 11:14 19:15 23:25 lUll 19: 01 
LOS 11:40 1'1:59 23=42 11 :35 19:31 23:35 11=34 19:50 23:43 
TOT 11:59 08:39 04:44 12: 10 0'8: 11 04:20 12:09 08:31 04:36 
DSS T 12:48 09:28 04:57 13:02 09:01 05:07 13: 13 10:11 05: 10 
------------------------------------------------------------------------COMMAND 
TOT 84 7 1 189 13 126 315 284 132 
------------------------------------------------------------------------
"fELEMETRV 
Dl 153.4 152.7 161. '" 153.2 152.1 152.6 153.1 152.3 153.2 RES -.1 .6 .0 .1 .6 .1 -0.4 1.0 .1 
BR 1024 1024 128 1024 1024 1024 1024 1024 1024 
SNI"< 3.7 3.0 2.5 3.8 3.1 4.5 3.9 3.0 4.4 
RES .1 .1 .5 .2 .1 .9 .5 .2 1.2 
---------~--------------------------------------------------------------TRACKING 
MODE 2 2 2 2 2 2 2 2 2 
T PWR 10 20 10 20 20 20 20 10 20 
0 I<ES -.127 -.135 -.162 -.150 -.155 -.191 -0.176 -.115 -.195 
0 NOS .003 .003 .004 .003 .003 • 002 .002 .002 .002 
E NOS .002 .002 .002 .002 .002 .002 .002 .002 .002 
------------------------------------------------------------------------
COMMENTS 
162 
DSS o3lP06S5 
OSS 43lP0655 
DR 0518 ANT HALT EMERGENCY STOP HIT ACCIDENTAllY. 
DR 0583 8lR CHANGE TYPE-IN NOT ACCEPTED AT 001143 
IOPERATOR ERROR.' 
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Table A-2 (contd) 
-------------------------------------------------------------------------GENERAL 
OSS 
PASS 
OOY 
AOS 
LOS 
TOT 
OSS T 
43 
0657 
351 
23: 17 
11:28 
12:11 
12:53 
63 
0658 
352 
11:11 
1'9: 31 
08=21 
09:47 
14 
0658 
352 
18: 57 
23:U 
04:44 
05:45 
43 
0658 
352 
23:21 
11:25 
12:04 
12:38 
63 
0659 
353 
11:09 
19:48 
08:39 
10:01 
12 
0659 
353 
18:50 
23:30 
04:40 
05: 13 
43 
0659 
353 
23:05 
11:21 
'.2: 16 
14: 02 
63 
0660 
354 
11 :04 
19:26 
08:22 
09:56 
14 
0660 
354 
18:54 
23:45 
04:51 
06:33 
------------------------------------------------------------------------COMMAND 
TOT 128 8 6 369 11 1 71 5 116 
----------.------------~~-------------------------------------------------TELEMETRY 
OL 
RES 
8R 
SNR 
RES 
152.8 
.5 
1024 
3.9 
.5 
153.0 
.3 
1014 
2.9 
o 
152.3 
1.0 
1024 
... 0 
.8 
153.4 
-0.1 
1024 
3.b 
.2 
153.5 
-.2 
1024 
l.2 
-.7 
162.1 
-.7 
128 
2.5 
153.5 
-.2 
1024 
3.5 
.1 
153.9 
-.5 
102't 
2.3 
-.6 
153.2 
.2 
1024 
2.9 
-0.2 
--------------.-.--~ •• ,-.--------------------------------------------------TRACKING 
MODE 
. T PWR 
ORES 
o NOS 
ENOS 
2 
20 
-.800 
.002 
_002 
2 
20 
-.199 
.002 
.002 
2 2 
20 20 
-.834 -0.823 
.002 .002 
.002 - .002 
2 
20 
-.835 
.002 
.002 
2 
10 
1.942 
.003 
.002 
2 
5 
-.852 
.002 
.002 
2 
20 
-.764 
.002 
.002 
2 
20 
-.884 
.003 
.002 
----------------------~------------------------------------------------COMMENTS 
OSS 43/P0651 
OSS lIt/P0658 
OSS 43/P0658 
DSS 121P0659 
DR 0587 HR NOISE SPIKES. 
DR 0588 XMTR AND CMO "00 ON LATE. 
I-040S35Z CMO MSG 023-01 ABORTEO;CMO MSG 034-01 
ABORTED 043602 DUE OATA QUAL ·FAIl. OR 0193. 
DR 01~4 SUBCARRIER FREQ ED ALARM AT 21:53:11.CL~EO 
21:53:19. 0358Z-BAO XFER, DR 0594. 
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Table A-2 {contd} 
------------------------------------------------------------------------GENERAL 
DSS 43 63· 1~ 43 63 14 43 63 12 
PASS 0660 0661 0661 0661 0662 0662 0662 0663 0663 
DOY 35~ 3!;5 355 356 356 35b 356 357 357 
AOS 23:26 11:06 18:47 00:35 11:10 18:55 23:18 10:51 18:55 
lOS 11:18 19:20 01:05 11 :21 19:20 23:45 11: 11 19:15 23:35 
TOT 11:52 08:14 06: 18 10:46 08:10 04:50 1U53 08:24 04:40 
DSS T 13:28 09:39 06:55 12:47 09:38 05:23 13:30 09:36 04:57 
------------------------------------------------------------------------
COMMAND 
TOT 90 0 141 7 13 129 80 109 1 
------------------------------------------------------------------------
TELEMETRY 
Dl 153.7 153.5 153.0 153.1 153.2 153.0 153.9 153.2 16Q.4 
RES -.3 .7 .4 .3 .2 .4 -.6 .2 -1.1 
BR L024 1024 1024 1024 1024 1024 1024 1024 64 
SNR 2.5 2.2 3.8 3.2 2.7 • 3.7 3.4 3.1 6.2 
RES -0.8 0 +0.5 -.4 -0.2 • 0.4 .0 .4 1.2 
----------------------------------------~-------------------------------TRACKING 
MODE 2 2 2 2 2 2 2 2 2 
T PhR 20 20 20 10 20 20 5 20 10 
D RES -.819 -.868 .927 -.894 -.909 -.9ltO -.934 -.9lt3 1.813 
D NOS .002 .003 .004 .007 .006 .004 .001t .006 .005 
E NOS .002 .002 .002 .002 .004 .002 .002 .004 .002 
------------------------------------------------------------------------
COMMENTS 
DSS 631 P0661 
DSS 14/P0661 
OR 0595-STA. TIME IN ERROR PLUS 8 SECONOS.II06-1124l. 
DR 0795 CMO MSG 004-01 ABORTED ON aIT 09 DUE TO SUB-
CARRIER FREQ (FO) OUT OF lIMITS. 1956221-1958251. 
164 .. 
~'"........:...~'-~.~-, 
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Table A-2 (contd) 
-----------------------------------------------------------------------. GENERAL 
DSS 43 63 12 43 63 14 43 63 12 
PASS 06(>3 0664 0664 0664 0665 0665 061;5 0666 0666 
DaY 351 358 358 356 359 3)9 359 360 360 
AOS 23:22 10:50 18:50 23:25 10:1t8 18:50 23: 29 10:1t2 18:45 
lOS 11 :08 19:12 .23:30 II :05 19: 10 23:36 11: 02 19:06 23:10 
TOT 11:4.6 08: 22 04:40 11 :1t0 08:22 Olt :48 11:33 08:24 04:2!> 
DSS T 13:13 08: 52 05:24 12:49 0<;: 37 OS: 30 12:53 10:20 05:07 
----------------.~-------------------------------------------------------COMMAND 
TOT 184 11 1 7 100 a 184 9 3 
------------------------------------------------------------------------
TELEMETRY 
DL 15 .92 153.0 160.9 152.8 153.2 152.6 152.8 153.9 161.7 
RES -,62 .4 .6 .6 .2 .8 .6 -.5 -.2 
8R 1024 1024 64 1024 1024 1024 1024 1024 64 
SNR 3.7 3.0 6.3 4.1 3.5 3.9 3.5 2.4 2.8 
RES • 1 .3 +1~3 .9 .6 1.5 .1 -0.1t .8 
--------.---------------------------------------------------------~-----
TRACKING 
MODE 2 2 2 2 2 2 2 2 2 
T PWR 5 20 10 5 20 20 5 20 10 
ORES -.964· -.916 1.193 -.981 -.990 -1.016 -.7"7 -.805 -.832 
o NOS .004 .004 .003 .004 .003 .003 • 002 .003 .002 
E NOS .002 .002 .002 .002 .002 .002 .002 .002 .002 
--.---------------------------------------------------------------------
COMMENTS 
OSS 43/P0663 OR 0601-DOA POWER SUPPLY FAILU~E. 
DSS 12/P0666 DR 0796-WRONG EXCIT FREQ ENTERED BY NAT CMO. 
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Table A-Z (contd) 
-----------------------------------------------------------------------. GENERAL 
DSS 
PASS 
DOY 
AOS 
lOS 
TOT 
DSS T 
~3 
0666 
360 
22:47 
10:59 
12:12 
12:49 
63 
0667 
361 
10:40 
19: 00 
08:20 
09:45 
14 
0661 
361 
111:30 
23; 15 
04:45 
05: 13 
43 
0667 
361 
23:25 
10:55 
11 :30 
12:50 
63 
0668 
362 
10:35 
19: 11 
08:42 
09:24 
12 
0668 
362 
18:35 
01:00 
06:25 
01:52 
43 
0668 
363 
00:24 
10: 52 
10:28 
11:43 
63 
0669 
363 
10.29 
18:55 
08:26 
09:11 
14 
0669 
363 
18:24 
23:15 
04:51 
05:2'/ 
------------------------------------------------------------------------COMMAND 
TOT 85 4 o 31 163 2 6 149 o 
-----------------------------------------------------------------------TelEMETRY 
Dl 153.1 154.2 152.8 153.6 154.0 161.1 154.1 153.3 153.3 
.2 
1024 
3.9 
RES .3 -.4 .7 -.1 -.5 .5 -.6 .2 
BR 1024 1024 1024 1024 1024 128 1024 1024 
SNR 3.1 2.6 3.1 3.3 2.5 2.6 3.8 3.1 
lIES -.4 -0.1 .1 .1 -0.3 .6 .3 .8 .8 
------------------------------------------------------------------------
TRACKING 
MODE 
T PWI/. 
D I<ES 
a NOS 
ENOS 
2 
5 
-.816 
.003 
.002 
2 
20 
-.825 
.002 
.002 
2 
20 
-.862 
.002 
.002 
2 
10 
-.837 
.003 
.002 
2 
20 
-.873 
.003 
.OQ2 
2 
10 
-.905 
.003 
.OOZ 
2 
20 
-.898 
N/A 
.002 
2 
20 
-.903 
.003 
.002 
2 
20 
-.936 
.002 
.002 
----------------------------------------------------.-------------------COMMENTS 
ass 43/P0666 
ass b3/P0667 
ass 121 P0668 
OSS 43/P0668 
DSS 63/P0669 
OR 0604 rcp "A" SWITCHED TO "B" NO Cll 
OR 0797:CMO AlM 0100 DUE TO WORK ON RANGlNG SYSTEM. 
212803l-BIT RATE ERROR ALARM-OR 0799. OR 0607; 00A-8 
CEASED PROCESSING 2032l. 
04.33l ANTENNA HALT (LUBE FAlli 01< 0608. 
OR 0300 BLOCK REJECTED TCP-A WHEN STOL TABLE XMITrED 
PROBLEM CLEARED AF1ER SECOND RELOAD. (BACK-UP rcp. 
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Table A-2 (contd) 
------------------------------------~-----------------------------------GENERAL 
ass 
PASS 
DOY 
ADS 
LOS 
rOT 
OSS T 
43 
0669 
304 
;00:52 
10:49 
09: 57 
12:26 
63 
0610 
361, 
10: .28 
18:50 
08:32 
10:34 
12 
0670 
364 
18: 30 
00:20 
05:50 
06: 29 
43 
0610 
364 
23:34 
10:55 
1 L:21 
11:26 
63 
0611 
365 
13:39 
18:50 
05: 11 
05:29 
14 
0671 
365 
18:29 
00:30 
06:01 
01:21 
42 
0671 
365 
22 :55 
10:40 
11:45 
11:59 
----------------------------------------------------------------------~-COMMAND 
TOT 22 81 2 6 102 113 83 
------------------------------------------------------------------------
TELEMETRY 
DL 
RES 
BR 
SNR 
RES 
154.0 
.5 
1024 
3.5 
153.8 
-.4 
1024 
3.0 
.3 
160.7 
.9 
64 
3.0 
1.0 
153.2 
.3 
1024 
3.8 
153.9 
-.4 
1024 
3.4 
+0.5 
152.3 
1.2 
1024 
4~1 
1.0 
162.6 
-1.0 
128 
2.3 
.1 
------------------------------------------------------------------------
TRACKING 
MOOE 
T PWR 
D RES 
D NOS 
ENOS 
2 
10 
-.922 
.003 
.002 
2 
20 
-.921 
.003 
.002 
2 
10 
-.955 
.002 
.002 
2 
5 
-.9.54 
.003 
.002 
2 
20· 
.963 
.002 
.002 
2 
20 
-.986 
N/A 
.002 
2 
20 
-.654 
.003 
.002 
------------------------------------------------------------------------COMMENTS 
OSS 43lP0669 TAA REDUCED IN SrAGES TO 2.5KW fROM 004550l TO 
03540Dl ANO REMAII~ED AT 2.5KW FO" REMAINDER OF PASS. 
DSS l4/POoH HIGH DOPPLER NOISE. DR 0804 HIGH DOPPLER NOISE AND 
RESID FLUCTUATIONS. 
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Table A-3. Pioneer 10 Pass Chronology, January 1974' 
------------------------------------------------------------------------
GFNFRAl 
DSS 
PASS 
DOY 
AOS 
LOS 
TOT 
DSS T 
63 
0672 
001 
10 :22 
19 :05 
OA:43 
10:16 
14 
0672 
001 
18:20 
22:"'7 
04: 21 
04:55 
43 
0672 
001 
23:55 
10: "'5 
10:50 
12:20 
62 
0673 
002 
.10:34 
18:40 
08: 06 
10:18 
14 
0673 
002 
18:15 
22:44 
04:29 
05:15 
43 
0613 
003 
23:51 
10:40 
10:43 
11 :51 
63 
0614 
003 
10:25 
18: 55 
08:30 
09:50 
12 
0614 
003 
18 :10 
00:30 
06:20 
07 :32 
43 
0614 
004 
01):29 
10:40 
10: 11 
11 :25 
----------------.-------------.-------------------------------------------
COMMAND 
TOT o o 22 o 3 10 40 139 
--------------.----------------------------------------------------------
TFLFMETRY 
01. 153.9 
RES -.4 
BR 1024 
SNR 3 .• 2 
RFS .5 
TRACKING 
MOnE 
T PWR 
D RES 
o NOS 
ENOS 
2 
20 
-.661 
.002 
.002 
.6 
102'" 
4.0 
1.0 
2 
20 
-.672 
.003 
.002 
154.4 
-.8 
1024 
3.0 
-0.3 
.2 
2.5 
-.655 
.003 
.002 
160.5 
1.3 
12B 
2.2 
.4 
2 
10 
-.699 
.003 
.002 
151.5 153.9 
2.1 .3 
1024 1024 
3~·B 2.9 
.7 1.1 
2 2 
20 20 
-.713 -- -=.673 
.004 .006 
.002 .002 
1-55.3 
1.B 
512 
3.6 
-2.1 
2 
20 
-.710 
.006 
.002 
162.5 
-.8 
64 
4.5 
-0.3 
2 
10 
-.751 
.006 
.002 
154.3 
-.9 
1024 
2.6 
-1.1 
2 
5 
-.102 
.006 
.002 
------------------------------------------------------------------------. 
COMMFNTS 
168 
ass 63/P067,~ 
DSS !'>7.IP0673 
ass 43/P0673 
OSS 12/P0674 
1759Z XMTR SPIKES (RCUR GLITCHI DR 0613. 
DR 0805 CONTiNUOUS EXCIT FREQ WRONG ALAPMS "A" AND 
"8" CMO SYSTF~S SWAP OUT OF BCD CONVERTER IN RCVRI 
EX'JTEP. PA:K AT STN DIDNT HELP. DR 0616 INTERMITTANT 
TJ"F CORRECTIQNS.CDA-X. 
TXR OFF 0521-0B4Q DUE TO EXCESSIVE NOISE SPIKES. 
DR Ob19-XMTR FAILURE (HEAT EXCHANGE PROBLeM) AT 0031 
;13-46-491 U'lTIL EDT. 
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Table A-3 (contd) 
---------_._--------------------------------------------------~---------
GENERAL 
DSS 62 12 14 42 62 12 42 02 62 
PASS 0675 ()675 0675 0675 0676 0676 0676 0617 067d 
nOY 00<' 004 004 005 005 OO~ 005 uOb 007 
ADS 14: 11 17: 32 23:30 '12: 15 lU:20 22:21 23:0" 10:05 lO:~U 
lOS 18:05 23:40 07:50 10:40 19: 15 23:31 10: 3 U 19: 10 18:40 
TnT 04:34 05:C8 03:20 08:25 09:35 01 : 1 U 11: 2 6 U9: ,):. 08:35 
OSS T 05:13 07:02 07:0 .. 09:43 1U:U4 01: 14 11:33 09: ~3 09: 21 
------------------------------------------------------------------------
COMMAND 
TOT 4 0 9 1 ') 1 12 19 13 
------------------------------------------------------------------.~-----
TELEMf'TRY 
01. It-l.l 
RES .6 
BR 128 
SNR 1.5 
RES .7 
TRACKING 
MOOE 2 
T PWR 10 
ORES N/A 
D NOS .004 
E NOS .007 
COMMFNTS 
nss 121P0675 
ass 14/P0675 
ass 471P0675 
OSS 42/P0676 
162.8 157.3 162.3 160.6 163.0 161.9 160.6 
-1.1 1.3 -.6 1. 1 -1.3 -.i! 1.1 
64 1\)2'. 128 lZA 64 128 120 
4.9 2.6 1.1 2.4 5.8 2.3 2.7 
-.4 .5 -1.7 .2 .8 .1 .9 
1 2 2 2 2 2 2 
N/A 20 20 1,1 10 21.1 1.) 
NIA .8(,0 .704 -.779 N/A -.780 .?60 
NIA .004 .004 .005 N/A .004 .OU2 
NIA .002 .002 .002 .002 .OO? • U02 
ONF.-WAY TRACK. DIS REO. 
DR 0621 TCP-B HALTED AT 005/01:02:54Z;~wITcHEn TO 
TCP-A. 
DR 0623 RAISED ON SNR DISCREPANCY AT 128RPS. 
160.9 
.B 
12B 
2.7 
.9 
2 
1 \) 
-.d21 
.u02 
• all 
OR 0625 ANT DROVE OFF ~HILE IN ~~AL TIME O~IVE OB55Z-
0905Z ANT DROVE OFF ON SIDEREAL TAPE DRIVE 0950l-
0 1:\57 Z. 
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Table A-3 (contd) 
------------------_ ...... _--------------------------_ ... ---------------------
GENERAL 
OSS 12 62 12 63 14 63 12 63 12 
PASS 0678 0679 0679 ()680 0680 0681 0681 0682 u682 
OOY 007 008 008 009 009 010 010 011 011 
ADS 17:50 10:00 17:49 09:56 18:00 09:53 17:50 09:49 17:50 
LOS 07:55 18no 02:53 18: 20 02:35 11,:20 02:48 18 :15 02 :45 
TOT 09:05 08:34 09: 04 08:24 08:35 08:27 08:58 08:26 08:55 
OSS T 10:40 09:17 11 :34 09:13 09:41 10:26 10:21 11 : 09 10: 1 B 
------------------------------------------------------------------------
COMMAND 
TOT 15 127 76 62 130 47 141 80 16 
TELEMETRY 
DL 162.1 1H.l 161.4 153.0 152.3 153.4 162.3 152.9 161.9 
RES -.4 .7 .4 .7 1.4 .3 -.5 .8 -.1 
BR 64 128 128 1024 512 512 128 1024 64 
SNR 5.2 2.7 2.0 2.8 3.9 4.9 1.5 2.0 3,.5 
RES .5 .9 .2 -0.2 .1 .5 -.2 -.4 -.8 
TRACKING 
MODE 7 2 2 2 2 2 2 2 2 
T PWR 10 10 10 20 20 20 10 20 10 
0 RES -.823 .868 -.856 -.873 -.8B6 -.920 -.922 N/A -.950 
D NOS .010 .010 .005 .005 .004 .003 .004 N/A .003 
E- NOS .002 .002 .002 .002 .002 .002 .002 .002 .002 
----------------------------------------------------------~-----------. 
COMMENTS 
DSS 12/P0678 
DSS 62/P0679 
OSS 14/PObBO 
DSS 121P06B1 
oss 63/1'0682 
OR 0627 XMTR FAIL TRIPPED. 
RCVR 1 FAIL OR 0630 1745Z. 
DR 0632-LOST TCP/DOA INTERFACE AT B/R CHANGE,SWITCHED 
10 B/U TCP. 
OR .0633. 
NO PSEUDO-RESID. 
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Table A-3 (contd) 
------------------------------------------------------------------------
GFNFRAl 
ass 62 63 63 12 44 63 12 51 11 
PA!>S 0683 0684 0685 0685 0685 0686 068b 0687 C667 
DaY 017 013 014 014 015 015 015 016 016 
ADS 09:45 U'H43 09:4U 1f :45 07:44 09:36 17: 4!> 10: 10 16:49 
lOS 18: 1 5 1 S: 15 18: 05 02:39 09:4-0 IS:04 02:31. 17: 45 02:37 
TOT 08:30 OS:32 08:25 08:54 01:56 08:28 08:46 07: 35 09:48 
ass T 09: 1 0 09:59 10:(;7 10: 36 02:02 10:20 10: 15 06 :,.£J 1O:!>4 
--------------------------------------_ ... _-_ .. _----------------_ ... _------_._-
COt-lMAND 
TOT 5 63 8 16 53 141 43 !l 6 
TFLEMFTRY 
DL 160.9 152.9 152;') 160.9 160.1 153.3 161.7 11>1.1> 161.9 
RFS .9 .9 .9 .9 1.2 .5 .1 .2 -.1 
BR 128 1024 1024 128 64 1024 128 128 12!! 
SNR 2.5 2.0 3.0 2.9 1.2 3.0 2.9 2.7. 1.1 
R FS .9 -.2 .5 1.2 .9 .3 1.0 -1.1 -0.6 
------------------------------------.----------------------------------
TRACKING 
MODE 2 7 2 2 2 2 2 2 2 
T PwR 10 10 20 10 20 20 10 Iv 20 
0 RES -.970 -1.00B -1.02<1 -1.029 N/A -1.051 -1.067 -1.042 -1.103 
0 NOS .003 .003 .005 .005 N/A .005 .005 .005 .005 
E !'los .007 .002· .002 .002 N/A .002 .OO;? .002 .002 
0 ______ -----------------------------------------------_____ . _____________ 
COMMfNTS 
DSS 12/P0686 DR 0638-TCP ANOMALY AT B/R CHANGE AT 1877. 
DSS lI/P06B7 OR 0641-COMPLFX-WIDF POWER FAILURE AT 0026. 
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Table A-3 (contd) 
----------------":""-------------------------------------------------------
GENFRAL 
DSS 62 63 12 62 12 62 43 b3 42 
PASS Ob88 0689 Ob89 0690 0690 Ob91 0691 06'i2 Ob92 
noy 011 018 018 019 019 020 020 021 022 
AOS 09:34 09:21 11:-15- o9i3011:18-1f9:3(j"- 22-:01-- 09:20 21:41 
LOS 11:56 11:50 02:29 11:46 02:25 18:00 09:40 18:25 09:35 
TOT 08:22 08:23 09:14 08:16 09:01 08:30 11:33 09HI5 11: 54 
nss T 09:40 09:49 10:02 09:40 09:41 09:23 13:32 09:2b 13:41 
-----'---------~---------~----------------------------------------------
COMMAND 
TOT 159 . - --'r---- - 9 .-.. <.r----rO--· .. ·- 7 249 2 3 
---._-------------------------------------------------------------.-------
HLFMETRY 
DL 
RFS 
RR 
SNR 
RES 
TRACKfNG 
MOnE 
T PWR 
D RES 
D NOS 
Ii NOS 
160.11 
1.0 
1211 
2.b 
.4 
2 
10 
-1.130 
.006 
.002 
152.8 162.1 160.9 Ibl.8 160.1 
1.0 .1 .9 .0 1.2 
1024 64 128 64 64 
--1.9 -- 4.4- --1~ 5 --7;S ·--·4-.!l 
-.6 
2 
20 
-f;;15tl 
.004 
.002 
.2 
2 
16 
':':1.137 
.004 
.002 
-.3 .1 .3 
222 
10 10 20 
-1.179- -1-:174- --;,. i.-199 
.004 .004 .006 
.002 .002 .002 
153.1 
.1 
1024 
- 3.3 
.4 
2 
20 
=1.188 
.003 
.002 
153.2 
.b 
1024 
2.7 
.1 
2 
20 
-1.229 
.004 
.002 
161.5 
.4 
64 
4.8 
.2 
2 
20 
-1.221 
.006 
.002 
------------------------------------------------------------------------, 
COMMENTS 
DSS 62/P06811 OR 0643 TCP A TLM HUNG UP AT BIR CHAN~E AT 114025l • 
. -n1C0644 TCP -S·-Tl.WpO-lfnoN"i-iUNG::-UP-AT- B/RCHANGE .• 
DSS 12/P0689 DSS 12 DR 0646-0PTR ERROR DUE TO TYPE-IN WRONG WHEN 
DISABLING CONSCAN-AGC. 
DSS 12/P0690 OR 0651: 011408 TXR OFF DUE TO ARC DETECTOR INTERLOCK 
DSS 43/P0691 OR 0654: WIG SWITCH TRIPPED XMTROFF AT 020-23-06-18l 
(PRESSURE LOW. XMTR BACK ON AT 021-00-10-0Ql. 
DSS 421P0692 OR 0657 TeR PRCiG OOWN-:-·-·· .-_. -.... ------ ---
~ 172 .. .... ~..;~.~~-. JPL Technical Memorandum 33-584, Vol. III 
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Table A-3 (contd) 
------------------------------.------------------------------------------
GENE' R AL 
ass 62 43 62 42 63 12 42 62 14 
PASS 06.93 (;693 0694 0694 0695 0695 0695 0696 l>696 
aoy 022 022 023 024 024 024 025 025 025 
ADS 09: 15 21:37 0":19 01:47 09:09 17: 15 01:43 U'o/:15 17:13 
lOS 17:45 09:41 17:50 09:!i,'S 17: 37 02:05 09:40 17:35 OU:OO 
TOT 08:30 12:04 08:31 07:48 ·08: 26 08:50 07: 57 us: 21.1 07:13 
DSS T 10:25 13:47 10: 01 09:05 10:11 0t):51 10:313 10:12 07:35 
-----------------~------------------------------------------------------
COMMAND 
TOT 0 172 0 10 21 201 17b 67 85 
-----------------------------------------------,~-------------------~----
TELEMETRY 
ot 160.8 154.2 160.8 161.4 154.7 163.4 162.6 161.4 153.2 
RES 1.1 -.4 1.1 .5 -.9 -1.5 -.7 .5 .6 
RR 64 1024 610 64 1024 64 128 b4 11.124 
SNR 4.9 3.2 4.6 3.7 1.6 2.6 1.2 4.4 2.9 
RFS .5 NtA .2 -1.1 -.6 -1.9 -.8 +0.1 .1 
TRACK I NG 
MODE 2 2 2 2 2 2 2 2 2 
T PWR 20 20 10 20 21.1 1,) 20 10 20 
-a RtS ~837 .497 .473 .4"81 .470 .41>8 NIA .459 .459 
D NOS .004 .005 .005 .005 .005 .006 .008 .010 .010 
F NOS .002 .002 .002 .002 .002 .002 .002 .002 .002 
._-----------------------------------------------------------------------" 
COMMENTS 
ass 43/P0693 DR 0660 DDA 2 GIVING CONSTANT ALARM,DATA BLOCK LOST 
ODS COUPLER UNDER INVESTlGAT ION. 
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r 
------------------------------------------------------------------------
I 
t I 
r I , f , , [ . ' 
, 
, 
, 
, 
GFNFR At 
o S5 
PASS 
nOy 
AOS 
LOS 
TOT 
DSS T 
COMMAND 
rOT 
TELFMETRV 
OL 
RES 
BR 
5NR 
RES 
TRACK I NG 
MoDe 
T PWR 
0 RFS 
D NOS 
E NOS 
42 
0696 
026 
23:34 
09:30 
09 :56 
11:40 
3 
162.8 
-.9 
64 
«..4 
-.4 
2 
20 
.440 
N/A 
N/A 
63 12 
0697 0697 
026 026 
0. 9: 01 17:13 
17:32 0.2:00. 
08:31 08:47 
09: 32 09:0.0 
25 
153.8 Inl.6 
.0. .3 
1024 128 
2.8 1.5 
N/A -0..3 
2 2 
20. 10 
'.499 .476 
.016 .014 
.002 .002 
43 63 14 42 51 12 
0697 0698 0698 0698 0.699 0.699 
0.27 027 027 0.28 0.28 028 
01:21 0.8:56 16:50 01:27 08:45 16:50. 
0.9:20 17:20 01 :45 0.9:30. 17:22 0.2:00 
07:59 08:22 08:55 08: 03 0.8:37 09: 10 
0.9:22 10.:0.8 10.:10 0.9:30 '4/A 11 :08 
8 7 4 1 0. 11 
154~9 153.9 153.0 162.1 N/A 161.3 
-1.1 -.1 .8 -.2 N/A .6 
1024 10.24 1024 64 N/A 64 
Z.9 2.9 3.8 2.3 N/A 4.3 
-.2 "0.2 1.1 .4 N/A .3 
2 2 2 2 N/A 2 
20 20 20 20 N/A 10 
.436 .466 .505 .453 N/A .641 
.0.20 .015 .020 .0.15 N/A .050 
N/A .002 .002 N/A N/A .002 
._-----------------------------------------------------------------------, 
I 
I 
I 
I r 
1 
COMMENTS 
OSS 421P0696 
OSS 43/P0697 
OSS 121P0699 
\ 174 
~..J ____ " ... 
OR 0826 DOPPLER COUNTER RESET AT APPROX 0714Z. 
OR 0666 SPURIOUS PEDESTAL EMERGNCV STOP CAUSED DATA 
GNTAGE. 
175BZ DIS TO LINE AFTER HSO/WB 110 SWAPPED AND RE-
LOADFO OR 0666· REFERS. 
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Table A-3 (contd) 
-----------------------------------------------------------------------
GENFRAl 
DSS 42 62 11 43 51 12 U 43 63 
PASS 0699 0700 0700 0700 0701 0701 0701 0701 0702 
DOY 029 029 029 030 030 030 030 031 031 
AOS 01:22 09:05 16:24 00:48 08:52 17 :.00 18:43 01:45 08:47 
!.OS 09:25 17:13 01:35 09:15 07:15 19:05 01:50 09:20 17:20 
TOT OS:03 Oe:eB 09:11 08:27 08:23 02:05 05:07 07 :35 08:33 
nss T 10:04 09:34 11:06 10: 22 09:09 02:42 05:08 09:57 09:24 
-------~-------------------------------~--------------------------------
COMMAND 
TOT 2 0 2 149 28 0 2 22 12 
------------------------------------------------------------------------
TEll'METRY 
DL 162.0 
RES -.1 
BR 64 
:.NR 3.·1 
RES -0.2 
160.8 
+1.1 
64 
5.6 
+1.2 
162.5 
-.6 
64 
3.2 
-1.3 
153.8 
.0 
1024 
3.2 
.3 
161.5 
.4 
128 
1.4 
-.3 
156.0 
1.9 
64 
5.1 
.6 
162.8 
-.9 
6" 
2.6 
-1.0 
154.6 
-.7 
64 
2.2 
1.0 
157.1 
N/A 
512 
2.9 
N/A 
----------------------------------------------~---------.---------------
TRACK 1 NG 
MODE 
T PWR 
ORES 
o NOS 
ENOS 
2 
20 
.476 
.022 
N/A 
2 2 
10 20 
.544 -2.361 
.025 .018 
.002 .002 
2 
5 
.497 
.015 
N/A 
2 
10 
.466 
.002 
.012 
2 
10 
N/A 
N/A 
.002 
2 
20 
N/A 
N/A 
N/A 
2 
5 
.463 
.016 
N/A 
2 
20 
2i.209 
.010 
.002 
-~---------------------------------------------------------------------, 
COMMENTS 
DSS II/P0701 NO DSS I1/PNI0 PREDICTS. RES IDS FROM DSS 12 PREDICTS. 
OSS 43/P0701 OR 083D UPENEu ON BAD RTLT ON PRDX PRINT. 
Vol. III 175 
""'1 
-~ , 
1 
j 
, 
I 
'J 
I 
1 
I 
I 
·i 
i 
1 j 
1 
1 
1 
! 
i 
,j 
J j 
